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NOTICE TO BIDDERS

1. For those contracts over $1,000,000 a SUBCONTRACTING PLAN is required of the successful
LARGE BUSINESS bidder/offeror. LARGE BUSINESS bidders/offerors should submit this plan with
the bid/offer. This requirement shall be one of the elements addressed by the Contracting Officer in
determination of Contractor responsibility prior to award of a contract.

2. SMALL BUSINESSES are exempt from the requirement to submit a subcontracting plan. They are
NOT exempt from the requirement in FAR 52.219-8 to make maximum practicable opportunity
available to other small businesses for subcontracting.

3. SUBCONTRACTING PLAN REQUIREMENTS:

a. FAR CLAUSE 52.219-9: Paragraphs (d) and (e) address the items that shall be included in the
subcontracting plan.

b. DFARS 219.704(a)(1) addresses the use of Historically Black Colleges and Universities and
Minority Institutions (HBCU/MI) subcontractors which is a composite of the small disadvantaged
business (SDB) goal.

4. DFARS 219.705-4(d) addresses review of the subcontracting plan for positive goals and the extent to
which an offeror plans to use competition restricted to small disadvantaged business concerns (SDB),
historically black colleges and universities, or minority institutions (HBCU/MI).

5. For additional information concerning subcontracting plan requirements, please call Ms. Gwennette
Miller, Small Business Specialist, telephone (912) 652-5340.
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1. SOLICITATION NO. 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES

SOLICITATION, OFFER,

AND AWARD DACA21- 98- B- 0034 SEALED BID (IFB) 05/ 15/ 98
(Construction, Alteration, or Repair) [] NEGOTIATED (RFP)

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

WB3SJG 8105- 9444 DACA21- 98- B- 0034
7.1SSUED BY CODE DOC 8. ADDRESS OFFER TO

DOC

US ARMY ENG NEER DI STRI CT, SAVANNAH US ARMY ENG NEER DI STRI CT, SAVANNAH
100 WEST OGLETHORPE AVENUE 100 WEST OGLETHORPE AVENUE
PO BOX 889 SAVANNAH GA 31402- 0889
SAVANNAH GA 31402- 0889

9. FOR INFORMATION A. NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)

C : >
Rosetta Stewart (912) 652-5903

SOLICITATION
NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

Repai r Rail car O fl oad/ Transfer Punps and
Repair Truck O fl oad/ Recei pt Punps
Pope Air Force Base, North Carolina

FY-98, Line Itens TMKHI86001A/ B and TMKHI76004A/ B

11. The Contractor shall begin performance within 5 calendar days and complete it within 365 calendar days after receiving

[ award, [XI notice to proceed. This performance period is X mandatory, [0 negotiable. (See )

12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES O No 005

13. ADDITIONAL SOLICITATION REQUIREMENTS:

12B. CALENDAR DAYS

A. Sealed offersin originaland ___ 1 copies to perform the work required are due at the place specified in Item 8 by _ 1400 (hour)
local time 06/ 16/ 98 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time. Sealed envelopes
containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee [¥] is, [ is not required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by
reference.

D. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and
will be rejected.

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)

Prescribed by GSA
00010-1 FAR (48 CFR) 53.236-1(e)



14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

15. TELEPHONE NO. (Include area code)

CODE FACILITY CODE

16. REMITTANCE ADDRESS (Include only if different than Item 14)

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted
by the Government in writing within ____calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement
stated in Item 13D. Failure to insert any number means the offeror accepts the minimum in ltem 13D.)

AMOUNTSP»

TAXPAYER | D

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER
(Type or print)

20B. SIGNATURE 20C. OFFER DATE

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT

23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM

(4 copies unless otherwise specified)

>

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

O wousc.2304¢c) () [atusc.253¢0) ()

26. ADMINISTERED BY CODE |

27. PAYMENT WILL BE MADE BY

CONTRACTING OFFICER WILL

COMPLETE ITEM 28 OR 29 AS APPLICABLE

[1 28. NEGOTIATED AGREEMENT  (contractor is required to sign this
document and return copies to issuing office.) Contractor agrees

to furnish and deliver all items or perform all work, requisitions identified

on this form and any continuation sheets for the consideration stated in this

contract. The rights and obligations of the parties to this contract shall be

governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications incorporated by reference

in or attached to this contract.

[J 29. AWARD  (cContractor is not required to sign this document.) Your offer
on this solicitation, is hereby accepted as to the items listed. This award con-
summates the contract, which consists of (a) the Government solicitation and

your offer, and (b) this contract award. No further contractual document is
necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
TO SIGN (Type or print)

31A. NAME OF CONTRACTING OFFICER (Type or print)

30B. SIGNATURE 30C. DATE

31C. AWARD
DATE

31B. UNITED STATES OF AMERICA

BY

STANDARD FORM 1442 BACK (REV. 4-85)

00010-2



SECTI ON 00010
SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

REPAI R RAI LCAR OFFLOAD/ TRANSFER PUMPS
AND REPAI R TRUCK COFFLOAD/ RECEI PT PUMPS
POPE Al R FORCE BASE, NORTH CARCLI NA

TOTAL BID (I TEM 0001) ---------------- $

UNI T
| TEM DESCRI PTI ON QUANTITY U I PRICE AMOUNT
0001 Repair Railcar O fl oad/ 1.00 LS

Transfer Punps and
Repair Truck Of fl oad/
Recei pt Punps, Conplete

END OF SECTI ON 00010

DACA21- 98- B- 0034 00010-3




SECTI ON 00100

I NSTRUCTI ONS, CONDI TI ONS, AND NOTI CES TO BI DDERS

1 52.252-1 SOLI Cl TATI ON PROVI SI ONS | NCORPORATED BY REFERENCE ( FEB 1998)

This solicitation incorporates one or nmore solicitation provisions by
reference, with the same force and effect as if they were given in ful
text. Upon request, the Contracting Oficer will make their full text
avail able. The offeror is cautioned that the listed provisions may include
bl ocks that nust be conpleted by the offeror and subnitted with its
quotation or offer. In lieu of submtting the full text of those
provisions, the offeror may identify the provision by paragraph identifier
and provide the appropriate information with its quotation or offer. Al so,
the full text of a solicitation provision may be accessed el ectronically at
t hese addresses:

http://ww. arnet. gov/far
http://farsite.hill.af.ml
http://www. dtic.m|/dfars

(End of provision)

2 52.31-5105 |  EQUI PMENT OANERSHI P AND OPERATI NG EXPENSE SCHEDULE (JUL
1989) (Ref. EFARS 31.105)

Whenever a contract or nodification of contract price is negotiated, the
Contractor's cost proposals for equi pnent ownership and operating expenses
shall be determined in accordance with the requirenments of clause
EQUI PMENT OWNERSHI P AND OPERATI NG EXPENSE SCHEDULE cont ai ned in SECTI ON
00800, SPECI AL CONTRACT REQUI REMENTS. A copy of EP 1110-1-8 "Construction
Equi pmrent Oanership and Operating Expense Schedul e" is available for review
in Cost Engi neering Branch, second floor, 100 West Qgl et horpe Avenue,
Savannah, Georgia. To obtain copies of EP 1110-1-8 call or wite to
Superintendent of Docunents, U.S. Government Printing Ofice, Washington,
DC 20402, tel ephone 202-512-1800.

(End of provision)

3 52. 0100- 4806 HAND- CARRI ED BI DS ( OCT 1988 SASCT- C)

Bi ds delivered by comercial carriers are considered hand-carried bids.

Al'l comercial carrier bids should be addressed to:

U.S. Arnmy Engineer District, Savannah

ATTN:  CESAS-CT-C

100 West (gl et hor pe Avenue

Savannah, Georgia 31401-3640
Hand-carried bids delivered within 15 m nutes of bid opening shall be
delivered to the bid opening officer in the bid opening room Hand-carried
bids delivered earlier than 15 m nutes before the tine set for bid opening
will be delivered to the Contracting Division, A-E and Construction Branch.

(End of provision)

4 52.110- 4101 AMENDMENTS

DACA21- 98- B- 0034 00100-1



Amendments to this solicitation will be posted on the Internet at
http://ww. sas. usace. arny. ml/ebs/ unless the total amended conpressed
files are greater than 5 MBYTES in which case a new CD ROM di sk will be

i ssued. For those amendnents that are only posted on the internet, a paper
copy of SF30, Anmendnment of Solicitation/Mdification of Contract,"

including a list of revised specifications and drawings will be rmailed to
each bi dder.
5 52.0110-4901 | CONDI TI ONS GOVERNI NG EVALUATI ONS OF OFFERS (AUG 1991)
(a) Oferors nmust quote on all itenms of the schedule, Section 00010.

(b) If an offer is nmodified by a |unp sum adjustnent to the total
estimated price, the application of the lunp sum adjustment to each unit
price, including lunp sumunits in the schedule, Section 00010, nust be
stated, or if it is not stated, the offeror agrees that the |lunp sum
adj ustment shall be applied on a pro rata basis to every itemin the
schedul e, Section 00010.

(End of provision)

*1
6 52.204-6 DATA UNI VERSAL NUMBERI NG SYSTEM ( DUNS) NUMBER ( APR 1998)

(a) The offeror shall enter, in the block with its nanme and address
on the cover page of its offer, the annotation "DUNS" foll owed by the DUNS
nunber which identifies the offeror's name and address exactly as stated in
the offer. The DUNS number is a nine-digit number assigned by Dun and
Bradstreet Information Services.

(b) If the offeror does not have a DUNS number, it should contact Dun and
Bradstreet directly to obtain one. A DUNS nunmber will be provided
i medi ately by tel ephone at no charge to the offeror. For information on
obtai ning a DUNS nunber, the offeror, if located within the United States,
shoul d call Dun and Bradstreet at 1-800-333-0505. The offeror should be
prepared to provide the follow ng informtion:

(1) Conpany nane.

(2) Conpany address.

(3) Conpany tel ephone nunber

(4) Line of business.

(5) Chief executive officer/key manager.

(6) Date the conmpany was started

(7) Nunber of people enployed by the conpany.
(8) Conpany affiliation.

(c) Oferors located outside the United States may obtain the |ocation
and phone nunber of the local Dun and Bradstreet |Information Services
office fromthe Internet home page at http://ww.dnb.com. If an
offeror is unable to locate a |local service center, it may send an
e-mail to Dun and Bradstreet at gl obalinfo@mil.dnb.com

(End of provision)

7 52.204-7001 COMMERCI AL AND GOVERNMENT ENTI TY ( CAGE) CODE REPORTI NG
(NOV 1995)

(a) The Offeror is requested to enter its CAGE code on its offer in the
block with its nane and address. The CACGE code entered must be for that
name and address. Enter CAGE before the nunber.

(b) If the Oferor does not have a CAGE code, it may ask the Contracting
O ficer to request one fromthe Defense Logistics Services Center (DLSC)
The Contracting Oficer will--

DACA21- 98- B- 0034 00100- 2



(1) Ask the Contractor to conplete section B of a DD Form 2051, Request
for Assignment of a Commercial and Government Entity (CAGE) Code;
(2) Conplete section A and forward the formto DLSC, and
(3) Notify the Contractor of its assigned CAGE code.
(c) Do not delay subm ssion of the offer pending receipt of a CAGE code.
(End of provision)

8 52.211-2 AVAI LABI LI TY OF SPECI FI CATI ONS LI STED I N THE DOD | NDEX
OF SPECI FI CATI ONS AND STANDARDS (DODI SS) (JUN 1997)

Singl e copies of specifications cited in this solicitation nmay be

obtai ned by submitting a witten request to the supply point listed bel ow
The request must contain the title of the specification, its number, date,
appl i cabl e anendnent (s), and the solicitation or contract nunber. A
t el ephone order entry systemis available with the use of a touch tone
tel ephone. A Customer Number is required to use this system and may be
obtai ned by witten request to the address |isted bel ow or by tel ephone
(215-697-2179). In case of urgency, tel egraphic requests are acceptable.
Vol untary standards, which are not available to Offerors and Contractors
from Governnent sources, may be obtained fromthe organi zation responsible
for their preparation, maintenance, or publication.
St andar di zat i on Docunent
Order Desk, Building 4, Section D
700 Robbi ns Avenue
Phi | adel phia, PA 19111-5094

Facsimile No...... 215-697- 2978

(End of provision)

9 52.211- 14 NOTI CE OF PRI ORI TY RATI NG FOR NATI ONAL DEFENSE USE ( SEP
1990)
Any contract awarded as a result of this solicitation will be /_/ DX rated

order; /X DO rated order certified for national defense use under the
Def ense Priorities and Allocations System (DPAS) (15 CFR 700), and the
Contractor will be required to follow all of the requirenents of this
regul ation.

(End of provision)

10 52.214-1 SCLI CI TATI ON DEFI NI TI ONS- - SEALED BI DDI NG (JUL 1987)

"CGovernnent" neans United States Covernnent.

"Offer" means "bid" in seal ed bidding.

"Solicitation" means an invitation for bids in seal ed bidding.
(End of provision)

11 52.214-3 AVENDMENTS TO | NVI TATI ONS FOR BI DS ( DEC 1989)

(a) If this solicitation is anended, then all ternms and conditions which
are not nodified remai n unchanged.

(b) Bidders shall acknow edge recei pt of any amendnent to this
solicitation (1) by signing and returning the anendnent, (2) by identifying
t he anendnent nunber and date in the space provided for this purpose on the
formfor submitting a bid, (3) by letter or telegram or (4) by
facsimle, if facsinle bids are authorized in the solicitation. The
Government must receive the acknow edgnent by the tine and at the place
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specified for receipt of bids.
(End of provision)

12 52.214-4 FALSE STATEMENTS I N BI DS (APR 1984)

Bi dders nust provide full, accurate, and conplete information as required
by this solicitation and its attachments. The penalty for making fal se
statenents in bids is prescribed in 18 U. S.C. 1001.

(End of provision)
(R 2-201(b) (xiii))
(R 1-2.201(a)(11))

13 52.214-5 SUBM SSI ON OF BI DS ( MAR 1997)

(a) Bids and bid nodifications shall be submitted in seal ed envel opes or
packages (unless submitted by electronic nmeans) (1) addressed to the office
specified in the solicitation, and (2) showing the tine and date specified
for receipt, the solicitation nunber, and the nanme and address of the
bi dder .

(b) Bidders using comrercial carrier services shall ensure that the bid
i s addressed and marked on the outernpst envel ope or w apper as prescribed
i n subparagraphs (a) (1) and (2) of this provision when delivered to the
of fice specified in the solicitation.

(c) Tel egraphic bids will not be considered unless authorized by the
solicitation; however, bids nay be nodified or withdrawmm by witten or
t el egraphic notice.

(d) Facsimle bids, nodifications, or withdrawals, will not be considered
unl ess authorized by the solicitation.

(e) Bids subnitted by electronic comerce shall be considered only if the
el ectroni c commerce nethod was specifically stipulated or pernmitted by the
solicitation.

(End of provision)

14 52.214-6 EXPLANATI ON TO PROSPECTI VE BI DDERS ( APR 1984)

Any prospective bidder desiring an explanation or interpretation of the
solicitation, draw ngs, specifications, etc., nmust request it in witing
soon enough to allow a reply to reach all prospective bidders before the
subnmi ssion of their bids. Oral explanations or instructions given before
the award of a contract will not be binding. Any information given a
prospective bidder concerning a solicitation will be furnished pronptly to
all other prospective bidders as an anendnent to the solicitation, if that
information is necessary in submtting bids or if the lack of it would be
prejudicial to other prospective bidders.

(End of provision)
(R SF 33A, Para 3, 1978 JAN)

15 52.214-7 LATE SUBM SSI ONS, MODI FI CATI ONS, AND W THDRAWALS OF BI DS
(MAY 1997)

(a) Any bid received at the office designated in the solicitation after
the exact time specified for receipt will not be considered unless it is
recei ved before award is nmade and it--

(1) Was sent by registered or certified mail not later than the fifth
cal endar day before the date specified for receipt of bids (e.g., a bid
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subnmitted in response to a solicitation requiring receipt of bids by the

20th of the nonth nust have been nmiled by the 15th);

(2) Was sent by mail (or telegramor facsinmle, if authorized) or
hand-carried (including delivery by a conmercial carrier) if it is
determ ned by the Governnent that the late receipt was due primarily to
Governnment m shandling after receipt at the Governnent installation;

(3) Was sent by U. S. Postal Service Express Mail Next Day Service-Post
O fice To Addressee, not later than 5:00 P.M at the place of mailing two
wor ki ng days prior to the date specified for receipt of bids. The term
"wor ki ng days" excludes weekends and U.S. Federal holidays; or

(4) Was transnmitted through an el ectronic conmerce nmethod authorized by
the solicitation and was received at the initial point of entry to the
Governnment infrastructure not later than 5:00 p.m one working day prior
to the date specified for receipt of bids.

(b) Any nodification or withdrawal of a bid is subject to the sane
conditions as in paragraph (a) of this provision.

(c) The only acceptable evidence to establish the date of nmailing of a
| ate bid, nodification, or wthdrawal sent either by registered or
certified miil is the U S. or Canadian Postal Service postmark both on the
envel ope or wrapper and on the original receipt fromthe U S. or Canadi an
Postal Service. Both postmarks must show a | egible date or the bid,
nodi fication, or wthdrawal shall be processed as if mailed | ate.

"Post mark" means a printed, stanped, or otherw se placed inpression
(exclusive of a postage nmeter machine inpression) that is readily
identifiable without further action as having been supplied and affixed by
enpl oyees of the U. S. or Canadi an Postal Service on the date of mailing.
Therefore, bidders should request the postal clerk to place a |egible

hand cancel |l ation bull's-eye postmark on both the recei pt and the envel ope
or wrapper.

(d) The only acceptabl e evidence to establish the tine of receipt at the
Government installation is the tine/date stanp of that installation on the
bi d wrapper or other docunentary evidence of receipt maintained by the
install ation.

(e) The only acceptable evidence to establish the date of nmailing of a
late bid, nodification, or wthdrawal sent by U S. Postal Service Express
Mai | Next Day Service-Post Office to Addressee is the date entered by the
post office receiving clerk on the "Express Miil Next Day Service-Post
O fice to Addressee" |abel and the postmark on the envel ope or w apper and
on the original receipt fromthe U S. Postal Service. "Postmark" has the
same neaning as defined in paragraph (c) of this provision, excluding
post mar ks of the Canadi an Postal Service. Therefore, bidders should
request the postal clerk to place a | egible hand cancellation bull's-eye
postmark on both the receipt and the envel ope or w apper.

(f) Notwithstandi ng paragraph (a) of this provision, a late nodification
of an otherw se successful bid that makes its terns nore favorable to the
Government will be considered at any tine it is received and nmay be
accept ed.

(g) Bids may be withdrawn by witten notice or telegram (including
mai | gram) received at any tinme before the exact tine set for receipt of
bids. |If the solicitation authorizes facsimle bids, bids may be wi thdrawn
via facsimle received at any tine before the exact time set for receipt
of bids, subject to the conditions specified in the provision entitled
"Facsimle Bids." A bid my be withdraw in person by a bidder or its
aut hori zed representative if, before the exact time set for receipt of
bids, the identity of the person requesting withdrawal is established
and the person signs a receipt for the bid.

(h) If an enmergency or unanticipated event interrupts normal Governnent
processes so as to cause postponenent of the schedul ed bid opening, and
urgent Government requirenents preclude amendnent of the solicitation or
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other notice of an extension of the opening date, the tine specified for
recei pt of bids will be deened to be extended to the same time of day
specified in the solicitation on the first work day on which normal
Gover nment processes resumne.

(End of provision)

16 52.214-18 PREPARATI ON OF BI DS- - CONSTRUCTI ON ( APR 1984)

(a) Bids must be (1) submitted on the forms furnished by the Governnent
or on copies of those forms, and (2) manually signed. The person signing a
bid nust initial each erasure or change appearing on any bid form

(b) The bid formmay require bidders to submt bid prices for one or nore
items on various bases, including--

(1) Lunp sum bi ddi ng;

(2) Alternate prices;

(3) Units of construction; or

(4) Any conbination of subparagraphs (1) through (3) above.

(c) If the solicitation requires bidding on all items, failure to do so
will disqualify the bid. |If bidding on all items is not required, bidders
should insert the words "no bid" in the space provided for any item on
which no price is submtted.

(d) Alternate bids will not be considered unless this solicitation
aut hori zes their submni ssion.

(End of provision)
(R SF 22, Para 5, 1978 FEB)

17 52.214-19 CONTRACT AWARD- - SEALED BI DDI NG- - CONSTRUCTI ON ( AUG 1996)

(a) The Governnent will evaluate bids in response to this solicitation
wi t hout discussions and will award a contract to the responsi bl e bidder
whose bid, confornming to the solicitation, will be nost advantageous to the
Government, considering only price and the price-related factors specified
el sewhere in the solicitation.

(b) The Governnent may reject any or all bids, and waive informalities or
mnor irregularities in bids received.

(c) The Governnent mmy accept any item or conbination of itens, unless
doing so is precluded by a restrictive limtation in the solicitation or
the bid.

(d) The Governnent may reject a bid as nonresponsive if the prices bid
are materially unbalanced between line itens or subline items. A bidis
mat erial ly unbal anced when it is based on prices significantly | ess than
cost for some work and prices which are significantly overstated in
relation to cost for other work, and if there is a reasonabl e doubt that
the bid will result in the | omest overall cost to the Governnent even
though it may be the | ow evaluated bid, or if it is so unbalanced as to be
tantanount to all owi ng an advance paynent.

(End of provision)

18 52.214-5000 ARl THMETI C DI SCREPANCI ES ( MAR 1995) - - EFARS

(a) For the purpose of initial evaluations of bids, the following will be
utilized in the resolving arithnetic discrepancies found on the face of
bi ddi ng schedul e as subnitted by the bidder:
(1) Oobviously m splaced decimal points will be corrected;
(2) Discrepancy between unit price and extended price, the unit price
will govern;
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(3) Apparent errors in extension of unit prices will be corrected,;

(4) Apparent errors in addition of |unp-sum and extended prices will be
corrected.
(b) For the purpose of bid evaluation, the government will proceed on the

assunption that the bidder intends his bid to be evaluated on basis of the
unit prices, the totals arrived at by resolution of arithmetic
di screpanci es as provi ded above and the bid will be so reflected on the
abstract of bids.
(c) These correction procedures shall not be used to resolve any
anbi guity concerning which bid is |ow
(End of statenent)

19 52.216-1 TYPE OF CONTRACT (APR 1984)

The Government contenplates award of a firmfixed price contract resulting
fromthis solicitation.
(End of provision)

20 52.222-23 NOTI CE OF REQUI REMENT FOR AFFI RMATI VE ACTI ON TO ENSURE
EQUAL EMPLOYMENT OPPORTUNI TY ( APR 1984)

(a) The offeror's attention is called to the Equal Opportunity cl ause
and the Affirmative Action Conpliance Requirenents for Construction clause
of this solicitation.

(b) The goals for mnority and femal e participation, expressed in
percentage terms for the Contractor's aggregate workforce in each trade
on all construction work in the covered area, are as follows:

Goals for mnority participation | Goals for femal e participation for

for each trade | each trade

These goal s are applicable to all the Contractor's construction work
perfornmed in the covered area. |f the Contractor performs construction
work in a geographical area |ocated outside of the covered area, the
Contractor shall apply the goals established for the geographical area
where the work is actually performed. Goals are published periodically in
the Federal Register in notice form and these notices nay be obtained from
any Office of Federal Contract Conpliance Prograns office.

(c) The Contractor's conpliance with Executive Order 11246, as
anended, and the regulations in 41 CFR 60-4 shall be based on (1) its
i mpl ement ati on of the Equal Opportunity clause, (2) specific affirmative
action obligations required by the clause entitled "Affirmative Action
Compl i ance Requirenents for Construction," and (3) its efforts to neet the
goals. The hours of minority and fenmal e enpl oyment and training nmust be
substantially uniformthroughout the I ength of the contract, and in each
trade. The Contractor shall make a good faith effort to enploy nminorities
and wonmen evenly on each of its projects. The transfer of minority or
fermal e enpl oyees or trainees from Contractor to Contractor, or from project
to project, for the sole purpose of nmeeting the Contractor's goals shal
be a violation of the contract, Executive Order 11246, as amended, and the
regulations in 41 CFR 60-4. Conpliance with the goals will be neasured
agai nst the total work hours perforned.

(d) The Contractor shall provide witten notification to the Director,

O fice of Federal Contract Conpliance Progranms, within 10 working days
foll owing award of any construction subcontract in excess of $10,000 at any
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tier for construction work under the contract resulting fromthis
solicitation. The notification shall list the--
(1) Nane, address, and tel ephone nunber of the subcontractor;
(2) Employer's identification number of the subcontractor;
(3) Estinmated dollar amunt of the subcontract;
( Estimated starting and conpl etion dates of the subcontract; and
( Geogr aphi cal area in which the subcontract is to be perforned.
(e) As used in this Notice, and in any contract resulting fromthis
solicitation, the "covered area" is Cunmberland County, North Carolina.
(End of provision)
(R 7-2003. 14(d) 1978 SEP)

g1 W
~——

21 52.233-2 SERVI CE OF PROTEST (AUG 1996)

(a) Protests, as defined in section 33.101 of the Federal Acquisition
Regul ation, that are filed directly with an agency, and copi es of any
protests that are filed with the General Accounting Ofice (GAO, shall be
served on the Contracting Oficer (addressed as follows) by obtaining
written and dated acknow edgnent of receipt from

Di strict Engineer

U.S. Arny Engineer District, Savannah
ATTN:  CESAS-CT-C

100 West (gl et hor pe Avenue

Savannah, GA 31401-3640

(b) The copy of any protest shall be received in the office designated
above within one day of filing a protest with the GAO

(End of provision)

22 52.236- 27 SITE VISIT (CONSTRUCTI ON) (FEB 1995)
*1

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3,
Site Investigation and Conditions Affecting the Work, will be included in
any contract awarded as a result of this solicitation. Accordingly,
of ferors or quoters are urged and expected to inspect the site where the
work will be perforned.

(b) Site visits may be arranged during normal duty hours by contacting:
Nane: M. Ramano M Sundqui st, PE; Address: P.O Box 707, Pope Air Force
Base, NC 28390-0709; Tel ephone: 910-907-3031.

(End of provision)

23 52.2214-5005 FACSI M LE MODI FI CATION OF BIDS (Ref. FAR 52.214-5(c))
(JAN 1995 CESAS- CT-C)

(a) Definition. "Facsimle bid nodification," as used in this
solicitation neans a nodification to a bid that has been subnmitted in
accordance with the solicitation

(b) Bidders nay submit facsimle bid nodifications to this solicitation.
These facsimle bid nodifications nust arrive at the place and by the tine
specified in the solicitation.

(c) Facsimle bid nodifications nust contain the signature of an
of ficial of the conpany.

(d) Facsimile receiving data and conpatibility characteristics are as
foll ows:

(1) Tel ephone nunber of receiving facsimle equiprment: 912-652-6001
(2) Conpatibility characteristics - CCTTT Goup 3, 2, 1
(e) If the bidder chooses to transnmit a facsimle bid nodification,
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the Government will not be responsible for any failure attributable to the
transm ssion or receipt of the facsimle nodification, including, but not

limted to, the foll ow ng:
(1) Receipt of garbled or inconplete nodification
(2) Availability or condition of the receiving facsinile equipnent.
(3) Inconpatibility between the sending and receiving equi pment.
(4) Delay in transm ssion or receipt of nodification.
(5) Failure of the bidder to properly identify the nodification.
(6) Illegibility of nodification.
(7) Security of nodification data.
(End of provision)

24 52.2219- 5009 SUBCONTRACTI NG PLAN FOR SMALL BUSI NESS AND SMALL
DI SADVANTAGED BUSI NESS CONCERNS ( MAY 1997 CESAS- CT-C)

(a) In accordance with FAR Cl ause 52.219-9, |arge businesses nust
subnmit a subcontracting plan. A sanple subcontracting plan is |ocated
in Section 00800.

(b) The goals of the Savannah District for subcontracting to snal
busi nesses, small disadvantaged busi nesses, and wonen- owned snal
busi nesses are:

Basi c Year Option Year
(1) Total Anmpunt of Prine Contract $10, 000, 000
(2) Total Dollars Planned for
Subcontract Award (10% of Line (1)) $ 1,000, 000
(3) Dollars Planned for Subcontract-
ing to Large Business
(38% of Line (2)) $ 380, 000
(4) Total Dollars Planned for
Subcontracting to Small Business
(62% of Line (2)) $ 620, 000
(A) Dollars Planned for
Subcontracting to Snal
Di sadvant aged Busi ness
(10% of Line (2)) $ 100, 000
(B) Dollars Planned for
Subcontracting to Wnen-
Owned Busi ness
(5% of Line (2)) $ 50, 000
(C Dollars Planned for
Subcontracting to O her
Smal | Busi ness
(479 of Line (2)) $ 470,000
If you cannot reach the above-stated goals, you nust provide witten
justification with your subcontracting plan detailing the reasons you
cannot nmeet the requirenents.
(End of provision)
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SECTI ON 00600

REPRESENTATI ONS & CERTI FI CATI ONS

1 52.203-2 CERTI FI CATE OF | NDEPENDENT PRI CE DETERM NATI ON ( APR 1985)

(a) The offeror certifies that--

(1) The prices in this offer have been arrived at independently,
wi thout, for the purpose of restricting conpetition, any consultation,
comuni cation, or agreement with any other offeror or conpetitor relating
to (i) those prices, (ii) the intention to submt an offer, or (iii) the
met hods or factors used to calculate the prices offered;

(2) The prices in this offer have not been and will not be know ngly
di sclosed by the offeror, directly or indirectly, to any other offeror or
conpetitor before bid opening (in the case of a sealed bid solicitation)
or contract award (in the case of a negotiated solicitation) unless
ot herwi se required by |aw, and

(3) No attenpt has been made or will be made by the offeror to induce
any other concern to subnmit or not to subnit an offer for the purpose of
restricting conpetition.
(b) Each signature on the offer is considered to be a certification by

the signatory that the signatory--

(1) I's the person in the offeror's organization responsible for
determi ning the prices being offered in this bid or proposal, and that
the signatory has not participated and will not participate in any action
contrary to subparagraphs (a)(1) through (a)(3) above; or

(2)(i) Has been authorized, in witing, to act as agent for the
following principals in certifying that those principals have not
participated, and will not participate in any action contrary to
subpar agraphs (a)(1) through (a)(3) above

(insert full name of person(s) in the offeror's organization responsible
for deternmining the prices offered in this bid or proposal, and the
title of his or her position in the offeror's organization);

(ii) As an authorized agent, does certify that the principals named
in subdivision (b)(2)(i) above have not participated, and will not
participate, in any action contrary to subparagraphs (a)(1) through
(a)(3) above; and

(iii) As an agent, has not personally participated, and will not
participate, in any action contrary to subparagraphs (a)(1) through
(a) (3) above.

(c) If the offeror deletes or nodifies subparagraph (a)(2) above, the
of feror must furnish with its offer a signed statenent setting forth in
detail the circumstances of the disclosure.

(End of provision)

2 52.203-11 CERTI FI CATI ON AND DI SCLOSURE REGARDI NG PAYMENTS TO
| NFLUENCE CERTAI N
FEDERAL TRANSACTI ONS ( APR 1991)
(a) The definitions and prohibitions contained in the clause, at FAR
52.203-12, Limtation on Payments to Influence Certain Federa

Transactions, included in this solicitation, are hereby incorporated by
ref erence in paragraph (b) of this certification.
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(b) The offeror, by signing its offer, hereby certifies to the best of
his or her know edge and belief that on or after December 23, 1989--

(1) No Federal appropriated funds have been paid or will be paid to any
person for influencing or attenpting to influence an officer or enpl oyee
of any agency, a Menber of Congress, an officer or enpl oyee of Congress,
or an enployee of a Menber of Congress on his or her behalf in connection
with the awardi ng of any Federal contract, the making of any Federa
grant, the maki ng of any Federal |oan, the entering into of any
cooperative agreenment, and the extension, continuation, renewal,
anmendnent or nodification of any Federal contract, grant, |oan, or
cooperative agreenent;

(2) If any funds other than Federal appropriated funds (including
profit or fee received under a covered Federal transaction) have been
paid, or will be paid, to any person for influencing or attenpting to
i nfluence an officer or enployee of any agency, a Menber of Congress, an
of ficer or enmpl oyee of Congress, or an enployee of a Member of Congress
on his or her behalf in connection with this solicitation, the offeror
shall complete and subnit, with its offer, OWMB standard form LLL
Di scl osure of Lobbying Activities, to the Contracting Officer; and

(3) He or she will include the | anguage of this certification in all
subcontract awards at any tier and require that all recipients of
subcontract awards in excess of $100,000 shall certify and discl ose
accordi ngly.

(c) Submission of this certification and disclosure is a prerequisite
for making or entering into this contract inposed by section 1352, title
31, United States Code. Any person who nmakes an expenditure prohibited
under this provision or who fails to file or anend the disclosure formto
be filed or amended by this provision, shall be subject to a civil penalty
of not |ess than $10,000, and not nore than $100, 000, for each such
failure.

(End of provision)

3 52.204-3 TAXPAYER | DENTI FI CATI ON (JUN 1997)

(a) Definitions.

"Common parent," as used in this solicitation provision, nmeans that
corporate entity that owns or controls an affiliated group of corporations
that files its Federal inconme tax returns on a consolidated basis, and of
which the offeror is a nmenber.

"Corporate status," as used in this solicitation provision, neans a
desi gnation as to whether the offeror is a corporate entity, an
uni ncorporated entity (e.g., sole proprietorship or partnership), or a
corporation providing nedical and health care services.

"Taxpayer ldentification Nunmber (TIN)," as used in this solicitation
provi sion, means the nunber required by the IRS to be used by the offeror
in reporting income tax and ot her returns.

(b) Al offerors are required to subnmit the information required in
paragraphs (c) through (e) of this solicitation provision in order to
comply with reporting requirenents of 26 U S.C. 6041, 6041A, and 6050M and
i mpl ementing regul ations issued by the Internal Revenue Service (IRS). |If
the resulting contract is subject to the reporting requirements descri bed
in FAR 4.903, the failure or refusal by the offeror to furnish the
information may result in a 31 percent reduction of payments otherw se due
under the contract.

(c) Taxpayer ldentification Nunmber (TIN).

I TIN .
/ _/ TIN has been applied for.
/ |/ TINis not required because:
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/| | Oferor is a nonresident alien, foreign corporation, or foreign
partnership that does not have incone effectively connected with the
conduct of a trade or business in the U S. and does not have an office or
pl ace of business or a fiscal paying agent in the U S.;

/ | Oferor is an agency or instrunentality of a foreign governnent;

/ | Oferor is an agency or instrunentality of a Federal, state, or
| ocal governnent;

/ | Other. State basis.

(d) Corporate Status.
/ | Corporation providing nedical and health care services, or engaged
in the billing and collecting of payments for such services;
/
/

/ Other corporate entity;
/ Not a corporate entity;
/ | Sole proprietorship
/ | Partnership
/ | Hospital or extended care facility described in 26 CFR 501(c)(3)
that is exenpt fromtaxation under 26 CFR 501(a).
(e) Common Parent.

/ | OFferor is not owned or controlled by a common parent as defined
i n paragraph (a) of this provision.

/ _/ Name and TIN of common parent:

Name
TIN
(End of provision)
4 52.204-5 WOMEN- OANED BUSI NESS ( OCT 1995)
(a) Representation. The offeror represents that it [ ] is, [ ] is not
a wonmen- owned busi ness concern.
(b) Definition. "W nen-owned business concern," as used in this

provi sion, means a concern which is at |east 51 percent owned by one or
nore wonen; or in the case of any publicly owned business, at |east 51
percent of the stock of which is owned by one or nobre wonen; and whose
managenent and daily business operations are controlled by one or nore
wonen.

(End of provision)

5 52.209-5 CERTI FI CATI ON REGARDI NG DEBARMENT, SUSPENSI ON, PROPOSED
DEBARMENT, AND OTHER RESPONSI Bl LI TY MATTERS ( MAR 1996)

(a)(1) The O feror certifies, to the best of its know edge and beli ef,
t hat - -
(i) The Oferor and/or any of its Principals--

(A Are / | are not / |/ presently debarred, suspended, proposed for
debarnment, or declared ineligible for the award of contracts by any
Federal agency;

(B) Have / |/ have not / /, within a three-year period preceding
this offer, been convicted of or had a civil judgnent rendered
against themfor: commission of fraud or a crimnal offense in
connection with obtaining, attenpting to obtain, or perfornming a
public (Federal, state, or local) contract or subcontract; violation
of Federal or state antitrust statutes relating to the subnission of
of fers; or commi ssion of enbezzlement, theft, forgery, bribery,
falsification or destruction of records, making fal se statenents, tax
evasi on, or receiving stolen property; and

(C Are / | are not / |/ presently indicted for, or otherw se
crimnally or civilly charged by a governnental entity with,
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comm ssion of any of the offenses enunerated in subdivision

(a)(1)(i)(B) of this provision.

(ii) The Offeror has / / has not / /, within a three-year period
preceding this offer, had one or nore contracts terminated for default
by any Federal agency.

(2) "Principals,"” for the purposes of this certification, neans
officers; directors; owners; partners; and, persons having primry
managenent or supervisory responsibilities within a business entity
(e.g., general manager; plant manager; head of a subsidiary, division,
or business segment, and similar positions).

THI' S CERTI FI CATI ON CONCERNS A MATTER W THI N THE JURI SDI CTI ON OF AN AGENCY
OF THE UNI TED STATES AND THE MAKI NG OF A FALSE, FICTITIOUS, OR FRAUDULENT
CERTI FI CATI ON MAY RENDER THE MAKER SUBJECT TO PROSECUTI ON UNDER SECTI ON
1001, TITLE 18, UNI TED STATES CODE.

(b) The O feror shall provide inmediate witten notice to the Contracting
O ficer if, at any time prior to contract award, the O feror |earns that
its certification was erroneous when subnmitted or has becone erroneous
by reason of changed circunstances.

(c) Acertification that any of the itens in paragraph (a) of this
provision exists will not necessarily result in wthhol ding of an award
under this solicitation. However, the certification will be considered in
connection with a determination of the Offeror's responsibility. Failure
of the Offeror to furnish a certification or provide such additiona
information as requested by the Contracting Officer may render the O feror
nonr esponsi bl e.

(d) Nothing contained in the foregoing shall be construed to require
establ i shment of a system of records in order to render, in good faith,
the certification required by paragraph (a) of this provision. The
know edge and information of an Offeror is not required to exceed that
which is normally possessed by a prudent person in the ordinary course of
busi ness deal i ngs.

(e) The certification in paragraph (a) of this provision is a materi al
representation of fact upon which reliance was pl aced when maki ng award.
If it is later deternmined that the O feror knowi ngly rendered an erroneous
certification, in addition to other remedi es available to the Governnent,
the Contracting O ficer nmay ternminate the contract resulting fromthis
solicitation for default.

(End of provision)

6 52.209-7001 DI SCLOSURE OF OANERSHI P OR CONTROL BY THE GOVERNMENT OF

A TERRORI ST COUNTRY ( SEP 1994)

(a) Definitions.

As used in this provision--

(1) "CGovernnment of a terrorist country" includes the state and the
government of a terrorist country, as well as any political subdivision,
agency, or instrumentality thereof.

(2) "Terrorist country" means a country determ ned by the Secretary of
State, under section 6(j)(1)(A) of the Export Admi nistration Act of 1979
(50 U.S.C. App. 2405(j)(i)(A)), to be a country the governnent of which
has repeatedly provided support for acts of international terrorism As
of the date of this provision, terrorist countries include: Cuba, Iran,
Irag, Libya, North Korea, Sudan, and Syri a.

(3) "Significant interest" neans--

(i) Omership of or beneficial interest in 5 percent or nore of the
firms or subsidiary's securities. Beneficial interest includes

hol ding 5 percent or nmore of any class of the firms securities in

"nom nee shares," "street nanes," or sone other method of hol ding
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securities that does not disclose the beneficial owner;

(ii) Holding a managenent position in the firm such as a director or
of ficer;

(iii) Ability to control or influence the election, appointment, or
tenure of directors or officers in the firm

(iv) Omnership of 10 percent or nore of the assets of a firmsuch as
equi pnent, buil dings, real estate, or other tangible assets of the
firm or

(v) Holding 50 percent or nore of the indebtedness of a firm

(b) Prohibition on award.

In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm
or a subsidiary of a firmif the governnent of a terrorist country has a
significant interest in the firmor subsidiary, unless a waiver is granted
by the Secretary of Defense.

(c) Disclosure.

If the government of a terrorist country has a significant interest in
the Offeror or a subsidiary of the Oferor, the Oferor shall disclose such
interest in an attachnment to its offer. |If the Oferor is a subsidiary, it
shall al so disclose any significant interest the government of a terrorist
country has in any firmthat owns or controls the subsidiary. The
di scl osure shall include--

(1) ldentification of each governnent hol ding a significant interest;
and
(2) A description of the significant interest held by each governnent.
(End of provision)

7 52.214-2 TYPE OF BUSI NESS ORGANI ZATI ON- - SEALED BI DDI NG (JUL 1987)

The bi dder, by checking the applicable box, represents that--

(a) It operates as /_/ a corporation incorporated under the |aws of the
St ate of , /I _/ an individual, /_/ a partnership, /_/ a
nonprofit organization, or /_/ a joint venture; or

(b) If the bidder is a foreign entity, it operates as /_/ an individual,
/ | a partnership, /_/ a nonprofit organization, /_/ a joint venture, or
/ | a corporation, registered for business in

(country)
(End of provision)

8 52.219-1 SMALL BUSI NESS PROGRAM REPRESENTATI ONS (JAN 1997)

(a) (1) The standard industrial classification (SIC) code for this
acquisition is 1629.

(2) The small business size standard is $17, 000, 000.

(3) The small business size standard for a concern which submts an
offer in its own nane, other than on a construction or service contract,
but which proposes to furnish a product which it did not itself
manuf acture, is 500 enpl oyees.

(b) Representations. (1) The offeror represents as part of its offer
that it [ ] is, [ ] is not a small business concern.

(2) (Complete only if offeror represented itself as a small business
concern in block (b)(1) of this section.) The offeror represents as part
of its offer that it [ ] is, [ ] is not a small disadvantaged busi ness
concern.

(3) (Complete only if offeror represented itself as a small business
concern in block (b)(1) of this section.) The offeror represents as part
of its offer that it [ ] is, [ ] is not a wonen-owned small business
concern.
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(c) Definitions. "Joint venture," for purposes of a small disadvantaged
busi ness (SDB) set-aside or price evaluation preference (as prescribed at
13 CFR 124.321), is a concern that is owned and controlled by one or nore
socially and econonically di sadvantaged individuals entering into a joint
venture agreenent with one or nore business concerns and is considered to
be affiliated for size purposes with such other concern(s). The conbi ned
annual receipts or enployees of the concerns entering into the joint
venture must neet the applicable size standard corresponding to the SIC
code designated for the contract. The najority of the venture's earnings
nmust accrue directly to the socially and econonical ly di sadvant aged
individuals in the SDB concern(s) in the joint venture. The percentage of
t he ownership involvenent in a joint venture by disadvantaged individuals
must be at | east 51 percent.

"Smal | business concern," as used in this provision, neans a concern,
including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding on Governnent
contracts, and qualified as a small business under the criteria in 13 CFR
Part 121 and the size standard in paragraph (a) of this provision.

"Smal | di sadvant aged busi ness concern," as used in this provision, neans
a smal |l business concern that (1) is at |east 51 percent unconditionally
owned by one or nore individuals who are both socially and econom cally
di sadvant aged, or a publicly owned busi ness having at |east 51 percent of
its stock unconditionally owned by one or nore socially and econonically
di sadvant aged i ndi viduals, and (2) has its nmanagenent and daily business
controlled by one or more such individuals. This termalso neans a snal
busi ness concern that is at |east 51 percent unconditionally owned by an
econom cal |y di sadvantaged Indian tribe or Native Hawaiian Organization, or
a publicly owned business having at |east 51 percent of its stock
unconditionally owned by one or nore of these entities, which has its
managenent and daily business controlled by nenbers of an econonically
di sadvant aged I ndian tribe or Native Hawaiian Organi zation, and which neets
the requirenents of 13 CFR Part 124.

"Wonen- owned smal |l business concern," as used in this provision, neans a
smal | busi ness concern- -

(1) Which is at |east 51 percent owned by one or nore wonen or, in the
case of any publicly owned business, at |east 51 percent of the stock of
which is owned by one or nmore wonen; and

(2) Whose nmanagenent and daily business operations are controlled by
one or nobre wonen.

(d) Notice. (1) If this solicitation is for supplies and has been set
aside, in whole or in part, for small business concerns, then the clause in
this solicitation providing notice of the set-aside contains restrictions
on the source of the end itens to be furnished.

(2) Under 15 U.S.C. 645(d), any person who msrepresents a firms
status as a small or small disadvantaged busi ness concern in order to
obtain a contract to be awarded under the preference progranms established
pursuant to sections 8(a), 8(d), 9, or 15 of the Small Business Act or
any ot her provision of Federal |aw that specifically references section
8(d) for a definition of programeligibility, shall--

(i) Be punished by inposition of fine, inprisonment, or both;
(ii) Be subject to admi nistrative remedi es, including suspension and
debar nent; and
(iii) Be ineligible for participation in prograns conducted under the
authority of the Act.
(End of provision)

9  52.219-2 EQUAL LOW BI DS (OCT 1995)
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(a) This provision applies to small business concerns only.

(b) The bidder's status as a | abor surplus area (LSA) concern nay affect
entitlement to award in case of tie bids. |If the bidder wi shes to be
consi dered for this priority, the bidder nust identify, in the follow ng
space, the LSA in which the costs to be incurred on account of
manuf acturing or production (by the bidder or the first-tier
subcontractors) amunt to nore than 50 percent of the contract price.

(c) Failure to identify the | abor surplus areas as specified in
paragraph (b) of this provision will preclude the bidder fromreceiving
priority consideration. |If the bidder is awarded a contract as a result of
receiving priority consideration under this provision and woul d not have
ot herwi se received award, the bidder shall performthe contract or cause
the contract to be perfornmed in accordance with the obligations of an LSA
concer n.

(End of provision)

10 52.219-19 SMALL BUSI NESS CONCERN REPRESENTATI ON FOR THE SMALL
BUSI NESS COMPETI TI VENESS DEMONSTRATI ON PROGRAM (JAN 1997)

(a) Definition

"Emergi ng smal |l business" as used in this solicitation, nmeans a snal
busi ness concern whose size is no greater than 50 percent of the nunerical
size standard applicable to the standard industrial classification code
assigned to a contracting opportunity.

(b) (Complete only if the Offeror has represented itself under the
provision at 52.219-1 as a smmll business concern under the size standards
of this solicitation.)

The Offeror [ ] is, [ ] is not an energing small business.

(c) (Complete only if the Offeror is a small business or an energing
smal | business, indicating its size range.)

O feror's nunber of enpl oyees for the past 12 nonths (check this col umm
if size standard stated in solicitation is expressed in terms of nunber of
enpl oyees) or Offeror's average annual gross revenue for the last 3 fisca
years (check this colum if size standard stated in solicitation is
expressed in terns of annual receipts). (Check one of the follow ng.)

No. of Enpl oyees Avg. Annual Gross Revenues

I

|
50 or fewer |\ $1 million or less
~ 51-100 | $1, 000, 001-$2 nillion
— 101-250 | $2, 000, 001-$3.5 million
~ 251-500 | $3, 500, 001-$5 nillion
~ 501-750 | $5, 000, 001- $10 nillion
" 751-1,000 | $10, 000, 001-$17 million
_____ Over 1,000 !\ Over $17 mllion

(End of provision)
11 52.219-21 SMALL BUSI NESS SI ZE REPRESENTATI ON FOR TARGETED | NDUSTRY

CATEGORI ES UNDER THE SMALL BUSI NESS COMPET! TI VENESS DEMONSTRATI ON PROGRAM ( JAN
1997)

(Complete only if the Offeror has represented itself under the provision
at 52.219-1 as a snmall business concern under the size standards of this
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solicitation.)

Offeror represents as foll ows:

O feror's nunber of enpl oyees for the past 12 nonths (check this col um
if size standard stated in solicitation is expressed in terms of nunber of
enpl oyees) or Offeror's average annual gross revenue for the last 3 fisca
years (check this colum if size standard stated in solicitation is
expressed in terns of annual receipts). (Check one of the follow ng.)

No. of Enpl oyees Avg. Annual Gross Revenues

|
|
50 or fewer |\ $1 million or less
T 51-100 | $1, 000, 001-$2 nillion
101- 250 | $2, 000, 001-$3.5 nillion
~251-500 | $3, 500, 001-$5 nillion
~501-750 | $5, 000, 001-$10 million
~ 7 751-1, 000 | $10, 000, 001-$17 million
_____Over 1,000 | Over $17 mllion

(End of provision)

12 52.219- 7000 SMALL DI SADVANTAGED BUSI NESS CONCERN REPRESENTATI ON ( DoD
CONTRACTS) (JUN 1997)

(a) Definition. "Small disadvantaged busi ness concern," as used in this
provi sion, means a small business concern, owned and controlled by
i ndi viduals who are both socially and econom cally di sadvant aged, as
defined by the Small Business Administration at 13 CFR Part 124, the
majority of earnings of which directly accrue to such individuals. This
termal so means a small business concern owned and controlled by an
econom cal |y di sadvantaged Indian tribe or Native Hawaiian organization
which meets the requirenents of 13 CFR 124.112 or 13 CFR 124.113,
respectively. |In general, 13 CFR Part 124 describes a small di sadvant aged
busi ness concern as a small business concern--
(1) Which is at |east 51 percent unconditionally owned by one or nore
socially and econonically di sadvant aged i ndi vi dual s; or
(2) In the case of any publicly owned business, at |east 51 percent of
the voting stock is unconditionally owned by one or nmore socially and
econom cal |y di sadvant aged i ndi vi dual s; and
(3) Whose nmanagenent and daily business operations are controlled by
one or nore such individuals.
(b) Representations. Check the category in which your ownership falls--
- Subcontinent Asian (Asian-Indian) Anerican (U.S. citizen with
origins fromlIndia, Pakistan, Bangladesh, Sri Lanka, Bhutan, the Ml dives
I sl ands, or Nepal)

____Asian-Pacific Anerican (U.S. citizen with origins from Japan, China,
the Philippines, Vietnam Korea, Sanpa, Guam U.S. Trust Territory of the
Pacific Islands (Republic of Palau), the Northern Mriana |slands, Laos,
Kanpuchea (Canbodi a), Taiwan, Burma, Thailand, Ml aysia, |ndonesia,

Si ngapore, Brunei, Republic of the Marshall |slands, the Federated States
of M cronesia, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu, or Nauru)
Bl ack American (U.S. citizen)
___  Hispanic Anerican (U.S. citizen with origins from South Aneri ca,
Central America, Mexico, Cuba, the Domi nican Republic, Puerto Rico,
Spai n, or Portugal)
___ Native American (Anerican Indians, Eskinps, Aleuts, or Native
Hawai i ans, including Indian tribes or Native Hawaiian organizations)
I ndi vi dual / concern, other than one of the preceding, currently
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certified for participation in the Mnority Small Business and Capital
Owner shi p Devel opment Program under Section 8(a) of the Small Business
Act

O her

(c) Conplete the foll ow ng--

(1) The offeror is___ is not _ a small disadvantaged busi ness
concern.

(2) The Small| Business Adninistration (SBA) has ____ has not __
made a determination concerning the offeror's status as a snml
di sadvant aged busi ness concern. |f the SBA has nade a deternination, the
date of the determ nation was and the offeror--

_____Was found by SBA to be socially and econom cal ly di sadvantaged and no
ci rcunstances have changed to vary that deternination.
_____ Was found by SBA not to be socially and econom cally di sadvant aged
but circunmstances which caused the determ nati on have changed
(d) Penalties and Renmedi es. Anyone who misrepresents the status of a
concern as a snmall disadvantaged business for the purpose of securing a
contract or subcontract shall--
(1) Be punished by inposition of a fine, inprisonment, or both;
(2) Be subject to adm nistrative renedies, including suspension
and debarnment; and
(3) Be ineligible for participation in progranms conducted under
authority of the Small Business Act.
(End of provision)

13 52.222-22 PREVI OUS CONTRACTS AND COWPLI ANCE REPORTS ( APR 1984)

The offeror represents that--

(a) It /_/ has, /_/ has not, participated in a previous contract or
subcontract subject either to the Equal Opportunity clause of this
solicitation, the clause originally contained in Section 310 of
Executive Order No. 10925, or the clause contained in Section 201 of
Executive Order No. 11114,

(b) It /_/ has, /_/ has not, filed all required conpliance reports; and

(c) Representations indicating subm ssion of required conpliance
reports, signed by proposed subcontractors, will be obtained before
subcontract awards.

(End of provision)
(R 7-2003. 14(b) (1) (B) 1973 APR)

14 52.223-1 CLEAN Al R AND WATER CERTI FI CATI ON ( APR 1984)

The Offeror certifies that--

(a) Any facility to be used in the performance of this proposed contract
is/_/ is not /_/ listed on the Environmental Protection Agency (EPA) List
of Violating Facilities;

(b) The O feror will imrediately notify the Contracting O ficer, before
award, of the receipt of any communication fromthe Administrator, or a
desi gnee, of the EPA, indicating that any facility that the O feror
proposes to use for the performance of the contract is under consideration
to be listed on the EPA List of Violating Facilities; and

(c) The O feror will include a certification substantially the sanme as
this certification, including this paragraph (c), in every nonexenpt
subcontract.

(End of provision)
(AV 7-2003.71 1977 JUN)
(AV 1-1.2302-1)
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15 52.223-13 CERTI FI CATION OF TOXI C CHEM CAL RELEASE REPORTI NG (OCT 1996)

(a) Submission of this certification is a prerequisite for nmeking or
entering into this contract inposed by Executive Order 12969, August 8,
1995.

(b) By signing this offer, the offeror certifies that----

(1) As the owner or operator of facilities that will be used in the
performance of this contract that are subject to the filing and reporting
requirements described in section 313 of the Emergency Pl anning and
Communi ty Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section
6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13106), the
offeror will file and continue to file for such facilities for the life
of the contract the Toxic Chemnmical Rel ease Inventory Form (FormR) as
described in sections 313(a) and (g) of EPCRA and section 6607 of PPA; or

(2) None of its owned or operated facilities to be used in the
performance of this contract is subject to the FormR filing and
reporting requirements because each such facility is exenpt for at |east
one of the foll owi ng reasons: (Check each block that is applicable.)

[ (i) The facility does not manufacture, process, or otherw se use
any toxic chemcals |listed under section 313(c) of EPCRA, 42 U S.C.
11023(c);

[ (ii) The facility does not have 10 or nmore full-tine enpl oyees as

specified in section 313(b)(1)(A) of EPCRA, 42 U.S. C
11023(b) (1) (A);

[ (iii) The facility does not meet the reporting threshol ds of
toxi ¢ chem cal s established under section 313(f) of EPCRA, 42
U S.C 11023(f) (including the alternate thresholds at 40 CFR
372.27, provided an appropriate certification formhas been filed
with EPA);

[ (iv) The facility does not fall within Standard | ndustri al
Cl assification Code (SIC) designations 20 through 39 as set forth
in Section 19.102 of the Federal Acquisition Regulation; or

[ (v) The facility is not located within any State of the United
States, the District of Colunbia, the Commonwealth of Puerto Rico,
Guam American Sampa, the United States Virgin |Islands, the
Nort hern Mariana |slands, or any other territory or possession over
which the United States has jurisdiction.

(End of provision)

16 52.247-7022 REPRESENTATI ON OF EXTENT OF TRANSPORTATI ON BY SEA (AUG
1992)

(a) The O feror shall indicate by checking the appropriate blank in
paragraph (b) of this provision whether transportation of supplies by sea
is anticipated under the resultant contract. The term"supplies" is
defined in the Transportation of Supplies by Sea clause of this
solicitation.

(b) Representation. The Oferor represents that it--

__ Does anticipate that supplies will be transported by sea in the

per formance of any contract or subcontract resulting fromthis

solicitation.

___ Does not anticipate that supplies will be transported by sea in the
per formance of any contract or subcontract resulting fromthis
solicitation.

(c) Any contract resulting fromthis solicitation will include the
Transportation of Supplies by Sea clause. |If the Oferor represents that
it will not use ocean transportation, the resulting contract will also
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i nclude the Defense FAR Suppl enment clause at 252.247-7024, Notification of
Transportation of Supplies by Sea.
(End of provision)

END OF SECTI ON 00600
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SECTI ON 00700
CONTRACT CLAUSES

1 52. 252-2 CLAUSES | NCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or nore clauses by reference, with the
sane force and effect as if they were given in full text. Upon request,
the Contracting Officer will nake their full text available. Also, the
full text of a clause may be accessed electronically at these addresses:
full text of a clause may be accessed electronically at these addresses:

2 52. 39-4001
52.0039- 4001 Year 2000 Conpliance

The contractor shall ensure products provided under this contract, to
include hardware, software, firnmware, and m ddl eware, whether acting al one
or conbined as a system are Year 2000 conpliant as defined as follows:
Year 2000 conpliant nmeans with respect to information technol ogy, that the
informati on technol ogy accurately processes date/tine data (including, but
not limted to, calculating, conparing, and sequencing) from into, and
between the twentieth and twenty-first centuries, and the years 1999 and
2000 and | eap year calculations, to the extent that other infornmation, used
in conmbination with the information technol ogy being acquired, properly
exchanges date/tinme data with it.

3 52.201- 7000
CONTRACTI NG OFFI CER' S REPRESENTATI VE (DEC 1991)
(Reference 01.602-70)
4 52.202-1 I DEFI NI TIONS (OCT 1995)-- ALTERNATE | (APR 1984)
(Reference 2.201)
5 52.203-3 GRATUI TI ES (APR 1984)
(Reference 3.202)
6 52.203-5 COVENANT AGAI NST CONTI NGENT FEES (APR 1984)
(Reference 3.404)
7 52.203-6 RESTRI CTI ONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT (JUL 1995)
(Reference 3.503-2)
8 52.203-7 ANTI - KI CKBACK PROCEDURES (JUL 1995)
(Reference 3.502-3)
9 52.203-8 CANCELLATI ON, RESCI SSI ON, AND RECOVERY OF FUNDS FOR | LLEGAL OR | MPROPER
ACTIVITY (JAN 1997)
(Reference 3.104-9(a))
10 52.203-10 PRI CE OR FEE ADJUSTMENT FOR | LLEGAL OR | MPROPER ACTI VI TY (JAN 1997)
(Reference 3.104-9(b))
11 52.203-12 LI M TATI ON ON PAYMENTS TO | NFLUENCE CERTAI N FEDERAL TRANSACTI ONS (JUN
1997)
(Reference 3.808(b))
12 52.203-7001
SPECI AL PROHI BI TI ON ON EMPLOYMENT (JUN 1997)
(Reference 03.570-5)
13 52.204-4 PRI NTI NG COPYI NG DOUBLE- SI DED ON RECYCLED PAPER (JUN 1996)
(Reference 4.304)
14 52.204- 7000
DI SCLOSURE OF | NFORMATI ON (DEC 1991)
(Reference 04.404-70(a)
15 52.204-7003
CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT ( APR 1992)
(Reference 04.404-70(b)
16 52.209-6 PROTECTI NG THE GOVERNMENT' S | NTEREST WHEN SUBCONTRACTI NG W TH CONTRACTORS
DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (JUL 1995)
(Reference 9.409(b))
17 52.211-15 DEFENSE PRI ORI TY AND ALLOCATI ON REQUI REMENTS ( SEP 1990)
(Reference 11.604(b))
18 52.214-26 AUDI T AND RECORDS- - SEALED BI DDI NG ( OCT 1997)
(Reference 14.201-7(a))
19 52.214-27 PRI CE REDUCTI ON FOR DEFECTI VE COST OR PRI Cl NG DATA- - MODI FI CATI ONS- -
SEALED BI DDI NG (OCT 1997)
(Reference 14.201-7(b))
20 52.214-28 SUBCONTRACTOR COST OR PRI Cl NG DATA- - MODI FI CATI ONS- - SEALED BI DDI NG
(OCT 1997)
(Reference 14.201-7(c))
21 52.215-21 REQUI REMENTS FOR COST OR PRI CI NG DATA OR | NFORVATI ON OTHER THAN COST OR
PRI CI NG DATA- - MODI FI CATI ONS (OCT 1997)
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(Reference 15.408(m)
22 52.219-8 UTI LI ZATI ON OF SMALL, SMALL DI SADVANTAGED AND WOMEN- OANED SMALL
BUSI NESS CONCERNS (JUN 1997)
(Reference 19.708(a))
23 52.219-9 | SMALL, SMALL DI SADVANTAGED AND WOVEN- OANED SMALL BUSI NESS SUBCONTRACTI NG
PLAN ( AUG 1996) - - ALTERNATE | (OCT 1995)
(Reference 19.708(b) (1)
24 52.219-16 LI QUI DATED DAMAGES- - SUBCONTRACTI NG PLAN (OCT 1995)
(Reference 19.708(b)(2)
25 52.219-7003
SMVALL, SMALL DI SADVANTAGED AND WOMVEN- OANED SMALL BUSI NESS SUBCONTRACTI NG
PLAN (DoD CONTRACTS) (APR 1996)
(Reference 19.708)
26 52.222-1 NOTI CE TO THE GOVERNVENT OF LABOR DI SPUTES (FEB 1997)
(Reference 22.103-5(a))
27 52.222-3 CONVICT LABOR (AUG 1996)
(Reference 22.202)
28 52.222-4 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT- - OVERTI ME COVPENSATI ON
(JuL 1995)
(Reference 22.305)
29 52.222-6 DAVI S- BACON ACT (FEB 1995)
(Reference 22.407(a) (1)
30 52.222-7 W THHOLDI NG OF FUNDS (FEB 1988)
(Reference 22.407(a)(2)
31 52.222-8 PAYROLLS AND BASI C RECORDS ( FEB 1988)
(Reference 22.407(a)(3)
32 52.222-9 APPRENTI CES AND TRAI NEES (FEB 1988)
(Reference 22.407(a)(4)
33 52.222-10 COVPLI ANCE W TH COPELAND ACT REQUI REMENTS ( FEB 1988)
(Reference 22.407(a)(5)
34 52.222-11 SUBCONTRACTS (LABOR STANDARDS) (FEB 1988)
(Reference 22.407(a)(6)
35 52.222-12 CONTRACT TERM NATI ON- - DEBARMENT ( FEB 1988)
(Reference 22.407(a)(7)
36 52.222-13 COVPLI ANCE W TH DAVI S- BACON AND RELATED ACT REGULATI ONS ( FEB 1988)
(Reference 22.407(a)(8)
37 52.222-14 DI SPUTES CONCERNI NG LABOR STANDARDS ( FEB 1988)
(Reference 22.407(a)(9)
38 52.222-15 CERTI FI CATION OF ELIG BILITY (FEB 1988)

(a) By entering into this contract, the Contractor certifies that
neither it (nor he or she) nor any person or firmwho has an interest in
the Contractor's firmis a person or firmineligible to be awarded
Governnment contracts by virtue of section 3(a) of the Davis-Bacon Act or 29
CFR 5.12(a)(1).

(b) No part of this contract shall be subcontracted to any person or firm
ineligible for award of a Governnment contract by virtue of section 3(a) of
the Davi s-Bacon Act or 29 CFR 5.12(a)(1).

(c) The penalty for making fal se statements is prescribed in the U S.
Crimnal Code, 18 U.S.C. 1001.

(End of clause)

39 52.222-26 EQUAL OPPORTUNI TY (APR 1984)
(Reference 22.810(e))

40 52.222-27 AFFI RVATI VE ACTI ON COVPLI ANCE REQUI REMENTS FOR CONSTRUCTI ON ( APR 1984)
(Reference 22.810(f))

41 52.222- 35 AFFI RVATI VE ACTI ON FOR SPECI AL DI SABLED AND VI ETNAM ERA VETERANS
(APR 1998)
(Reference 22.1308)

42 52.222-36 AFFI RVATI VE ACTI ON FOR HANDI CAPPED WORKERS ( APR 1984)
(Reference 22.1408)

43 52.222-37 EMPLOYMENT REPORTS ON SPECI AL DI SABLED VETERANS AND VETERANS OF THE
VI ETNAM ERA ( APR 1998)
(Reference 22.1308(b))

44 52.223-2 CLEAN Al R AND WATER (APR 1984)
(Reference 23.105(b))

45 52.223-3 HAZARDOUS MATERI AL | DENTI FI CATI ON AND MATERI AL SAFETY DATA (JAN 1997)
(Reference 23.303)

46 52.223-5 POLLUTI ON PREVENTI ON AND RI GHT- TO- KNOW | NFORMATI ON ( APR 1998)
(Reference 23.1005)

47 52.223-6 DRUG FREE WORKPLACE (JAN 1997)
(Reference 23.505(b))

48 52.223-14 TOXI C CHEM CAL RELEASE REPORTI NG ( OCT 1996)
(Reference 23.907(b))

49 52.223-7001
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HAZARD WARNI NG LABELS ( DEC 1991)
(Reference 23.303)

50 52.223-7004
DRUG FREE WORK FORCE ( SEP 1988)
(Reference 23.570-4)

51 52.223-7006

PROHI Bl TI ON ON STORAGE AND DI SPOSAL OF TOXI C AND HAZARDOUS MATERI ALS ( APR

1993)
(Reference 23.7103)
52 52.225-5 BUY AMERI CAN ACT- - CONSTRUCTI ON MATERI ALS (JUN 1997)

(a) The Buy Anerican Act (41 U.S.C 10) provides that the Governnent
give preference to donmestic construction material

"Conmponents," neans those articles, materials, and supplies incorporated
directly into construction materials.

"Construction materials," neans an article, material, or supply brought
to the construction site for incorporation into the building or work
Construction material also includes an item brought to the site
pre-assenbled fromarticles, materials or supplies. However, energency
life safety systens, such as emergency lighting, fire alarm and audio
evacuati on systens, which are discrete systens incorporated into a public
buil ding or work and which are produced as a conplete system shall be
eval uated as a single and distinct construction material regardl ess of when
or how the individual parts or components of such systens are delivered to
the construction site

"Domestic construction material," neans (1) an unmanufactured
construction material mned or produced in the United States, or (2) a
construction material manufactured in the United States, if the cost of its
conponents m ned, produced, or manufactured in the United States exceeds 50
percent of the cost of all its conponents. Conponents of foreign origin of
the same class or kind as the construction materials determ ned to be
unavai | abl e pursuant to subparagraph 25.202(a)(2) of the Federa
Acqui sition Regulation (FAR) shall be treated as donestic.

(b) (1) The Buy Anerican Act (41 U S.C. 10a-10d) requires that only
donestic construction material be used in performng this contract, except
as provided in paragraphs (b)(2) and (b)(3) of this clause

(2) This requirement does not apply to the excepted construction
mat erial or components listed by the Government as follows: none.

(3) O her foreign construction material nay be added to the list in
paragraph (b)(2) of this clause if the Government determ nes that--

(i) The cost would be unreasonable (the cost of a particular domestic
construction material shall be determ ned to be unreasonabl e when the
cost of such material exceeds the cost of foreign material by nore than
6 percent, unless the agency head determines a higher percentage to be
appropriate);

(ii) The application of the restriction of the Buy Anerican Act to a
particular construction material would be inpracticable or inconsistent
with the public interest; or

(iii) The construction material is not mned, produced, or
manufactured in the United States in sufficient and reasonably
avail abl e comercial quantities of a satisfactory quality
(4) The Contractor agrees that only domestic construction material will

be used by the Contractor, subcontractors, material nen, and suppliers in

the performance of this contract, except for foreign construction
materials, if any, listed in paragraph (b)(2) of this clause

(c) Request for determ nation. (1) Contractors requesting to use foreign
construction material under paragraph (b)(3) of this clause shall provide
adequate information for Governnent eval uation of the request for a
determination regarding the inapplicability of the Buy American Act. Each
subm ssion shall include a description of the foreign and donestic
construction materials, including unit of neasure, quantity, price, time of
delivery or availability, location of the construction project, name and
address of the proposed contractor, and a detailed justification of the
reason for use of foreign materials cited in accordance with paragraph
(b)(3) of this clause. A subnission based on unreasonabl e cost shal
include a reasonabl e survey of the nmarket and a conpleted price conparison
table in the format in paragraph (d) of this clause. The price of
construction material shall include all delivery costs to the construction
site and any applicable duty (whether or not a duty-free certificate may be
i ssued) .

(2) If the Government determ nes after contract award that an exception
to the Buy American Act applies, the contract shall be nodified to allow
use of the foreign construction material, and adequate consideration
shal | be negotiated. However, when the basis for the exception is the
unr easonabl e price of a domestic construction material, adequate
consi deration shall not be less than the differential established in
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paragraph (b)(3)(i) of this clause.

(3) If the Government does not determine that an exception to the Buy
Anerican Act applies, the use of that particular foreign construction
material will be a failure to conply with the Act.

(d) For evaluation of requests under paragraph (c) of this clause based
on unreasonabl e cost, the following informati on and any applicable
supporting data based on the survey of suppliers shall be included in the
request:

Foreign and Donestic Construction Materials Price Conparison

Construction material description | Unit of | Quantity | Price

| measure | | (dollars) +

Item 1: | | |

Foreign construction material....... [ oot | oo |o

Donmestic construction material...... [ oot | oo |o
Item 2: | | |

Foreign construction material....... [ oot | oo |o

Donmestic construction material...... [ oot | oo |o
Li st name, address, tel ephone nunber, and contact for suppliers surveyed.
Attach copy of response; if oral, attach summary. |Include other
appl i cabl e supporting information.

+ Include all delivery costs to the construction site and any applicable
duty (whether or not a duty-free entry certificate is issued).
(End of clause)

53 52.225-11 RESTRI CTI ONS ON CERTAI N FOREI GN PURCHASES (OCT 1996)
(Reference 25.702)
54 52.225-12 NOTI CE OF BUY AMERI CAN ACT REQUI REMENT- CONSTRUCTI ON MATERI ALS ( MAY 1997)
(Reference 25.207(b))
55 52.225-7031
SECONDARY ARAB BOYCOTT OF | SRAEL (JUN 1992)
(Reference 25.770-5)
56 52.226-1 UTI LI ZATI ON OF | NDI AN ORGANI ZATI ONS AND | NDI AN- OANED ECONOM C ENTERPRI SES
(SEP 1996)
(Reference 26.104)
57 52.227-1 AUTHORI ZATI ON AND CONSENT (JUL 1995)
(Reference 27.201-2(a))
58 52.227-2 NOTI CE AND ASSI STANCE REGARDI NG PATENT AND COPYRI GHT | NFRI NGEMENT
(AUG 1996)
(Reference 27.202-2)
59 52.227-4 PATENT | NDEMNI TY- - CONSTRUCTI ON CONTRACTS ( APR 1984)
(Reference 27.203-5)
60 52.227-7033
RI GHTS | N SHOP DRAW NGS ( APR 1966)
(Reference 27.7107-1(c)
61 52.228-1 Bl D GUARANTEE ( SEP 1996)

(a) Failure to furnish a bid guarantee in the proper form and
amount, by the tinme set for opening of bids, may be cause for
rejection of the bid.

(b) The bidder shall furnish a bid guarantee in the formof a
firmcomtment, e.g., bid bond supported by good and sufficient
surety or sureties acceptable to the Governnent, postal noney order,
certified check, cashier's check, irrevocable letter of credit, or, under
Treasury Departnment regul ations, certain bonds or notes of the United
States. The Contracting Officer will return bid guarantees, other than bid
bonds, (1) to unsuccessful bidders as soon as practicable after the opening
of bids, and (2) to the successful bidder upon execution of contractual
docurment s and bonds (including any necessary coi nsurance or reinsurance
agreenents), as required by the bid as accepted.

(c) The anmpunt of the bid guarantee shall be 20 percent of the bid price or
$3, 000, 000, whichever is |ess.

(d) If the successful bidder, upon acceptance of its bid by the
Government within the period specified for acceptance, fails to
execute all contractual documents or furnish executed bond(s) within 5
days after receipt of the forms by the bidder, the Contracting Oficer nmay
term nate the contract for default.

(e) In the event the contract is term nated for default, the
bidder is liable for any cost of acquiring the work that exceeds
the ampunt of its bid, and the bid guarantee is available to
of fset the difference.

(End of provision)
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62 52.228-2 ADDI TI ONAL BOND SECURI TY (OCT 1997)
(Reference 28.106-4(a))
63 52.228-5 | NSURANCE- - WORK ON A GOVERNMENT | NSTALLATI ON (JAN 1997)
(Reference 28.310)
64 52.228-11 PLEDGES OF ASSETS (FEB 1992)
(Reference 28.203-6)
65 52.228-14 | RREVOCABLE LETTER OF CREDI T (OCT 1997)
(Reference 28.204-4)
66 52.228-15 Per f ormance and Paynment Bonds--Construction (SEP 1996)

(a) Definitions. As used in this clause--

Contract price neans the award price of the contract or, for
requi renents contracts, the price payable for the estimated
quantity; or for indefinite-delivery type contracts, the price
payabl e for the specified mnimum quantity.

(b) Unless the resulting contract price is $100,000 or |less, the
successful offeror shall be required to furnish performance and paynent
bonds to the Contracting Officer as follows:

(1) Performance Bonds (Standard Form 25):

(i) The penal anpunt of performance bonds shall be 100 percent of the
original contract price.

(ii) The Governnent may require additional performance bond
protection when the contract price is increased. The increase in
protection shall generally equal 100 percent of the increase in
contract price.

(iii) The Government mmy secure additional protection by directing
the Contractor to increase the penal anpunt of the existing bond or to
obtain an additional bond.

(2) Paynent Bonds (Standard Form 25-A):

(i) The penal anpunt of paynent bonds shall equal --

(A) 50 percent of the contract price if the contract price is not

nore than $1 million;
(B) 40 percent of the contract price if the contract price is nore
than $1 mllion but not nore than $5 nmillion; or
(C) $2.5 mllion if the contract price is nore than $5
mllion.
(ii) If the original contract price is $5 million or less, the

Governnent may require additional protection if the contract price is
increased. The penal anpunt of the total protection shall neet the
requi renent of subparagraph (b)(2)(i) of this clause.

(iii) The Government may secure additional protection by directing
the Contractor to increase the penal sum of the existing bond or to
obtain an additional bond.

(c) The Contractor shall furnish all executed bonds, including any
necessary reinsurance agreenents, to the Contracting Oficer, within the
time period specified in the Bid Guarantee provision of the solicitation,
or otherw se specified by the Contracting Officer, but in any event, before
starting work.

(d) The bonds shall be in the formof firmconm tnent, supported by
corporate sureties whose names appear on the list contained in Treasury
Departnment Circular 570, individual sureties, or by other acceptable
security such as postal noney order, certified check, cashier's check,
irrevocable letter of credit, or, in accordance with Treasury Departnent
regul ations, certain bonds or notes of the United States. Treasury
Circular 570 is published in the Federal Register, or may be obtained from
the U S. Department of Treasury, Financial Managenent Service, Surety Bond
Branch, 401 14th Street, NW, 2nd Floor, West Wng, Washington, DC 20227.

(End of clause)

67 52.229-2 NORTH CAROLI NA STATE AND LOCAL SALES AND USE TAX (APR 1984)
(Reference 29.401-2)

68 52.229-3 FEDERAL, STATE, AND LOCAL TAXES (JAN 1991)
(Reference 29.401-3)

69 52.229-5 TAXES- - CONTRACTS PERFORMED I N U.S. POSSESSI ONS OR PUERTO RI CO ( APR
1984)
(Reference 29.401-5)

70 52.231-7000
SUPPLEMENTAL COST PRI NCI PLES (DEC 1991)
(Reference 31.100-70)

71 52.232-5 PAYMENTS UNDER FI XED- PRI CE CONSTRUCTI ON CONTRACTS ( MAY 1997)
(Reference 32.111(a)(5)

72 52.232-17 | NTEREST (JUN 1996)
(Reference 32.617(a)&()

73 52.232-23 ASSI GNMENT OF CLAIMS (JAN 1986)
(Reference 32.806(a)(1)
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74 52.232-27 PROVPT PAYMENT FOR CONSTRUCTI ON CONTRACTS (JUN 1997)

Not wi t hst andi ng any other payment ternms in this contract, the Governnent
wi Il make invoice paynents and contract financing paynents under the terns
and conditions specified in this clause. Paynment shall be considered as
bei ng made on the day a check is dated or the date of an electronic funds
transfer. Definitions of pertinent ternms are set forth in section 32.902
of the Federal Acquisition Regulation. All days referred to in this clause
are cal endar days, unless otherw se specified. (However, see subparagraph
(a)(3) concerning paynents due on Saturdays, Sundays, and |egal holidays.)

(a) Invoice paynents--

(1) Types of invoice paynents. For purposes of this clause, there are
several types of invoice payments that may occur under this contract, as
fol | ows:

(i) Progress paynents, if provided for elsewhere in this contract,
based on Contracting O ficer approval of the estimted anpbunt and val ue
of work or services perfornmed, including paynents for reaching
m | estones in any project:

(A) The due date for mmking such paynents shall be 14 days after
recei pt of the payment request by the designated billing office. |If
the designated billing office fails to annotate the paynment request
with the actual date of receipt at the tine of receipt, the paynment
due date shall be the 14th day after the date of the Contractor's
paynent request, provided a proper payment request is received and
there is no disagreement over quantity, quality, or Contractor
conpliance with contract requirenments.

(B) The due date for paynment of any amounts retained by the
Contracting Officer in accordance with the clause at 52.232-5,
Paynments Under Fixed-Price Construction Contracts, shall be as
specified in the contract or, if not specified, 30 days after
approval for release to the Contractor by the Contracting O ficer.
(ii) Final payments based on conpletion and acceptance of all work

and presentation of release of all clains against the Governnent

arising by virtue of the contract, and paynments for partial deliveries

t hat have been accepted by the Governnent (e.g., each separate

bui I di ng, public work, or other division of the contract for which the

price is stated separately in the contract):

(A) The due date for meking such payments shall be either the 30th
day after receipt by the designated billing office of a proper
invoice fromthe Contractor, or the 30th day after Governnent
acceptance of the work or services conpleted by the Contractor,
whi chever is later. |If the designated billing office fails to
annotate the invoice with the date of actual receipt at the tine of
recei pt, the invoice paynent due date shall be the 30th day after the
date of the Contractor's invoice, provided a proper invoice is
received and there is no disagreement over quantity, quality, or
Contractor conpliance with contract requirenents.

(B) On a final invoice where the paynent amount is subject to
contract settlenent actions (e.g., release of claims), acceptance shall
be deened to have occurred on the effective date of the contract
settlenent.

(2) Contractor's invoice. The Contractor shall prepare and submt
invoices to the designated billing office specified in the contract. A
proper invoice nust include the items listed in paragraphs (a)(2)(i)
through (a)(2)(ix) of this clause. |If the invoice does not conply with
these requirenents, it shall be returned within 7 days after the date the
designated billing office received the invoice, with a statement of the
reasons why it is not a proper invoice. Untimely notification will be
taken into account in conmputing any interest penalty owed the Contractor
in the manner described in subparagraph (a)(4) of this clause.

(i) Name and address of the Contractor.

(ii) Invoice date. (The Contractor is encouraged to date invoices as
close as possible to the date of mamiling or transm ssion.)

(iii) Contract nunber or other authorization for work or services
performed (including order nunber and contract line item nunber).

(iv) Description of work or services performed.

(v) Delivery and paynent terns (e.g., pronpt paynent discount terns).

(vi) Nane and address of Contractor official to whom paynent is to be
sent (nust be the same as that in the contract or in a proper notice of
assi gnnent) .

(vii) Name (where practicable), title, phone nunber, and mailing
address of person to be notified in the event of a defective invoice.

(viii) For payments described in paragraph (a)(1)(i) of this clause,
substantiati on of the amounts requested and certification in accordance
with the requirenents of the clause at 52.232-5, Paynents Under
Fi xed-Price Construction Contracts.
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(ix) Any other information or documentation required by the contract.

(x) While not required, the Contractor is strongly encouraged to
assign an identification nunber to each invoice.

(3) Interest penalty. An interest penalty shall be paid automatically
by the designated payment office, w thout request fromthe Contractor, if
paynent is not nade by the due date and the conditions listed in
paragraphs (a)(3)(i) through (a)(3)(iii) of this clause are net, if
appl i cable. However, when the due date falls on a Saturday, Sunday, or
| egal holiday when Federal Governnment offices are closed and Governnment
business is not expected to be conducted, payment may be made on the
follow ng business day without incurring a late paynment interest penalty.

(i) A proper invoice was received by the designated billing office.

(ii) Areceiving report or other Governnment docunentation authorizing
paynent was processed and there was no di sagreenent over quantity,
quality, Contractor conpliance with any contract termor condition, or
requested progress paynment anount.

(iii) In the case of a final invoice for any bal ance of funds due the
Contractor for work or services performed, the ambunt was not subject
to further contract settlenent actions between the Governnment and the
Contractor.

(4) Conputing penalty anpbunt. The interest penalty shall be at the
rate established by the Secretary of the Treasury under section 12 of the
Contract Disputes Act of 1978 (41 U.S.C. 611) that is in effect on the
day after the due date, except where the interest penalty is prescribed
by ot her governnental authority (e.g., tariffs). This rate is referred
to as the "Renegotiation Board Interest Rate," and it is published in the
Federal Register sem annually on or about January 1 and July 1. The
interest penalty shall accrue daily on the invoice principal paynent
amount approved by the Government until the paynent date of such approved
princi pal anpunt; and will be conpounded in 30-day increnents inclusive
fromthe first day after the due date through the paynent date. That is,
interest accrued at the end of any 30-day period will be added to the
approved invoice principal paynment anmount and will be subject to interest
penalties if not paid in the succeeding 30-day period. |f the designated
billing office failed to notify the Contractor of a defective invoice
within the periods prescribed in subparagraph (a)(2) of this clause, the
due date on the corrected invoice will be adjusted by subtracting from
such date the nunber of days taken beyond the prescribed notification of
defects period. Any interest penalty owed the Contractor will be based
on this adjusted due date. Adjustnents will be made by the designated
paynent office for errors in calculating interest penalties.

(i) For the sole purpose of conmputing an interest penalty that m ght
be due the Contractor for paynments described in paragraph (a)(21)(ii) of
this clause, Government acceptance or approval shall be deened to have
occurred constructively on the 7th day after the Contractor has
conpl eted the work or services in accordance with the terns and
condi tions of the contract. |In the event that actual acceptance or
approval occurs within the constructive acceptance or approval period,
the determination of an interest penalty shall be based on the actual
date of acceptance or approval. Constructive acceptance or
constructive approval requirements do not apply if there is a
di sagreenment over quantity, quality, or Contractor conpliance with a
contract provision. These requirenents also do not conpel Governnent
officials to accept work or services, approve Contractor estimates,
performcontract adm nistration functions, or make payment prior to
fulfilling their responsibilities.

(ii) The followi ng periods of tine will not be included in the
determ nation of an interest penalty:

(A) The period taken to notify the Contractor of defects in
invoices submtted to the Governnent, but this may not exceed 7 days.
(B) The period between the defects notice and resubni ssion of the

corrected invoice by the Contractor.
(C) For incorrect electronic funds transfer (EFT) information, in
accordance with the EFT clause of this contract.

(iii) Interest penalties will not continue to accrue after the filing
of a claimfor such penalties under the clause at 52.233-1, Disputes,
or for nore than 1 year. |Interest penalties of |less than $1 need not
be paid.

(iv) Interest penalties are not required on payment delays due to
di sagreement between the Governnent and the Contractor over the paynent
amount or other issues involving contract conpliance, or on anounts
tenmporarily withheld or retained in accordance with the ternms of the
contract. Clains involving disputes, and any interest that nmay be
payable, will be resolved in accordance with the clause at 52.233-1,
Di sput es.
(5) Pronpt paynent discounts. An interest penalty also shall be paid
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automatically by the designated paynent office, w thout request fromthe
Contractor, if a discount for pronpt paynent is taken inproperly. The
interest penalty will be cal culated on the anpbunt of discount taken for
the period beginning with the first day after the end of the discount
period through the date when the Contractor is paid.

(6) Additional interest penalty.

(i) A penalty anpunt, calculated in accordance with subdivision
(a)(6)(iii) of this clause, shall be paid in addition to the interest
penalty amount if the Contractor--

(A) I's owed an interest penalty of $1 or nore;

(B) I's not paid the interest penalty within 10 days after the date
the invoice anpbunt is paid; and

(C) Makes a witten demand to the designated paynment office for

addi tional penalty paynent, in accordance with subdivision (a)(6)(ii)

of this clause, postmarked not | ater than 40 days after the date the

invoi ce ampunt is paid.

(ii)(A) Contractors shall support witten denands for additional
penalty paynents with the followi ng data. No additional data shall be
required. Contractors shall--

(1) Specifically assert that |late payment interest is due under a
speci fic invoice, and request paynent of all overdue |ate paynent
interest penalty and such additional penalty as nmay be required;

(2) Attach a copy of the invoice on which the unpaid | ate paynment
interest was due; and

(3) State that payment of the principal has been received,
including the date of receipt.

(B) Demands mnust be postmarked on or before the 40th day after
paynent was made, except that--

(1) If the postmark is illegible or nonexistent, the demand nust
have been received and annotated with the date of receipt by the
desi gnat ed paynent office on or before the 40th day after paynment
was nmade; or

(2) If the postmark is illegible or nonexistent and the
desi gnat ed paynent office fails to nake the required annotati on,
the demand's validity will be determ ned by the date the Contractor

has placed on the demand; provided such date is no later than the
40t h day after payment was nmde.
(iii)(A) The additional penalty shall be equal to 100 percent of any
original late payment interest penalty, except--
(1) The additional penalty shall not exceed $5, 000;
(2) The additional penalty shall never be |less than $25; and
(3) No additional penalty is owed if the ampunt of the underlying
interest penalty is less than $1.

(B) If the interest penalty ceases to accrue in accordance with the
limts stated in subdivision (a)(4)(iii) of this clause, the anpunt
of the additional penalty shall be cal cul ated on the anpunt of
interest penalty that woul d have accrued in the absence of these
limts, subject to the overall limts on the additional penalty
specified in subdivision (a)(6)(iii)(A) of this clause.

(C) For determ ning the maxi mum and m ni nrum addi ti onal penalties,
the test shall be the interest penalty due on each separate paynent
made for each separate contract. The maxi mum and m ni mum addi ti onal
penalty shall not be based upon individual invoices unless the
invoi ces are paid separately. \Where paynents are consolidated for
di sbursi ng purposes, the maxi mum and mi ni rum addi ti onal penalty
determ nation shall be made separately for each contract therein.

(D) The additional penalty does not apply to paynments regul ated by
ot her Governnment regulations (e.g., paynents under utility
contracts subject to tariffs and regul ation).

(b) Contract financing payments--

(1) Due dates for recurring financing paynments. |f this contract
provides for contract financing, requests for paynent shall be submtted
to the designated billing office as specified in this contract or as

directed by the Contracting Officer. Contract financing paynments shall
be nade on the 30th day after receipt of a proper contract financing
request by the designated billing office. In the event that an audit or
other review of a specific financing request is required to ensure
conpliance with the terns and conditions of the contract, the designated
paynent office is not conpelled to make payment by the due date
speci fi ed.
(2) Due dates for other contract financing. For advance paynents,
| oans, or other arrangenents that do not involve recurring subm ssions of
contract financing requests, paynent shall be nmade in accordance with the
corresponding contract terns or as directed by the Contracting Oficer.
(3) Interest penalty not applicable. Contract financing paynents shall
not be assessed an interest penalty for paynent del ays.
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(c) Subcontract clause requirements. The Contractor shall include in
each subcontract for property or services (including a material supplier)
for the purpose of performing this contract the follow ng:

(1) Pronpt paynent for subcontractors. A paynment clause that obligates
the Contractor to pay the subcontractor for satisfactory performance
under its subcontract not later than 7 days fromrecei pt of paynment out
of such ampunts as are paid to the Contractor under this contract.

(2) Interest for subcontractors. An interest penalty clause that
obligates the Contractor to pay to the subcontractor an interest penalty
for each payment not nade in accordance with the payment cl ause--

(i) For the period beginning on the day after the required paynent
date and ending on the date on which paynment of the anpunt due is made;
and

(ii) Conputed at the rate of interest established by the Secretary of
the Treasury, and published in the Federal Register, for interest
paynents under section 12 of the Contract Disputes Act of 1978 (41
U.S.C. 611) in effect at the time the Contractor accrues the obligation
to pay an interest penalty.

(3) Subcontractor clause flowdown. A clause requiring each
subcontractor to include a paynent clause and an interest penalty clause
conformng to the standards set forth in subparagraphs (c)(1) and (c)(2)
of this clause in each of its subcontracts, and to require each of its
subcontractors to include such clauses in their subcontracts with each
| ower-tier subcontractor or supplier.

(d) Subcontract clause interpretation. The clauses required by paragraph
(c) of this clause shall not be construed to inmpair the right of the
Contractor or a subcontractor at any tier to negotiate, and to include in
their subcontract, provisions that--

(1) Retainage permitted. Permt the Contractor or a subcontractor to
retain (w thout cause) a specified percentage of each progress paynent
ot herwi se due to a subcontractor for satisfactory performance under the
subcontract w thout incurring any obligation to pay a | ate payment
interest penalty, in accordance with terns and conditions agreed to by
the parties to the subcontract, giving such recognition as the parties
deem appropriate to the ability of a subcontractor to furnish a
performance bond and a paynent bond;

(2) Wthholding permitted. Permt the Contractor or subcontractor to
make a determination that part or all of the subcontractor's request for
paynent nmay be withheld in accordance with the subcontract agreenent; and

(3) Wthholding requirenents. Permt such w thhol ding w thout
incurring any obligation to pay a |late paynent penalty if--

(i) Anotice conforming to the standards of paragraph (g) of this
cl ause previously has been furnished to the subcontractor; and

(ii) A copy of any notice issued by a Contractor pursuant to
subdi vision (d)(3)(i) of this clause has been furnished to the
Contracting Oficer.

(e) Subcontractor withholding procedures. |f a Contractor, after making
a request for paynment to the Governnent but before naking a paynent to a
subcontractor for the subcontractor's performance covered by the paynment
request, discovers that all or a portion of the payment otherw se due such
subcontractor is subject to wi thholding fromthe subcontractor in
accordance with the subcontract agreement, then the Contractor shall--

(1) Subcontractor notice. Furnish to the subcontractor a notice
conform ng to the standards of paragraph (g) of this clause as soon as
practicabl e upon ascertaining the cause giving rise to a w thhol ding, but
prior to the due date for subcontractor paynent;

(2) Contracting Officer notice. Furnish to the Contracting Oficer, as
soon as practicable, a copy of the notice furnished to the subcontractor
pursuant to subparagraph (e)(1) of this clause;

(3) Subcontractor progress paynment reduction. Reduce the
subcontractor's progress paynment by an ampbunt not to exceed the anpunt
specified in the notice of w thholding furnished under subparagraph
(e)(1l) of this clause;

(4) Subsequent subcontractor paynment. Pay the subcontractor as soon as
practicable after the correction of the identified subcontract
per formance deficiency, and--

(i) Make such paynment within--

(A) Seven days after correction of the identified subcontract
performance deficiency (unless the funds therefor nust be recovered
fromthe Government because of a reduction under paragraph (e)(5)(i))
of this clause; or

(B) Seven days after the Contractor recovers such funds fromthe
Governnent; or
(ii) Incur an obligation to pay a |late payment interest penalty

conputed at the rate of interest established by the Secretary of the

Treasury, and published in the Federal Register, for interest paynments
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under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611)
in effect at the tine the Contractor accrues the obligation to pay an
interest penalty;

(5) Notice to Contracting Officer. Notify the Contracting O ficer
upon- -

(i) Reduction of the amount of any subsequent certified application
for paynment; or

(ii) Paynment to the subcontractor of any w thheld amounts of a
progress paynment, specifying--

(A) The amounts w t hhel d under subparagraph (e)(1) of this clause;
and
(B) The dates that such wi thhol di ng began and ended; and

(6) Interest to Governnent. Be obligated to pay to the Governnment an
amount equal to interest on the w thheld paynments (conputed in the nanner
provided in 31 U S.C. 3903(c)(1)), fromthe 8th day after receipt of the
wi t hhel d ambunts from the Government until--

(i) The day the identified subcontractor performance deficiency is
corrected; or

(ii) The date that any subsequent paynent is reduced under
subdi vision (e)(5)(i) of this clause.

(f) Third-party deficiency reports--

(1) Wthholding fromsubcontractor. |If a Contractor, after naking
paynent to a first-tier subcontractor, receives froma supplier or
subcontractor of the first-tier subcontractor (hereafter referred to as a
"second-tier subcontractor") a witten notice in accordance with section
2 of the Act of August 24, 1935 (40 U.S.C. 270b, MIler Act), asserting a
deficiency in such first-tier subcontractor's performance under the
contract for which the Contractor may be ultimately liable, and the
Contractor determines that all or a portion of future paynments otherw se
due such first-tier subcontractor is subject to w thholding in accordance
with the subcontract agreenent, the Contractor may, w thout incurring an
obligation to pay an interest penalty under subparagraph (e)(6) of this
cl ause- -

(i) Furnish to the first-tier subcontractor a notice conformng to
the standards of paragraph (g) of this clause as soon as practicable
upon meki ng such determ nation; and

(ii) Wthhold fromthe first-tier subcontractor's next avail able
progress paynment or payments an anpunt not to exceed the anpunt
specified in the notice of w thholding furni shed under paragraph
(f)(1)(i) of this clause.

(2) Subsequent paynent or interest charge. As soon as practicable, but
not later than 7 days after receipt of satisfactory witten notification
that the identified subcontract performance deficiency has been
corrected, the Contractor shall--

(i) Pay the ampunt withheld under paragraph (f)(1)(ii) of this clause
to such first-tier subcontractor; or

(ii) Incur an obligation to pay a |late payment interest penalty to
such first-tier subcontractor conmputed at the rate of interest
established by the Secretary of the Treasury, and published in the
Federal Register, for interest payments under section 12 of the
Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the tinme
the Contractor accrues the obligation to pay an interest penalty.

(g) Witten notice of subcontractor withholding. A witten notice of any
wi t hhol ding shall be issued to a subcontractor (with a copy to the
Contracting Oficer of any such notice issued by the Contractor),
speci fyi ng- -

(1) The amount to be withhel d;

(2) The specific causes for the w thhol ding under the ternms of the
subcontract; and

(3) The renedial actions to be taken by the subcontractor in order to
recei ve paynent of the anpunts withheld.

(h) Subcontractor payment entitlement. The Contractor may not request
paynent fromthe Governnent of any anpunt wi thheld or retained in
accordance wi th paragraph (d) of this clause until such tine as the
Contractor has determ ned and certified to the Contracting Officer that the
subcontractor is entitled to the payment of such anpunt.

(i) Prine-subcontractor disputes. A dispute between the Contractor and
subcontractor relating to the amobunt or entitlement of a subcontractor to a
paynent or a late paynment interest penalty under a clause included in the
subcontract pursuant to paragraph (c) of this clause does not constitute a
dispute to which the United States is a party. The United States may not
be interpleaded in any judicial or adm nistrative proceeding involving such
a dispute.

(j) Preservation of prine-subcontractor rights. Except as provided in
paragraph (i) of this clause, this clause shall not limt or inpair any
contractual, adm nistrative, or judicial renedies otherw se available to
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the Contractor or a subcontractor in the event of a dispute involving late
paynent or nonpaynent by the Contractor or deficient subcontract
performance or nonperformance by a subcontractor.

(k) Non-recourse for prine contractor interest penalty. The Contractor's
obligation to pay an interest penalty to a subcontractor pursuant to the
clauses included in a subcontract under paragraph (c) of this clause shall
not be construed to be an obligation of the United States for such interest
penalty. A cost-reinbursenment claimmy not include any amount for
rei nmbursement of such interest penalty.

(End of clause)

75 52.232-7006
REDUCTI ON OR SUSPENSI ON OF CONTRACT PAYMENTS UPON FI NDI NG OF FRAUD ( AUG
1992)
(Reference 32.111-70)
76 52.233-1 DI SPUTES (OCT 1995)
(Reference 33.215)
77 52.233-3 PROTEST AFTER AWARD ( AUG 1996)
(Reference 33.106(b))
78 52.236-2 DI FFERI NG SI TE CONDI TI ONS ( APR 1984)
(Reference 36.502)
79 52.236-3 SITE | NVESTI GATI ON AND CONDI TI ONS AFFECTI NG THE WORK ( APR 1984)
(Reference 36.503)
80 52.236-5 MATERI AL AND WORKMANSHI P ( APR 1984)
(Reference 36.505)
81 52.236-6 SUPERI NTENDENCE BY THE CONTRACTOR ( APR 1984)
(Reference 36.506)
82 52.236-7 PERM TS AND RESPONSI Bl LI TI ES (NOV 1991)
(Reference 36.507)
83 52.236-8 OTHER CONTRACTS (APR 1984)
(Reference 36.508)
84 52.236-9 PROTECTI ON OF EXI STI NG VEGETATI ON, STRUCTURES, EQUI PMENT, UTILITIES, AND
| MPROVEMENTS ( APR 1984)
(Reference 36.509)
85 52.236- 10 OPERATI ONS AND STORAGE AREAS ( APR 1984)
(Reference 36.510)
86 52.236-11 USE AND POSSESSI ON PRI OR TO COWPLETI ON ( APR 1984)
(Reference 36.511)
87 52.236-12 CLEANI NG UP ( APR 1984)
(Reference 36.512)
88 52.236-13 |
ACCI DENT PREVENTI ON ( NOV 1991)-- ALTERNATE | (NOV 1991)
(Reference 36.513(b))
89 52.236- 15 SCHEDULES FOR CONSTRUCTI ON CONTRACTS ( APR 1984)
(Reference 36.515)
90 52.236-17 LAYOUT OF WORK (APR 1984)
(Reference 36.517)
91 52.236-21 SPECI FI CATI ONS AND DRAW NGS FOR CONSTRUCTI ON ( FEB 1997)
(Reference 36.521)
92 52.236- 26 PRECONSTRUCTI ON CONFERENCE ( FEB 1995)
(Reference 36.522)
93 52.236- 7000
MODI FI CATI ON PROPOSALS- - PRI CE BREAKDOWN ( DEC 1991)
(Reference 36.570(a))
94 52.236- 7005
Al RFI ELD SAFETY PRECAUTI ONS (DEC 1991)
(Reference 36.570(b)(3)
95 52.242-13 BANKRUPTCY (JUL 1995)
(Reference 42.903)
96 52.242-14 SUSPENSI ON OF WORK (APR 1984)
(Reference 42.1305(a))
97 52.242-7000
POSTAWARD CONFERENCE ( DEC 1991)
(Reference 42.570)
98 52.242-7004
MATERI AL MANAGEMENT AND ACCOUNTI NG SYSTEM ( SEP 1996)
(Reference 42.7206)
99 52.243-4 CHANGES (AUG 1987)
(Reference 43.205(d))
100 52.243-7001
PRI CI NG OF CONTRACT MODI FI CATI ONS ( DEC 1991)
(Reference 43.205-71)
101 52.243-7002 CERTI FI CATI ON OF REQUESTS FOR EQUI TABLE ADJUSTMENT (JUL 1997)

(a) In accordance with 10 U.S.C. 2410(a), any request for equitable

DACA21- 98- B- 0034 00700- 11



adjustnent to contract terns that exceeds the sinplified acquisition
threshol d shall bear, at the tinme of submission, the following certificate
executed by an individual authorized to certify the request on behal f of
the Contractor:
| certify that the request is made in good faith, and that the
supporting data are accurate and conplete to the best of my know edge
and belief.

(Oficial's Name)

(Title)
(b) The certification in paragraph (a) of this clause requires full
di scl osure of all relevant facts, including--

(1) Cost or pricing data if required in accordance with FAR 15. 804- 2;
and

(2) Actual cost data and data to support any estimated costs, even if
cost of pricing data are not required.

(c) The certification requirement in paragraph (a) of this clause does
not apply to--

(1) Requests for routine contract paynments; for exanple, requests for
paynent for accepted supplies and services, routine vouchers under a
cost-rei mbursenent type contract, or progress paynment invoices; or

(2) Final adjustments under an incentive provision of the contract.
(d) The anmpunt requested shall accurately reflect the contract adjustnent

for which the Contractor believes the Governnment is liable. The request

shall include only costs for perform ng the change, and shall not include
any costs that already have been rei nbursed or that have been separately
claimed. Al indirect costs included in the request shall be properly

al l ocabl e to the change in accordance with applicable acquisition
regul ations.
(End of clause)

102 52.244-1 SUBCONTRACTS ( FI XED- PRI CE CONTRACTS) (OCT 1997)
(Reference 44.204(a) (1)
103 52.247-7023 TRANSPORTATI ON OF SUPPLI ES BY SEA (NOV 1995)

(a) Definitions. As used in this clause--

(1) "Conponents" nmeans articles, materials, and supplies incorporated
directly into end products at any |evel of manufacture, fabrication, or
assenbly by the Contractor or any subcontractor.

(2) "Departnent of Defense (DoD)" neans the Arny, Navy, Air Force,
Marine Corps, and defense agencies.

(3) "Foreign flag vessel" neans any vessel that is not a U.S. -flag
vessel .

(4) "COcean transportation" neans any transportati on aboard a ship,
vessel, boat, barge, or ferry through international waters.

(5) "Subcontractor" nmeans a supplier, material man, distributor, or
vendor at any |level below the prine contractor whose contractual
obligation to performresults from or is conditioned upon, award of the
prinme contract and who is perform ng any part of the work or other
requi renent of the prime contract. However, effective May 1, 1996, the
term does not include a supplier, material man, distributor, or vendor of
comercial itens or commercial components.

(6) "Supplies" neans all property, except land and interests in |and,
that is clearly identifiable for eventual use by or owned by the DoD at
the time of transportation by sea.

(i) Anitemis clearly identifiable for eventual use by the DoD if,
for exanple, the contract docunentation contains a reference to a DoD
contract nunber or a mlitary destination.

(ii) Supplies includes (but is not limted to) public works;
buildings and facilities; ships; floating equi prent and vessel s of
every character, type, and description, with parts, subassenblies,
accessories, and equi prent; machine tools; material; equipnent;
stores of all kinds; end itens; construction materials; and
conponents of the foregoing.

(7) "U.S.-flag vessel" neans a vessel of the United States or bel ongi ng
to the United States, including any vessel registered or having national
status under the laws of the United States.

(b) The Contractor shall enploy U S.-flag vessels in the transportation
by sea of any supplies to be furnished in the performance of this contract.
The Contractor and its subcontractors may request that the Contracting
O ficer authorize shipment in foreign-flag vessels, or designate avail able
U.S.-flag vessels, if the Contractor or a subcontractor believes that--

(1) U.S.-flag vessels are not available for timely shipnent;

(2) The freight charges are inordinately excessive or unreasonable; or
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(3) Freight charges are higher than charges to private persons for
transportation of |ike goods.
(c) The Contractor nust submit any request for use of other than U.S.-
flag vessels in witing to the Contracting Officer at |east 45 days prior
to the sailing date necessary to neet its delivery schedules. The

Contracting Officer will process requests submtted after such date(s) as
expeditiously as possible, but the Contracting Oficer's failure to grant
approvals to neet the shipper's sailing date will not of itself constitute

a conpensabl e del ay under this or any other clause of this contract.
Requests shall contain at a m ni num -

(1) Type, weight, and cube of cargo;

(2) Required shipping date;

(3) Special handling and di scharge requirenents;

(4) Loadi ng and di scharge points;

(5) Nane of shipper and consi gnee;

(6) Prine contract nunber; and

(7) A docunented description of efforts made to secure U S.-flag
vessel s, including points of contact (with names and tel ephone numbers)
with at least two U S.-flag carriers contacted. Copies of telephone
notes, telegraphic and facsimle nmessage or letters will be sufficient
for this purpose.

(d) The Contractor shall, within 30 days after each shipnent covered by
this clause, provide the Contracting Oficer and the Division of National
Cargo, Ofice of Market Devel opnent, Maritine Adm nistration, U S.
Department of Transportation, Washi ngton, DC 20590, one copy of the rated
on board vessel operating carrier's ocean bill of lading, which shall
contain the follow ng information--

(1) Prine contract nunber;

(2) Nane of vessel;

(3) Vessel flag of registry;

(4) Date of I|oading;

(5) Port of Ioading;

(6) Port of final discharge;

(7) Description of commodity;

(8) Gross weight in pounds and cubic feet if avail able;

(9) Total ocean freight in U 'S. dollars; and

(10) Nane of the steanship conpany.

(e) The Contractor agrees to provide with its final invoice under this
contract a representation that to the best of its know edge and beli ef - -

(1) No ocean transportation was used in the performance of this
contract;

(2) Ocean transportation was used and only U.S.-flag vessels were used
for all ocean shipnents under the contract;

(3) Ocean transportation was used, and the Contractor had the witten
consent of the Contracting Oficer for all non-U. S.-flag ocean
transportation; or

(4) Ocean transportation was used and sone or all of the shipnments were
made on non-U. S.-flag vessels without the witten consent of the
Contracting Officer. The Contractor shall describe these shipnents in
the follow ng format:

Contract
Line Itenms

Item

Description Quantity

Total ........ |

(f) If the final invoice does not include the required representation,
the Government will reject and return it to the Contractor as an inproper
invoice for the purposes of the Pronpt Payment clause of this contract. In

the event there has been unauthorized use of non-U. S.-flag vessels in the
performance of this contract, the Contracting Officer is entitled to
equi tably adjust the contract, based on the unauthorized use.

(g) The Contractor shall include this clause, including this paragraph
(g) in all subcontracts under this contract, which exceed the sinplified
acquisition threshold in Part 13 of the Federal Acquisition Regulation.

(End of clause)

104 52.247-7024 NOTI FI CATI ON OF TRANSPORTATI ON OF SUPPLI ES BY SEA (NOV 1995)

(a) The Contractor has indicated by the response to the solicitation
provi sion, Representation of Extent of Transportation by Sea, that it did

not anticipate transporting by sea any supplies. |If, however, after the
award of this contract, the Contractor |earns that supplies, as defined in
the Transportation of Supplies by Sea clause of this contract, will be
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transported by sea, the Contractor--
(1) shall notify the Contracting O ficer of that fact; and
(2) Hereby agrees to conply with all the terns and conditions of the

Transportation of Supplies by Sea clause of this contract.

(b) The Contractor shall include this clause, including this paragraph
(b), revised as necessary to reflect the relationship of the contracting
parties, in all subcontracts hereunder, except (effective May 1, 1996)
subcontracts for the acquisition of comercial itens or conponents.

(End of clause)

105 52.248-3 | VALUE ENG NEERI NG - CONSTRUCTI ON ( MAR 1989) - - ALTERNATE | (APR 1984)
(Reference 48.202)

106 52.249-2 | TERM NATI ON FOR CONVENI ENCE OF THE GOVERNMENT ( FI XED- PRI CE) ( SEP 1996) - -
ALTERNATE | (SEP 1996)
(Reference 49.502(b) (1)

107 52.249-10 DEFAULT (FI XED- PRI CE CONSTRUCTI ON) (APR 1984)
(Reference 49.504(c) (1)

108 52.249-5000 BASI S FOR SETTLEMENT OF PROPGCSALS

Actual costs will be used to deternine equipnment costs for a settlenent
proposal submtted on the total cost basis under FAR 49.206-2(b). In
evaluating a term nations settlement proposal using the total cost basis,
the following principiles will be applied to determ ne all owabl e equi pment
costs:

(1) Actual costs for each piece of equipnent, or groups of simlar serial
or series equipnment, need not be available in the contractor's accounting
records to determ ne total actual equipnent costs.

(2) If equipnent costs have been allocated to a contract using

predeterm ned rates , those charges will be adjusted to actual costs.

(3) Recorded job costs adjusted for unall owabl e expenses will be used to
det erm ne equi pment operating expenses.

(4) Omnership costs (depreciation) will be determ ned using the
contractor's depreciation schedule (subject to the provisions of FAR
31.205-11).

(5) License, taxes, storage and insurance costs are normally recovered as
an indirect expense and unless the contractor charges these costs directly
to contracts, they will be recovered through the indirect expense rate.

(End of Statenent)

109 52.252-6 AUTHORI ZED DEVI ATI ONS | N CLAUSES ( APR 1984)

(a) The use in this solicitation or contract of any Federal Acquisition
Regul ation (48 CFR Chapter 1) clause with an authorized deviation is
indicated by the addition of "(DEVIATION)" after the date of the clause.

(b) The use in this solicitation or contract of any Engi neer Federal
Acqui sition Regul ati on Suppl enent (EFARS) (48 CFR _ ) clause with an
aut hori zed deviation is indicated by the addition of "(DEVIATION)" after the
nane of the regul ation.

(End of clause)

(N\M

110 52.2236-5701 CONTRACT DRAW NGS, MAPS, AND SPECI FI CATI ONS (OCT 1997) (Ref. DFARS
252.236-7001)

(a) The Government - -
(1) For nonelectronic bid sets (paper copies):

(A) WII provide the Contractor, w thout charge, one set of large
scal e sepia and ten (10) sets of half-size contract draw ngs and
speci fications except publications incorporated into the technical
provi sions by reference;

(B) WII furnish additional sets on request, for the cost of
reproducti on; and

(C) May, at its option, furnish the Contractor one set of
reproduci bl es, or half-size drawings, in lieu of the drawings in
paragraph (a) (1) of this clause.

(2) For electronic bid sets (CDs):

(A) WII provide the Contractor, w thout charge, one CD with
amendment narrative(s) and contract draw ngs and specifications
except publications incorporated into the technical provisions
by reference;

(B) WII furnish additional CDs on request, for the cost of
reproducti on.
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(b) The Contractor shall--
(1) Check all draw ngs furnished i medi ately upon receipt;
(2) Conpare all drawi ngs and verify the figures before laying out the

wor k;

(3) Pronptly notify the Contracting Oficer of any discrepancies; and
(4) Be responsible for any errors which m ght have been avoi ded by

conplying with this paragraph (b).

(c) Large scale drawi ngs shall, in general, govern snall scale draw ngs.
Fi gures marked on drawi ngs shall, in general, be followed in preference to
scal e neasurenents.

(d) Om ssions fromthe draw ngs or specifications or the msdescription
of details of work which are manifestly necessary to carry out the intent
of the drawi ngs and specifications, or which are custonarily perforned,
shall not relieve the Contractor from perform ng such omtted or
m sdescri bed details of the work, but shall be performed as if fully and
correctly set forth and described in the drawi ngs and specifications.

(e) The work shall conformto the specifications and the contract
drawi ngs identified on the index of draw ngs.

(End of clause)

111 52.253-1 COWPUTER GENERATED FORMS (JAN 1991)

(a) Any data required to be subnmtted on a Standard or Optional Form
prescri bed by the Federal Acquisition Regulation (FAR) may be subnmitted on
a conmputer generated version of the form provided there is no change to
the name, content, or sequence of the data elements on the form and
provided the formcarries the Standard or Optional Form nunmber and edition
dat e.

(b) Unless prohibited by agency regul ations, any data required to be
subm tted on an agency uni que form prescri bed by an agency supplenment to
the FAR may be submitted on a conputer generated version of the form
provi ded there is no change to the nanme, content, or sequence of the data
el ements on the formand provided the formcarries the agency form nunber
and edition date.

(c) If the Contractor submits a computer generated version of a form
that is different than the required form then the rights and obligations
of the parties will be determ ned based on the content of the required
form

(End of clause)
END OF SECTI ON 00700
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SECTI ON 00800

SPECI AL CONTRACT REQUI REMENTS

1 52.000-4401 || ACCOUNTI NG AND APPROPRI ATI ON DATA (APR 1989 CESAS-RM

2182050 808 8021 P7000 3200 S09133
(End of clause)

2 52.28- 5307 REQUI RED | NSURANCE ( FEB 1987 SAS) (Ref. FAR 28.307)

(a) The Contractor shall procure and maintain during the entire period

of his performance under this contract the foll owing mni muminsurance:
Compr ehensi ve and Enpl oyer's Liability Insurance in the anount
required by the State law in which the work is to be perforned
under this contract.
Conpr ehensi ve General Liability Insurance in an amount not |ess
t han $500, 000 per acci dent.
Aut orobil e Liability Insurance: $200,000 per person and $500, 000
per accident for bodily injury liability and $20, 000 property
damage liability.

(b) Prior to the commencenent of work hereunder, the Contractor shal
furnish to the Contracting Officer a certificate or witten statenment of
t he above-required i nsurance. The policies evidencing required insurance
shall contain an endorsenent to the effect that cancellation, or any
mat eri al change in the policies adversely affecting the interests of the
Government in such insurance, shall not be effective for such period as may
be prescribed by the laws of the State in which this contract is to be
perfornmed and in no event |ess than 30 days after witten notice thereof
to the Contracting Officer.

(c) The Contractor agrees to insert the substance of this clause,

i ncludi ng this subparagraph (c), in all subcontracts hereunder.
(End of clause)

3 52. 32-5902 DESI GNATED BI LLI NG OFFI CE ( APR 1989 CESAS-RM

Invoices will be mailed to:
U.S. Arnmy Corps of Engineers
ATTN:  Romano M Sundqui st, PE
P. 0. Box 709
Pope AFB, NC 28390-0709
(End of cl ause)

4 52.32-5902 || DESI GNATED PAYMENT OFFI CE (JUN 1997 CESAS- RM

Paynment will be nmade by:
U.S. Armmy Corps of Engineers Finance Center
Mai | Stop 322
7800 Third Avenue
MIlington, TN 38054-8001
(End of cl ause)

5  52.36-5305 PRECONSTRUCTI ON CONFERENCE ( OCT 1988 SAS) (Ref. FAR 8. 305)
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(a) A preconstruction conference will be arranged by the Area/Resi dent
Engi neer after award of contract and before conmmencenent of work. The
Area/ Resi dent Engineer will notify the Contractor of the tine and date set
for the neeting. At this conference, the Contractor shall be oriented with
respect to Governnent procedures and line of authority, contractual
adm ni strative, and construction matters.

(b) The Contractor shall bring to this conference, in conpleted form a
Certificate of Insurance, plus the following items in either conpleted or
draft form

Acci dent Prevention Plan (5 copies)

(use format shown in Attachnent 1 to SECTI ON 00800)
Quality Control Plan (5 copies)

Letter Appointing Superintendent
Transmittal Register

Power of Attorney and Certified Copy of Resolution
Net wor k Anal ysis System if possible, when applicable
Li st of Subcontractors

(c) Aletter of record will be witten docunenting all itens discussed at
the conference, and a copy will be furnished by the Area/Resi dent Engi neer
to all in attendance.

(End of clause)

*1
6  52.8034-4802 52.034-4802  COMVENCEMENT, PROSECUTI ON, AND COVPLETI ON OF
WORK ( APR 1984) (FAR 52.211-10)

The Contractor shall be required to (a) conmence work under this
contract within 5 cal endar days after the date the Contractor receives the
notice to proceed, (b) prosecute the work diligently, and (c) conplete
the entire work ready for use not later than: 365 cal endar days. The
followi ng construction phasing for Repair Railcar O fl oad/ Transfer Punps
only will apply.

The Contractor will not be allowed to interfere with the existing operation
of fuel punps until all major equipnent is on-site, at Pope AFB, NC
Equi prrent is to include but not limted to replacenent 600 gpm fuel punps,

filter seperators, air elinnators, valves, and control panels. The
Contractor shall provide witten notification 2 weeks prior to start of
Phase | to allow the Air Force to coordinate the existing operations.

Phase 1I: Start demplition of existing system start construction of new
el ectrical feed and installation of new control panel, and install blind
flanges (four |l ocations) on existing operational headers and construction
of tenporary railcar offload header (nmaxi num outage of 6 hours). The

el ectrical feed includes the new primary pole, new transfer switch, new
pad- nounted transformer, new UG service to the punphouse, and the new notor
control center. The denmplition shall renove existing punps #3 and #4 (but
remain onsite until after Phase II1), fill stand piping/filter separator,
and portions of the header pipes associated with punps #3 and #4. Except
for the installation of the blind flanges and the tenporary railcar offload
header, the remai nder of the existing fuel system operations shall not be
interfered with during this phase.

Phase I1: Construction of portion of new facilities. The Contractor
shall construct punp P-4, A/E-1, A/E-2, filter/separators (wth piping),
compl ete the new electrical feed and control panel and piping (as area is
avail able). The remmi ni ng new pi pi ng headers shall be fabricated and

readied for installation in Phase II1. The renmmi nder of the existing
fuel system operations shall not be interfered with during this phase.
Phase Il11: Transfer fuel system operations from existing punps to new

punp. Electrical switch over to new service equi pnent, notor contro
center, and new contol panel shall occur at this time. The renaining punps

DACA21- 98- B- 0034 00800- 2



and pi ping shall be renpved as required to connect new punp P-4, filter
separators, and piping ready for operation (maxi mum outage 3 days). At
the end of this period, punp P-4, A/E-1, AE-2, all filter separators,
south railcar piping, north railcar piping, connection to tanks, hydrant
system and facility #155 shall be operational with blind flanges capping
the tenmporary ends of the piping. A mninmmof 2 hours of flushing of the
new system through the filter/separator, shall be acconplished or until
fuel neets the maxi mum contami nation requirenments given in the
specification. 1In addition to the work in facility 155, a portion of the
pi pi ng (header) shall be renpved and replaced with new piping in facility
158 (see plans) during this same outage
Phase IV: Fuel System Finish rempoving existing punps, piping, and
el ectrical connections to pumps #1 and #2 and install punps P-1, P-2, and
P-3, with remining associ ated piping and val ves. Except for the renoval
of the blind flanges (maxi num outage 6 hours), the operation of the revised
fuel systemshall not be interfered with during this phase. In additon
to the work in facility 155, the remaining piping, punps, and electrica
Wi ring and equi prent shall be renoved in facility 158 (per the plans)
during this phase.
The time stated for conpletion shall include final cleanup of the preni ses.
(End of clause)

*1
7 52.8034-4801 52.034-4801 LI QUI DATED DAMAGES- - CONSTRUCTI ON ( OCT 1995)
(ALTERNATE ) (FAR 52.211-12)

(a) If the Contractor fails to conplete the work within the tine
specified in the contract, or any extension, the Contractor shall pay to
the Government as |iquidated damages, the sum of $836.00 for each day of
delay in conpleting the project and in addition, the Contractor shall pay
to the Governnent as |iquidated damages, the foll ow ng:

Phase | ----------- $50 per hour
Phase 11l --------- $400. 00 per day
Phase IV ---------- $50. 00 per hour
(b) If the Government term nates the Contractor's right to proceed, the
resulting damage will consist of |iquidated danages until such reasonabl e

time as may be required for final conpletion of the work together with any
i ncreased costs occasi oned the Governnment in conpleting the work.

(c) If the Governnment does not terminate the Contractor's right to
proceed, the resulting danage will consist of |iquidated damages until the
work is conpleted or accepted.

(End of clause)

8 52. 231- 5000 EQUI PMENT OWNERSHI P AND OPERATI NG EXPENSE SCHEDULE (MR
1995) - - EFARS

(a) This clause does not apply to term nations. See 52.249-5000, Basis
for Settlement of Proposals and FAR Part 49.

(b) All owable cost for construction and marine plant and equi pnent in
sound wor kabl e condition owned or controlled and furnished by a contractor
or subcontractor at any tier shall be based on actual cost data for each
pi ece of equi pment or groups of simlar serial and series for which the
Government can determ ne both ownership and operating costs fromthe
contractor's accounting records. \When both ownership and operating costs
cannot be determi ned for any piece of equipnent or groups of similar serial
or series equipnment fromthe contractor's accounting records, costs for
t hat equi pment shall be based upon the applicable provisions of EP
1110-1-8, Construction Equi pmrent Oanership and Operating Expense Schedul e,
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Region II11. Wrking conditions shall be considered to be average for
det erm ni ng equi pnment rates using the schedul e unl ess specified otherw se by
the contracting officer. For equipment not included in the schedule, rates
for conparabl e pieces of equipnent may be used or a rate may be devel oped
using the formula provided in the schedule. For forward pricing, the
schedule in effect at the tine of negotiations shall apply. For retroactive
pricing, the schedule in effect at the time the work was performed shal
apply.

(c) Equiprment rental costs are allowable, subject to the provisions of
FAR 31.105(d)(ii) and FAR 31.205-36. Rates for equipnment rented from an

organi zati on under common control, |ease-purchase arrangenents, and
sal e-| easeback arrangenents, will be determ ned using the schedul e, except
that actual rates will be used for equi pment | eased from an organization

under common control that has an established practice of |easing the sane
or simlar equipnent to unaffiliated | essees.

(d) When actual equi pment costs are proposed and the total anount of the
pricing action exceeds the small purchase threshold, the contracting
of ficer shall request the contractor to subnmit either certified cost or
pricing data, or partial/linmted data, as appropriate. The data shall be
subnmitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet.

(End of clause)

9 52. 232- 5000 PAYMENT FOR MATERI ALS DELI VERED OFF-SI TE (MAR 1995)- EFARS

(a) Pursuant to FAR clause 52.232-5, Paynents Under Fixed Priced
Construction Contracts, materials delivered to the contractor at |ocations
other than the site of the work may be taken into consideration in making
paynments if included in paynent estimates and if all the conditions of the
General Provisions are fulfilled. Paynment for itenms delivered to |ocations
other than the work site will be Iinmted to: (1) materials required by the
technical provisions; or (3) materials that have been fabricated to the
poi nt where they are identifiable to an item of work required under this
contract.

(b) Such paynent will be made only after receipt of paid or receipted
i nvoi ces or invoices with cancel ed check showing title to the itens in the
prime contractor and including the value of material and |abor incorporated
into the item In addition to petrol eum products, paynent for materials
delivered off-site is limted to the following itens: none

(End of clause)

10 52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR ( APR 1984)

The Contractor shall performon the site, and with its own organi zati on,

wor k equivalent to at |least twenty (20% percent of the total anount of
work to be perforned under the contract. This percentage may be reduced by a
suppl emental agreenment to this contract if, during perform ng the work, the
Contractor requests a reduction and the Contracting O ficer determines that
the reduction would be to the advantage of the Governnent.

(End of clause)

(R 7-603. 15 1965 JAN)
(R 1-18.104)

11 52.236-4 PHYSI CAL DATA ( APR 1984)

Data and i nformation furnished or referred to belowis for the
Contractor's information. The Governnent shall not be responsible
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for any interpretation of or conclusion drawn fromthe data or
i nformati on by the Contractor.

(a) Omtted.

(b) Weather conditions: See clause TIME EXTENSI ONS FOR UNUSUALLY SEVERE
WEATHER, SECTI ON 00800.

(c) Transportation facilities: The site of the work is accessible by
rai l way and public highway. Charges will not be made for shifting of
railway cars within the limts of the installation. It will be the
responsibility of the Contractor, however, to nake arrangements with the
Commandi ng Officer for swi tching services.

(End of clause)
(R 7-603.25 1965 JAN)

12 52.236-14 AVAI LABI LI TY AND USE OF UTILITY SERVI CES ( APR 1984)

(a) The Governnent shall make all reasonably required amounts of
utilities available to the Contractor from existing outlets and suppli es,
as specified in the contract. Unless otherw se provided in the contract,
t he anpbunt of each utility service consumed shall be charged to or paid for
by the Contractor at prevailing rates charged to the Governnment or, where
the utility is produced by the Government, at reasonable rates deterni ned
by the Contracting O ficer. The Contractor shall carefully conserve any
utilities furni shed wi thout charge.

(b) The Contractor, at its expense and in a worknmanlike manner
satisfactory to the Contracting Officer, shall install and maintain al
necessary tenporary connections and distribution lines, and all nmeters
required to neasure the anpunt of each utility used for the purpose of
determ ning charges. Before final acceptance of the work by the
Governnment, the Contractor shall renove all the tenporary connections,

di stribution lines, neters, and associ ated paraphernali a.
(End of clause)
(R 7-603. 30 1967 APR)
(R 7-2102.4 1976 CCT)

13 52.246-12 | NSPECTI ON OF CONSTRUCTI ON ( AUG 1996)

(a) Definition. "Work" includes, but is not limted to, materials,
wor kmanshi p, and manufacture and fabrication of conponents.

(b) The Contractor shall maintain an adequate inspection system and
perform such i nspections as will ensure that the work performed under the
contract confornms to contract requirenents. The Contractor shall maintain
compl ete inspection records and make them available to the Governnment. Al
wor k shall be conducted under the general direction of the Contracting
Officer and is subject to Governnment inspection and test at all places and
at all reasonable tines before acceptance to ensure strict conpliance with
the terns of the contract.

(c) Governnent inspections and tests are for the sole benefit of the
Gover nment and do not--

(1) Relieve the Contractor of responsibility for providing adequate
qual ity control neasures;

(2) Relieve the Contractor of responsibility for damage to or |oss of
the material before acceptance;

(3) Constitute or inmply acceptance; or

(4) Affect the continuing rights of the Governnent after acceptance of
the conpl eted work under paragraph (i) bel ow.

(d) The presence or absence of a Governnent inspector does not relieve
the Contractor fromany contract requirenment, nor is the inspector
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aut hori zed to change any termor condition of the specification w thout the
Contracting Officer's witten authorization.

(e) The Contractor shall pronmptly furnish, at no increase in contract
price, all facilities, labor, and material reasonably needed for perforning
such safe and conveni ent inspections and tests as nmay be required by the
Contracting Officer. The Government nmay charge to the Contractor any
addi ti onal cost of inspection or test when work is not ready at the tinme
specified by the Contractor for inspection or test, or when prior rejection
makes rei nspection or retest necessary. The Governnment shall perform all
i nspections and tests in a manner that will not unnecessarily delay the
wor k. Special, full size, and performance tests shall be performed as
described in the contract.

(f) The Contractor shall, w thout charge, replace or correct work found
by the Government not to conformto contract requirenents, unless in the
public interest the Governnment consents to accept the work with an
appropriate adjustnent in contract price. The Contractor shall pronptly
segregate and renmove rejected material fromthe prem ses.

(g) If the Contractor does not pronptly replace or correct rejected work,
the Government may (1) by contract or otherw se, replace or correct the
wor k and charge the cost to the Contractor or (2) ternmnate for default the
Contractor's right to proceed.

(h) 1f, before acceptance of the entire work, the Governnent decides to
exam ne al ready conpleted work by renmoving it or tearing it out, the
Contractor, on request, shall pronptly furnish all necessary facilities,
| abor, and material. |If the work is found to be defective or nonconforning
in any material respect due to the fault of the Contractor or its
subcontractors, the Contractor shall defray the expenses of the exam nation
and of satisfactory reconstruction. However, if the work is found to neet
contract requirenents, the Contracting O ficer shall make an equitable
adjustment for the additional services involved in the exanination and
reconstruction, including, if conpletion of the work was thereby del ayed,
an extension of tine.

(i) Unless otherwi se specified in the contract, the Governnent shall
accept, as pronptly as practicable after conpletion and inspection, al
work required by the contract or that portion of the work the Contracting
O ficer determ nes can be accepted separately. Acceptance shall be fina
and concl usive except for |latent defects, fraud, gross mistakes amounting
to fraud, or the Government's rights under any warranty or guarantee.

(End of clause)

14 52. 246-21 | WARRANTY OF CONSTRUCTI ON ( MAR 1994) - - ALTERNATE | (APRL984)

(a) In addition to any other warranties in this contract, the Contractor
warrants, except as provided in paragraph (i) of this clause, that work
performed under this contract conforms to the contract requirements and is
free of any defect in equipment, material, or design furnished, or
wor kmanshi p performed by the Contractor or any subcontractor or supplier at

any tier.
(b) This warranty shall continue for a period of 1 year fromthe date of
final acceptance of the work. |f the Government takes possession of any

part of the work before final acceptance, this warranty shall continue for
a period of 1 year fromthe date the Governnent takes possession.

(c) The Contractor shall renmedy at the Contractor's expense any failure
to conform or any defect. |In addition, the Contractor shall renedy at the
Contractor's expense any damage to Governnent-owned or controlled real or
personal property, when that damage is the result of--

(1) The Contractor's failure to conformto contract requirenments; or
(2) Any defect of equipment, material, workmanship, or design
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f ur ni shed.

(d) The Contractor shall restore any work damaged in fulfilling the terns
and conditions of this clause. The Contractor's warranty with respect to
work repaired or replaced will run for 1 year fromthe date of repair or

repl acenent .

(e) The Contracting O ficer shall notify the Contractor, in witing,
within a reasonable time after the discovery of any failure, defect, or
damage.

(f) If the Contractor fails to renedy any failure, defect, or damage
within a reasonable time after receipt of notice, the Governnment shall
have the right to replace, repair, or otherwi se renedy the failure, defect,
or damage at the Contractor's expense

(g) Wth respect to all warranties, express or inmplied, from
subcontractors, manufacturers, or suppliers for work perforned and
materials furnished under this contract, the Contractor shall--

(1) Obtain all warranties that would be given in normal comrerci al
practice;

(2) Require all warranties to be executed, in witing, for the benefit
of the Governnent, if directed by the Contracting Officer; and

(3) Enforce all warranties for the benefit of the Governnent, if
directed by the Contracting O ficer.

(h) I'n the event the Contractor's warranty under paragraph (b) of this
cl ause has expired, the Government nmay bring suit at its expense to enforce
a subcontractor's, manufacturer's, or supplier's warranty.

(i) Unless a defect is caused by the negligence of the Contractor or
subcontractor or supplier at any tier, the Contractor shall not be liable
for the repair of any defects of material or design furnished by the
Government nor for the repair of any danage that results fromany defect in
Government -furni shed material or design.

(j) This warranty shall not limt the Government's rights under the
I nspecti on and Acceptance clause of this contract with respect to | atent
defects, gross mstakes, or fraud.

(k) Defects in design or manufacture of equi pnent specified by the
Government on a "brand nane and nodel " basis, shall not be included in this
warranty. In this event, the Contractor shall require any subcontractors,
manuf acturers, or suppliers thereof to execute their warranties, in
writing, directly to the Governnent.

(End of clause)
(R 7-604.4 1976 JUL)
(AV 7-604.4(b) 1976 JUL)

15  52.2219-5016 RERORTI NG REQUI REMENTS- - SUBCONTRACTI NG PLAN ( CESAD- CT JUL
1993)

(a) Retainage will be withheld from progress paynents in an anount
sufficient to protect the Governnent's ability to assess Liquidated
Danmages in accordance with FAR cl ause 52.219-0016 for failure to submit
timely SF 294 and SF 295 Reports. The anpunt of retainage will be
determ ned in accordance wth the follow ng formul a:

(b) Total dollar amount proposed for subcontracting to small business
mul tiplied by percentage of actual progress on the contract, up to a
maxi num of 10% of the given progress paynent, shall be withheld fromthe
next progress paynent due after a contractor fails to submt a required
report. |If one or nore reports have been submitted before such failure
fornmula for determ ning the amount of retainage will be adjusted by
deducting any amounts reported as subcontracted to small business from
the total dollar amount proposed to be subcontracted and the difference
mul tiplied by the percent of actual progress, up to a maxi num of 10% of
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t he given progress paynent.
(End of clause)

16  52.2236-5700 SUBM TTAL OF MODI FI CATI ON COST ESTI MATE PROPCSALS (MR 1992
SAS) (Ref. DFARS 52.236- 7000)

When submittals of Cost Estimate Proposals are required for additions or
del etions to work under this contract by nodification, the Contractor shal
use DA Form 5418-R titled "Cost Estimate Analysis" (see Attachment 1 to
SECTI ON 00800). A separate assenblage will be prepared for submttal by
each trade affected by the proposed work.

(End of clause)

17  52.2249-5010 TI ME EXTENSI ONS FOR UNUSUALLY SEVERE WEATHER (APR 199 OCE)
(Ref. FAR 52.249-10)

(a) This provision specifies the procedure for the deternmination of tinme
ext ensi ons for unusually severe weather in accordance with the contract
cl ause entitled DEFAULT (FI XED- PRI CE CONSTRUCTION). I n order for the Con-
tracting Officer to award a tine extension under this clause, the follow ng
condi tions nust be satisfied:

(1) The weat her experienced at the project site during the contract
period must be found to be unusually severe, that is, nore severe than
the adverse weat her anticipated for the project |location during any given
nont h.

(2) The unusual ly severe weat her nust actually cause a delay to the
conpletion of the project. The delay nmust be beyond the control and
wi thout the fault or negligence of the Contractor.

(b) The follow ng schedule of nmonthly anticipated adverse weat her del ays
is based on National Oceanic and Atnospheric Adm nistration (NOAA) or
simlar data for the project location and will constitute the base line for
nont hly weather time evaluations. The Contractor's progress schedul e nust
reflect these anticipated adverse weather delays in all weather dependent
activities.

MONTHLY ANTI Cl PATED ADVERSE WEATHER DELAY
WORKDAYS BASED ON 5- DAY WORK W\EEK
JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

10 9 6 4 4 6 8 7 4 4 5 9
(c) Upon acknow edgment of the Notice to Proceed and continuing through-
out the contract, the Contractor will record on the daily Contractor Qual -

ity Control report the occurrence of adverse weather and resultant inpact
to normally schedul ed work. Actual adverse weather del ay days nust prevent
work on critical activities for 50 percent or nore of the Contractor's
schedul ed workday. The nunber of actual adverse weather delay days shal

i nclude days inpacted by actual adverse weather (even if adverse weather
occurred in previous month), be calcul ated chronologically fromthe first

to the last day in each nonth, and be recorded as full days. |If the
nunber of actual adverse weather del ay days exceeds the nunber of days
anticipated in paragraph (b) above, the Contracting Officer will convert

any qualifying delays to cal endar days, giving full consideration for

equi val ent fair weather workdays, and issue a nodification in accordance

with the contract clause entitled DEFAULT (FI XED PRI CE CONSTRUCTI ON) .
(End of clause)

END OF SECTI ON 00800
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I nvitati on Nunber
DACA21- 98- B- 0034

ATTACHMENT 1 TO SECTI ON 00800
LI ST OF ATTACHMENTS
Contract Draw ngs:

Repair Railcar O fload/ Transfer Punps
File No. 125-977-01, Sheets 1 through 34

Repair Truck O fl oad/ Recei pt Punps
File No. 125-977-02, Sheets 1 through 29

Rat es of Wages

For mat s:

Si gn

Erection Details

Cor ps of Engi neers Logo

Acci dent Prevention Plan (Ref. FAR 52.236-13 and EM 385-1-1)
Construction Quality Control Report

Smal | and Di sadvant aged Busi ness Subcontracting Pl an

Weekly Tenporary Electrical Inspection

M ni mum St andard for Tenporary Electrical Service (Ref. FAR 52.236-14)
For ns:

SAS Form 9 - Activity Hazard Analysis

SAD Form 1666a-R - Safety Checklist for Crawl er, Truck & Wheel Mounted
Cr anes

SAD Form 1666b-R - Safety Checklist for Portal, Tower, and Pillar Cranes
SAD Form 1666¢c-R - Safety Checklist for Rigging

SAD Form 1666d-R - Safety Checklist for Mdtor Vehicles, Trailers and
Trucks

SAD Form 1666e-R - Safety Checklist for Crawl er Tractors and Dozers

SAD Form 1666f-R - Safety Checklist for Scrapers, Mtor G aders, and
O her Mobil e Equi pnent

SAD Form 1666g-R - Safety Checklist for Material Hoists
SAD Form 1666h-R - Safety Checklist for Earth Drilling Equi pnent
St andard Form LLL-A - Disclosure of Lobbying Activities

Real Property Inventory



General Deci sion Nunber NC980009
Super seded General Decision No. NC970009
State: North Carolina
Construction Type: HEAVY
County(ies): STATEW DE

SEVER AND WATER CONSTRUCTI ON PRQJIECTS AND HEAVY CONSTRCUTI ON
PROQJECTS (excl udi ng Dam construction projects).

Modi fi cati on Nunber Publ i cati on Date
0 02/ 13/ 1998
COUNTY(i es):
STATEW DE

SUNC2001A 02/12/1990
Rat es Fringes

BO LERMAKERS:

St orage Tank Erection/ Repair

Al'l O her Wbrk:

BRI CKLAYERS

12. 96 4.105
16
7.
CARPENTERS 6.63
6
8
5
8

. 20 4.105

CEMENT MASONS/ FI NI SHERS .11
ELECTRI Cl ANS 56
FENCE ERECTORS 15
| RONWORKERS 20
LABORERS
Unski |l | ed 15
Air Drill Operator 92

Asphalt Rakers
Pi pel ayers

MANHOLE BUI LDERS 81
M LLWRI GHTS 27
PAI NTERS 12

NNoooaoa
=
\‘

PLUMBERS & PI PEFI TTERS
PONER EQUI PMENT OPERATORS:

Asphalt Distributor 5.77
Asphal t Fi ni sher 5.69
Asphalt Paver 5.69
Asphalt Screed 5.69
Backhoe 6. 40
Bori ng Machi ne 5.65
Bul | dozer 5.96
Cr ane 7.60
Dragl i ne 6. 34
Drill 7.23
Loader 5.79
Mechani c 7.16
Mot or Grader 6.24
Rol | er 5.15
Scraper, Pan 5.42
Tr act or 5.49
Trenchi ng 6.58
Well Drillers 6. 50
TRUCK DRI VERS 5.15



TV & GROUTI NG TECHNI Cl ANS 9.21

WELDERS - Receive rate prescribed for craft perform ng operation
to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed nay be added after
award only as provided in the | abor standards contract clauses
(29 CFR 5.5(a)(1)(v)).

In the listing above, the "SU' designation neans that rates
listed under that identifier do not reflect collectively

bar gai ned wage and fringe benefit rates. Oher designations

i ndi cate unions whose rates have been deternmined to be
prevailing.

WAGE DETERM NATI ON APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determ nation

a survey underlying a wage determ nation

a Wage and Hour Division letter setting forth a
position on a wage determ nation matter

* a conformance (additional classification and rate)
ruling

* * X

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour

Regi onal Office for the area in which the survey was conducted
because those Regional O fices have responsibility for the
Davi s- Bacon survey program |If the response fromthis initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

Wth regard to any other matter not yet ripe for the fornal
process described here, initial contact should be with the Branch
of Construction Wage Deterninations. Wite to:

Branch of Construction Wage Determ nations

Wage and Hour Division

U. S. Departnent of Labor

200 Constitution Avenue, N. W

Washi ngton, D. C. 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration fromthe Wage and Hour Admi nistrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Wite to:

Wage and Hour Admi ni strator
U.S. Department of Labor

200 Constitution Avenue, N. W
Washington, D. C. 20210

The request should be acconpanied by a full statenent of the
interested party's position and by any information (wage paynent



data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an

interested party may appeal directly to the Adnministrative Review
Board (fornerly the Wage Appeals Board). Wite to:

Adnmi ni strative Revi ew Board

U. S. Departnent of Labor

200 Constitution Avenue, N W
Washington, D. C. 20210

4.) Al decisions by the Administrative Review Board are final
END OF GENERAL DECI SI ON
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-
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FIELD MAINTENANCE -
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GENERAL CONTRACTOR ABCHITECT-ENGINEER w—
JOHN DOE ——————
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PLANNED COMPLETION DATE: -
L & _J .

SAMPLE CONSTRUCTION SIGN FOR MILCON PROJECTS

ATTACHMENT

SCHEDULE
LETTER

SPACE HEIGHT LINE DESCRIPTION HEIGHT STROKE
A 3" 1 U.S. AIR FORCE PROJECT 15" 3/16"
B 1" 2 IN PARTNERSHIPWITH 15" 3/16"
C 1" 3 U.S. ARMY CORPS OF ENGINEERS 15 3/16”
D 5’ 4 PROJECT NAME 4° vz
E 3" 5 PROJECT NAME CON'D (IF REQUIRED) 4" vz
F 5’ 6 GENERAL CONTRACTOR/A-E 15" 3/16"
G 1 7 GENERAL CONTRACTOR /A-E 15" 3/16"
H 4" 8 PLANNED COMPLETION DATE 2.5" 14"

ATTACHMENT
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Last revised 9 May 97
FORMAT
(Ref. FAR 52.236-13 and EM 385-1-1 dated 3 Sep 96)
ACCl DENT PREVENTI ON PLAN

M N MUM BASI C QUTLI NE FOR ACCI DENT PREVENTI ON PLAN

An accident prevention plan is, in essence, a safety and health policy and

program docunent. The followi ng areas are typically addressed in an acci dent
prevention plan, but a plan shall be job specific and shall also address any
unusual or uni que aspects of the project or activity for which it is witten.

The accident prevention plan shall interface with the enployer's overal
safety and health program Any portions of the overall safety and health
programthat are referenced in the accident prevention plan shall be included
as appropriate.

1. SIGNATURE SHEET. Title, signature, and phone nunber of the foll ow ng:
a. Pl an preparer (corporate safety staff person, QO);

b. Pl an approval, e.g., owner, conpany president, regional vice
president (HTRWactivities require approval of a Certified Industria
Hygi eni st (or qualified Industrial Hygi ene personnel for in-house USACE
activities; a Certified Safety Professional (or qualified USACE safety
personnel for in-house work) may approve the plan for operations involving UST
renoval where contam nants are known to be petroleum oils, or lubricants);

c. Plan concurrence (provide concurrence of other applicable corporate and
proj ect personnel (contractor)), e.g., Corporate Chief of Operations,
Cor porate Chief of Safety, Corporate Industrial Hygienist, project manager or
superintendent, project safety professional, project QC

The plan will be devel oped by qualified personnel (plan preparer) and will be
signed by a conpetent person (plan concurrence) and a representative of the

prime contractor’s project managenent team (plan approval).
2. BACKGROUND | NFORMATI ON.  List the follow ng:

a. Contractor;

b. Contract nunber;

C. Proj ect nane;

d. Brief project description, description of work to be performed,
and | ocation (map);

e. Contractor accident experience (provide information such
as EMR, OSHA 200 Forns, corporate safety trend anal yses);

f. Listing of phases of work and hazardous activities requiring activity
hazar ds anal yses.

3. STATEMENT OF SAFETY AND HEALTH POLICY. (In addition to the corporate
policy statenent, a copy of the corporate safety program may provide a
significant portion of the information required by the accident prevention
pl an.)

4. RESPONSI BI LI TITES AND LI NES OF AUTHORI TI ES.

a. Identification and accauntability of personnel responsible for safety -
at both corporate and project |level (contracts specifically requiring safety



or industrial hygi ene personnel should include a copy of their resunme - the
District Safety and Occupational Health Ofice will review the qualifications
for acceptance). For items in EM 385-1-1 which require the use of a

“conmpetent person’ or a “qualified person’, the contractor is to maintain
docunent ati on denonstrating the conpetence or qualification of that
i ndi vi dual
b. Lines of authority
5. SUBCONTRACTORS AND SUPPLI ERS. Provide the foll ow ng:
a. ldentification of subcontractors and suppliers (if known);
b. Means for controlling and coordinating subcontractors and suppliers;
c. Safety responsibilities of subcontractors and suppliers.
6. TRAI NI NG
a. List subjects to be discussed with enployees in safety indoctrination.
b. List mandatory training and certifications which are applicable to this
project (e. g., explosive actuated tools, confined space entry, crane
operator, diver, vehicle operator, HAZWOPER training and certification
personal protective equipnent) and any requirements for periodic
retraining/recertification
c. ldentify requirenents for emergency response training

d. CQutline requirenments (who attends, when given, who will conduct etc.)
for supervisory and enpl oyee safety neetings.

e. ldentify location at the project site where the records will be
mai nt ai ned.

7. SAFETY AND HEALTH | NSPECTI ONS. Provi de details on:

a. Wiwo will conduct safety inspections (e.g., project nanager, safety
prof essional, QC, supervisors, enployees, etc.), when inspections will be
conduct ed, how the inspections will be recorded, deficiency tracking system
fol | owup procedures, etc;

b. Any external inspections/certifications which may be required (e.g.,
Coast Guard).

8. SAFETY AND HEALTH EXPECTATI ONS, | NCENTIVE PROGRAMS, AND COWVPLI ANCE

a. The conpany's witten safety program goals, objectives, and acci dent
experience goals for this contract should be provided.

b. A brief description of the conpany's safety incentive prograns (if any)
shoul d be provi ded.

c. Policies and procedures regardi ng nonconpliance with safety requirenents
(to include disciplinary actions for violation of safety requirenents) shoul d
be identified.

d. Provide witten conpany procedures for hol di ng nanagers and supervisors
accountabl e for safety.

9. ACCI DENT REPORTING. The contractor shall identify who shall conplete the
foll owi ng, how, and when:

a. Exposure data (man-hours worked);



b. Accident investigations, reports and | ogs;
c. Imrediate notification of major accidents.

10. MEDI CAL SUPPORT. CQutline on-site nmedical support and off-site medica
arrangenents.

11. PERSONAL PROTECTI VE EQUI PMENT. Qutline procedures (who, when, how) for
conducting hazard assessnents and witten certifications for use of persona
protective equi pnent.

12. PLANS (PROGRAMS, PROCEDURES) REQUI RED BY THE SAFETY MANUAL (as
appl i cabl e).

a. Hazard comuni cation program (01. B. 04);
b. Energency response pl ans:
- procedures and tests (01.E.01)
- spill plans (01l.E 01, 06.A 02)
- fire fighting plan (01. E 01, 19.A 04)
- posting of emergency tel ephone nunbers (01. E. 04)
- wildfire prevention plan (09.K. 01)
- man over board/ abandon ship (19.A. 04)
c. Layout plans (04.A.01);
d. Respiratory protection plan (05.E. 01);
e. Health hazard control program (06. A 02);
f. Lead abatenent plan (06.B.05 & specifications);
Asbest os abatement plan (06.B.05 & specifications);

Abr asi ve blasting (06.H. 01);

= T «

Confi ned space (06.1);

Hazar dous energy control plan (12. A 07);

—

k. Critical lift procedures (16.C. 17);
1. Contingency plan for severe weather (19.A 03);
m  Access and haul road plan (22.1.10);
n. Denolition plan (engineering and asbestos surveys) (23.A.01);
0. Energency rescue (tunneling) (26.A. 05);
Under ground construction fire prevention and protection plan (26.D.01);
Conmpressed air plan (26.1.01);
r. Formwrk and shoring erection and renoval plans (27.B.02);
s. Lift slab plans (27.D.01);
t. SHP and SSHP (for HTRWwork an SSHP nust be submtted
and shall contain all information required by the accident prevention plan -

two docunents are not required (28.B.01);

u. Blasting plan (29.A. 01);



v. Diving plan (30.A 13);

w. Plan for prevention of al cohol and drug abuse (Defense Federa
Acqui sition Regul ati on Suppl enent Subpart 252.223-7004, Drug-Free Wrk Force).

13. The Contractor shall provide information on how they will neet the
requi rements of major sections of EM 385-1-1 in the accident prevention plan.
Particul ar attention shall be paid to excavations, scaffolding, nedical and
first aid requirenents, sanitation, personal protective equipnent, fire
prevention, nmachinery and nmechani zed equi pment, electrical safety, public
safety requirements, and chenical, physical agent, and biol ogi cal occupational
exposure prevention requirenments. Detailed site specific hazards and controls
shall be provided in the activity hazard anal ysis for each phase of the
operation. Site specific hazards are those hazards whi ch woul d be reasonably

be anticipated to occur on the construction site of concern and will be
identified through analysis of the activities to be perforned. The controls
are measures which will be inplenented by the contractor to elimnate or

reduce each hazard to an acceptable |evel



FORMAT
CONTRACTOR S NAME
(Addr ess)

CONSTRUCTI ON QUALI TY CONTROL REPCRT
Dat e: Report No.

Contract No.:

Description and Location of Work:

WEATHER: (Cd ear)(P. Coudy)(d oudy); Tenperature: __ Mn,__ Max;
Rainfall __ Inches

Contractor/ Subcontractors and Area of Responsibility

a
b
c
d.
e.
f
g
h
1 Wor k Perfornmed Today:

(I'ndicate | ocation and description of work perforned. Refer to work
perfornmed by prine and/ or subcontractors by letter in table above.)

2. Results of Control Activities:

(I'ndi cate whether: RPreparatory, I-Initial, or FFollowp and include
satisfactory work conpleted or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of
Tests:




4. Monitoring of Materials and Equi prment:

5. Ofsite Surveillance Activities:

6. Job Safety:

(Daily coment required.)

7. Remarks:
a. (Cover any conflicts in plans, specifications or instructions.)
b. (Action taken in review of submttal.)

c. (Verbal instructions received.)

| nspect or

CONTRACTOR' S VERI FI CATI ON

The above report is conplete and correct and all material and equi pnent used
and work performed during this reporting period are in conpliance with the
contract plans and specifications except as noted above.

Contractor's Approved
Aut hori zed Representative



SAMPLE FORNMAT
SVMALL AND DI SADVANTAGED BUSI NESS SUBCONTRACTI NG PLAN
KERRY ENTERPRI SES
DATE: Novenber 2, 1993
SOLI CI TATION NO.  DACA21-93- R- 0001

TITLE: Construct New Child Care Facility and Physical Fitness Center, Plea
sure Pal ace Conpl ex, Washi ngton D.C

Type of Work: Design and Construction

In accordance with applicable contract clauses of the solicitation noted
above, Kerry Enterprises submts the follow ng Subcontracting Plan for Small,
Smal | Di sadvant aged and Whnen- Omed Snal | Busi ness Concer ns.

1. The follow ng percentaged goals (expressed in ternms of percentaged of the
total dollars avail able for subcontract/purchase order award) woul d be appli
cable to a contract awarded under the cited solicitation.

Basi c Year Option Year
a. Total Amount of Prinme Contract $10, 000,000
b. Total Dollars Planned for Subcontract
Award (10% of Line a) $ 1,000,000
c. Dollars Planned for Subcontracting to
Lar ge Busi ness (38% of Line b) $ 380,000
d. Total Dollars Planned for Subcontracting
to Small Business (62% of Line b) $ 620,000
(1) Dollars Planned for Subcontracting
to Smal |l Di sadvant aged Busi ness
(10% of Line b) $ 100,000
(2) Dollars Planned for Subcontracting to
Wonen- owned Busi ness (5% of Line b) $ 50,000

(3) Dollars Planned for Subcontracting to
other Small Business (47%of Line b) $ 470,000

2. The follow ng principal products and/or services will be subcontracted
under this contract, and the distribution anmong Small, Snall D sadvant aged,
and Wmen- Omed Smal | Busi ness Concerns is as foll ows:
Ear t hwor k W ndows and St orm Doors *Recreation
Site Uilities Pl umbi ng Material s Equi prent
Asphal t El ectri cal Door s
W ndow Tr eat nent *HVAC *House Concrete
Vi nyl Siding *] nsul ation *Qutters
Carpentry *Ceranmic Tile *Termite Control
Fenci ng * Appl i ances *Drywal |
*Fl oor Covering **Roof i ng *Fi ni sh Har dwar e
**Pai nting *Sheet Met al ** Site Concrete

NOTE: Smal |l business concerns are annotated by one *, snall di sadvant aged



busi ness concerns are annotated by two **, and wonen-owned snmall business
concerns are annotated by three ***,

The following method was utilized in devel opi ng our subcontracting goals:
(1) Al areas of potential subcontract work were deternmined to be avail able

for subcontract award to small, small di sadvantaged, and wonen- owned snal
busi ness concerns and such firnms will be encouraged to conpete for award in
each of the areas described in section 2 above, and (2) qualified small, snal
di sadvant aged, and wonen-owned snmall business concerns will be actively

recruited for participation through the many sources described hereinafter

3. The followi ng individual will admnister this Subcontract Plan on behal f
of Kerry Enterprises:

Nanme: Candice Kerry Title: Executive Vice President

Address and Tel ephone Nunber: 4101 North Sea Heaven Street
Washi ngt on, D. C.20314-1000
202- 555-1212

The individual's specific duties with regard to the conduct of our firms
Subcontracting Plan will include, but will not be limted to the foll ow ng:

a. Devel oping and maintaining bidders lists of small, small disadvan
taged, and wonen-owned smal | business concerns using sources such as the Pro
curement Automated Source System devel oped by the Small Busi ness Adm nistra
tion, the Mnority Business Devel opnment Agency of the U.S. Departnent of Com
nmerce, Local Mnority Business Devel opment Centers and Mnority Contractor
Associ ations, and the General Business Services Center in the project's Stan
dard Metropolitan Statistical Area.

b. Assuring the inclusion of small, small disadvantaged, and wonen- owned
smal | business concerns in all solicitations for products or services which
they are capabl e of providing; and ensuring that all solicitations are strue¢
tured to permt the maxi mum possible participation by small, small di sadvan
taged, and wonen-owned smal |l busi ness concerns.

c. Establishing and maintaining records of all solicitations and subcon
tract awards to ensure that the nmenbers of the firmwho review bidders
proposal s docunent their reasons for selecting or not selecting a bid
submtted by a small, small disadvantaged, or wonen-owned busi ness concern,
and monitoring the form's progress toward and achi evenent of its percentage
goal s.

d. Preparing and submitting the Subcontracting Report for Individua
Contracts (SF 294) and the Summary Subcontract Report (SF 295) in accordance
with the instructions provided on the forms, and coordinating and preparing
for all conpliance reviews by Federal agenci es.

e. Conducting or arranging for all other activities necessary to further
the intent and attainment of goals of the Plan to include notivational
training of the firm s purchasing personnel attendance at workshop, sem nars
and trade fairs conducted by or on behalf of small business, small disadvan
t aged busi ness, and/or wonen-owned snmall business concerns; and general coop
eration with menbers of small business, small disadvantaged busi ness, or
wonen- owned smal |l business concerns or their representatives.

3. The following steps will be taken to ensure that small, small disadvan
taged, and wonen-owned smal | business concerns receive notice and have an
equi tabl e opportunity to conmpete for intended awards of subcontracts and/or
purchase orders for the products and/or services described in section 1 b.



above:

a. Sources will be requested through the SBA' s PASS system business
devel opnent organi zations, mnority, wonen-owned and small business trade

associ ations and at small, mnority, and wonen-owned smal| business procure
ment conferences; sources will be contacted; and bidding materials will be
provided to all responding parties with interest.

b. Internally, notivational training will be conducted to gui de and
encour age purchasi ng personnel; source lists and guides to small, small disad
vant aged, and wonen-owned snal |l busi ness concerns will be maintained and uti
lized by purchasing personnel while soliciting subcontracts and purchase
orders; activities will be nonitored to ensure sufficient tine is allowed for

interested bidders to prepare their bids and to eval uate conti nui ng conpliance
with this Subcontracting Pl an.

4. KERRY ENTERPRI SES agrees that the clause entitled "Utilization of Smal
Busi ness Concerns and Smal| Di sadvant aged Busi ness Concerns” will be included
in all subcontracts which offer further subcontracting opportunities. Al
subcontractors, except small business concerns, who receive subcontracts in
excess of $500, 000 ($1,000,000 in the case of construction) will be required
to adopt and conply with a subcontracting plan simlar to this one. Such
plans will be reviewed to assure that all mninmmrequirenments of an
accept abl e subcontracti ng plan have been sati sfi ed.

The acceptability of percentaged goals shall be determ ned on a case-by-
case basis depending on the supplies/services involved, the availability of
potential small, small disadvantaged, and wonmen-owned smal |l subcontractors,
and prior experience. Once approved and inplenmented, plans will be nonitored
t hrough the subm ssion of periodic reports or, as tinme and availability of
funds permit, periodic visits to subcontractor's facilities to review
appl i cabl e records and subcontracting program progress.

5. KERRY ENTERPRI SES agrees to submt such periodic reports and cooperate in
any studies or surveys as may be required by the Contracting agency or the
Smal | Business Administration in order to deternmi ne the extent of conpliance
by the offeror with the subcontracting plan and with the clause entitled
"Utilization of Small Business Concerns and Snall D sadvant aged Busi ness
Concerns" contained the solicitation.

6. KERRY ENTERPRI SES agrees to maintain at |east the follow ng types of
records to document conpliance with this Subcontracting Pl an

a. The names of all organi zations, agencies, and associ ati ons contacted
for small, small disadvantaged, and wonen-owned smal | busi ness sources, along
with records of attendance at conferences, seminars and trade fairs where
addi ti onal sources were devel oped.

b. Source lists, guides, and other data identifying small business,
smal | di sadvant aged busi ness, and wonen-owned smal | busi ness concern subcon
tractors and vendors.

c. Records on all subcontract solicitations, on a contract-by-contract
basis, indicating (1) whether small business concerns were solicited, and if
not, why not; (2) whether small disadvantaged busi ness concerns were
solicited, and if not, why not; (3) whether wonen-owned snmall business con
cerns were solicited, and if not, why not; and (4) reasons for the failure of
solicited small, small disadvantaged, or wonmen-owned small busi ness concerns
to receive a subcontract award.

d. Records of all subcontract award data, to include subcontractor's



nane and address, to be kept on a contract-by-contract basis.

e. Mnutes of internal notivational and training neeting held for the
gui dance and encouragemmt of purchasing personnel, and records of al
monitoring activities performed for conpliance eval uati on.

f. Copies of SF 294 and SF 295 showi ng date and place of filing and
copies of all other reports or results of reviews conducted by the contracting
agency or other interested agencies of the Federal governnent to nonitor our
compliance with this Subcontracting Pl an.

In closing KERRY ENTERPRI SES states that it will be the policy of KERRY
ENTERPRI SES to afford every practicable opportunity for small business, smnal
di sadvant aged busi ness, and wonen-owned small business to participate in con
struction contracts awarded to KERRY ENTERPRI SES by the Federal Government to
ensure that equitable opportunity is provided to small, small di sadvant aged,
and woren- owned smal |l business concerns to conpete for award of subcontracts
and purchase orders, and to diligently pursue the achi evenent of our goals of
participation by small business, small disadvantaged busi ness, and wonen- owned
smal | business in the dollars avail able for subcontract/purchase order award
under the solicitation

BY DATE
Signature, Title, and Conpany Nane
DATE
Contract Specialist Approval Reconmmended
DATE
SADBU Appr oved
D sapproved
DATE
Contracting Oficer Appr oved
D sapproved
DATE

Procurenment Center Representative
Smal | Busi ness Admi nistration



WEEKLY TEMPORARY ELECTRI CAL | NSPECTI ON
Week endi ng

Contract No.

Contract Description

The following itens were inspected in accordance with requirenents in National
El ectrical Code and Corps of Engineers Safety and Health Requirenents Manual
EM 385- 1- 1.

1. Wre (size, type, condition).

2. Systens and devices (polarity, continuity of ground, resistance to
ground) .

3. Resistance of ground rods (25 OHVS) neasured and recorded.

4. Check GFI for 15/20 anp 120 volt circuits.

5. Plugs and receptacles (type, NEMA rating).

6. Circuit breakers and disconnect (size, type, weatherproof).

7. Extension cords (type, UL listed, insulation condition, splices,
| ocation).

8. Open wiring on insulators, nonnetallic sheathed cable, outside clearance
(600 volts or less), Festoon lighting (as applicable).

Signhature Electrician/Electrical Engineer



MINIMUM STANDARD FOR TEMPORARY ELECTRICAL SERVICE

B AEsSEE AR A EEEEEEEEEE e F R FE Y ATEN T

-
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2112 |2) |2 f3
y 4
- ﬁ;ﬁ' PVC |
24" MIN. {

(DIMENSIONS ARE APPROXIMATE)

A.adGeneraI construction of the enclosure for temporary service shall consist of not less than %2 inch plywood of exterior
grade.

B. Numbers above correspond to the item below:

Item 1 - NEMA 3R circuit breaker type panelboard. This panelboard shall consist of 1 two-pole 60 amp main circuit
breaker, 4* one pole 20 AMP branch circuit breakers, and 1* two pole 20 AMP branch circuit breaker.” Breakers shall
meet Federal Specifications Standards for Class 1A breakers and shall be plug-in type. (* Number of breakers to be
adjusted to suit the job requirements.) Any of the above breakers which feed15 and 20 AMP 110 volt receptacles shall
be ground fault interrupter type.

Item 2 - Duplex grounding type convenience outlets in standard utility type outlet boxes with covers, meeting the NEC
and NEMA reguirements for wet locations. Connections to the branch Circuit breakers shall be grounded by two
conductors #12 NMC cable.

Item 3 - A single 3 conductor grounding type outlet rated for 250 volt service. Connections from this outlet to the two
pole breaker shall be by two conductor grounded type NMC cable.

Item 4 - 3/4 inch PVC. This shall be used to support extension cords.
C. The panelboard shall be grounded by #6 copper wire connected to a 3/4 inch by 10 foot long ground rod.

D. Serviceto the panel shall consist of three copper conductor #6 minimum service entrance cable. This cable may
enter the top or side of the panelboard.

E. Periodic inspections of systems and devices will be made by the Contractor at intervals not to exceed 1 week, and a
report will be submitted indicating the results.

F. Ground fault circuit interrugters, approved for the protection ofspersonnel_ , will be mandatory on all 15 and 20
ampere receptacle outlets on 120 valt single phase circuits for construction sites, This requirement includes not only.
temporary wiring installed by the ContraCtor but also any part of permanent wiring of the building or structure utilitized
by t g{z Clontractor under this'contract. This shall include any and all generators equipped with 15or 20 AMP 110 volt
réceptacles.

G. Per EM 385-1-1 al temporary power distribution systems shall be submitted to the field office before installation.



ACTIVITY HAZARD ANALY SIS

1. Phase of Construction

2. Location

3. Contract No.

4. Project

5. Prime Contractor

6. Date of Preparatory

7. Estimated Start Date

Potential Safety Hazard

Procedure to Control Hazard

8. Contractor’s Representative
(signature)

SASForm 9
1 Jan 82




SAFETY CHECKLIST FOR CRAWLER, TRUCK &
WHEEL MOUNTED CRANES

Contract # and title:

Equi pnent nane & nunber:
owned or | eased?

Contractor: Subcontract or:
Contract | nspector: Dat e i nspect ed:
Yes | No
1. Unless the manufacture has specified an on-rubber
rating, outriggers will be fully extended and down?
(16. D. 10)

2. Are lattice boom cranes equipped with a boom
angle indicator, load indicating device, or a |oad
nmonment i ndicator? (16.D.01)

3. Are lattice boomand hydraulic cranes equi pped
with a means for the operator to visually determ ne
| evel ness? (16. D. 02)

4. Are lattice boomand hydraulic cranes, except
articul ating boons cranes, equipped with drum
rotation indicators located for use for the operator?
(16. D. 03)

5. Are lattice boom and hydraulic nobile cranes
equi pped with a boom angle or radius indicator within
the operator’s view? (16.D. 04)

6. Are lattice boomcranes, wth exception of duty
cycle cranes, equipped with an anti-two bl ocki ng
devi ce? (16.D. 05)

7. \Wen duty cycle machines are required to make a
non-duty lift, is the crane equi pped with an

i nternational orange warning device and is a signal
person present? (16.D 05)

8. Are the followng with the crane at all tines:
(16. C. 02)

a. the manufacturer’s operating manual ?

b. the load rating chart?

c. the crane’ s | og book docunenting use,
mai nt enance, inspections and tests?

d. operating manual for crane operator aids used
on the crane.

SAD Form 1666a-R Previous editions nay be used for contracts
Mar 97 referencing the 1992 edition of EM 385-1-1
page 1 of 4




Yes

No

N A

9. Are the follow ng on the project site:

a. conpleted periodic inspection report prior to
initial work? (16.C. 12)

b. pre-operational checklist used for daily
i nspection? (16.C. 12)

C. witten reports of the operational
performance test? (16.C. 13)

d. witten reports of the |oad performnce test?
(16. C. 13)

10. Are all operators physically qualified to
perform work? (16. C. 05)

11. Are all operators qualified by witten and
practical exam or by appropriate |licensing agency for
the type crane they are to operate? (16.C. 05)

12. 1s the crane designed and constructed | AWt he
standards listed in Table 16-1? (16. C 06)

13. Is a hazard analysis for set-up and set-down
avai |l abl e? (16. C. 08)

14. Are accessible areas within the sw ng radius of
the rear of the crane barricaded? (16.C. 09)

15. Are there at |least 3 waps of cable on the drunf
(16. C. 10)

16. Are the hoisting ropes installed | AWt he
manuf acturer’s recommendati ons? (16.C. 10)

17. Are critical lift plans available? (16.C. 18)

18. Are mninum cl earance di stance for high voltage
i nes posted at the operator’s position? (11.E.04)

19. Do older lattice boomcranes with anti-two bl ock
war ni ng devices in lieu of anti-two block prevention
devi ces have a witten exenption? (16.D.05)

20. Is the slow noving enblemused on all vehicles
whi ch by design nove at 25 MPH or |ess on public
roads? (08. A 04)

21. Are all vehicles which will be parked or noving
slower than normal traffic on haul roads equi pped
with a yellow flashing light or flasher visible from

all directions? (16.A. 13)

SAD Form 1666a-R Previous editions nay be used for contracts

Mar 97 referencing the 1992 edition of EM 385-1-1
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22. 1Is all equipnment to be operated on public roads
provided wth: (16A.07)

headl i ght s?

brake |ights?

taillights?

back-up |ights?

front and rear turn signals?

PaooTp

Yes

No

N A

23. Are seat and seat belts provided for the
operator and each rider on equipnent? (16. A 07 and
16. B. 08)

24. 1s all equipnment with wi ndshiel ds equi pped with
powered w pers and defoggi ng or defrosting devices?
(16. A. 07)

25. Is the glass in the wndshield or other w ndows

cl ear and unbroken to provide adequate protection and

visiblity for the operator? (16. A 07, 16.B. 10)

26. Is all equipnment equi pped with adequate service
brake system and energency brake systenf? (16. A 18)

27. Are areas on equi pnent where enpl oyees wal k or
clinmb equipped with platfornms, footwal ks, steps,
handhol ds, guardrails, toeboards and non-slip
surfaces? (16.B.03)

28. Is all self propelled equi pnent equipped with
automati c, audi ble, reverse signal alarnms? (16.B.01)

29. Is there a record of manufacturer’s approval of
any nodification of equipnment which affects its
capacity or safe operation? (16.A. 18)

30. Are truck and craw er cranes attached to a barge

or pontoon by a slack tiedown systenf? (16.F.06)

31. Have the follow ng conditions been nmet for |and
cranes nounted on barges or pontoons: (16.F.04)

a. Have load ratings been nodified to refl ect
the increased loading fromlist, trim wave, and win
action?

b. Are all deck surfaces above the water?

c. Is the entire bottom area of the barge or
pont oon submer ged?

d. Are tie downs avail abl e?

e. Are cranes bl ocked and secured?

d

32. Are all belts, gears, shafts, spindles, druns,
fl ywheel s, or other rotating parts of equi pnent
guarded where is a potential for exposure to workers
(16. B. 03)

?

SAD Form 1666a-R Previous editions nay be used for
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Yes | No

N A

33. Is the area where the crane is to work | evel
firmand secured? (16.A. 10)

34. |Is a dry chem cal or carbon dioxide fire
extingui sher rated at |east 5-B:C on the crane?
(16. A. 26)

35. Are trucks, for truck nounted cranes, equipped
with a working reverse signal alarnf? (16.B.01)

36. Is a signal person provided where there is
danger from swi ngi ng | oads, buckets, boons, etc.?
(16. B. 13)

37. |Is there adequate cl earance from overhead
structures and electrical sources for the crane to
be operated safely? (16.C. 09)

38. |Is there adequate lighting for night
operations? (16.C. 19)

39. Has the the boom stop test on cabl e-supported
boons been perforned? (16.D. 06)

40. |s the boomdi senagi ng device functioning as
required? (16.D. 06)

41. Has all rigging and wire rope been inspected?
(Section 15)

Remar ks: (Enter actions taken for all “no” answers.)

Contractor inspector signature

Contractor QC/safety officer/project manager
si gnature

SAD Form 1666a-R Previous editions nay be used for
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SAFETY CHECKLIST FOR PORTAL, TOWER, AND
PILLAR CRANES

Contract # and Title:

Equi pnent nane & nunber:
owned or | eased?

Contract or: Subcontract or:

Contract | nspector: Dat e | nspect ed:

Yes | No

1. Are the follow ng avail able: (16.E.02)
witten erection instructions?

listing of the weight of each conponent?
an activity hazard analysis for the erection?
does the activity hazard anal ysis contain
(1.) location of crane and adjacent
structures?

(2.) foundation design and construction
requi renments?

(3.) clearance and bracing requirenents?

O 0T

2. Is there a boomangle indicator within the
operator’s view? (16.E. 04)

3. Are luffing jib cranes equi pped with: (16.E.05)
a. shock absorbing jib stops?
b. jib hoist imt switch?
c. jib angle indicator visible to operator?

4. |f used, do rail clanps have sl ack between the
poi nt of attachnment to the rail and the end fastened
to the crane? (16E. 06)

5. Are the followng with the crane at all tines:
(16. C. 02)

a. the manufacturer’s operating manual ?

b. the load rating chart?

c. the crane’s | og book docunenting use,
mai nt enance, inspections and tests?

d. the operating manual for crane operational
ai ds used on the crane?

SAD Form 1666b-R Previous editions nay be used for contracts
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6. Are the follow ng on the project site:

a. conpleted periodic inspection report prior t
initial work? (16.C. 12)

b. pre-operational checklist used for daily
i nspections? (16.C. 12)

C. witten reports of the operational
performance tests? (16.C. 13)

d. witten reports of the |oad performance
tests? (16.C. 13)

Yes | No

0

N A

. |Is every crane operator certified by a physician
be physically qualified to perform work?

7
to
(16. C. 05)

8. Are all operators qualified by witten and
practical exam or by appropriate |licensing agency fo
the type crane they are to operate? (16.C. 05)

r

9. Is the crane designed and constructed | AWthe
standards listed in Table 16-1? (16.C.05)

10. Is a hazard analysis for set-up and set-down
avai |l abl e? (16. C. 08)

11. Are there at |east 3 waps of cable on the drunf
(16. C. 10)

12. Are the hoisting ropes installed | AWt he
manuf acturer’s recommendati ons? (16.C. 10)

13. Is the a record of manufacturer’s approval of
any nodification of equipnment which affects its
capacity or safe operation? (16. A 07)

5. Remarks: (Enter actions taken)

Contractor inspector signature

Contractor QC/safety officer/project manager
si gnature

SAD Form 1666b-R Previous editions nay be used for

contracts

Mar 97 referencing the 1992 edition of EM 385-1-1

page 2 of 2




SAFETY CHECKLIST FOR RIGGING

Contract # and title:

Equi pnent nane & nunber:
owned or | eased?

Cont r act or Subcontract or:

Contractor inspector: Dat e i nspect ed:

Yes

No

N A

1. Has all defective rigging been renoved? (15.A 01)

2. Is rigging stored properly? (15.A 01)

3. Are running lines within 6.5 of the ground or
wor ki ng | evel guarded? (15. A 03)

4. Are all eye splices nmade in an approved manner
with rope thinbles? (sling eyes excepted) (15.A. 04)

5. Are positive latching devices used to secure
| oads? (15. A 05)

6. Are all customlifting accessories nmarked to
indicate their safe working | oads? (15A. 07)

7. Are all customdesigned |lifting accessories
proof-tested to 125% of their rated | oad? (15.A 07)

8. Are the followng conditions net for wire rope:
(15. B. 01-09)

a. Are they free of rust or broken wires?

b. Are defective ropes cut up or marked as
unusabl e?

c. Do rope clips attached with U-bolts have the
U-bolts on the dead end or short end of the rope?

d. Are protruding ends of strands in splices on
slings and bridles covered or blunted?

e. Except for eye splices in the end of wires and
for all endless wire rope slings, are all wire ropes
used in hoisting, lowering, or pulling | oads one
conti nuous piece, free of knots or splices?

SAD Form 1666c-R Previous editions nay be used for contracts
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f. Do all eye splices have at least 5 full tucks?

g. If used, are wedge sockets fastening attached
w t hout attached the dead end of the wire rope to the
live rope?

h. Are they free of eyes or splices forned by
wire rope clips or knots?

Yes

No

N A

9. Are the follow ng conditions net for chain?
(15. C. 01-04)

a. Are all chains alloyed?

b. Do all coupling links or other attachnents
have rated capacities at |east equal to that of the
chai n.

c. Are nmakeshift fasteners restricted fromuse?

10. Are the follow ng conditions net for fiber
rope: (15. D. 01-07)

a. Are all ropes protected fromfreezing,
excessive heat or corrosive material s?

b. Are all ropes protected from abrasion?

c. Are splices made | AW manufacture’s
recomrendati ons?

d. Do all eye splices in manila rope contain at
least 3 full tucks and do all short splices contain
at least 6 full tucks(3 on each side of the
centerline of the splice)?

e. Do all splices inlayed synthetic fiber rope
contain at least 4 full tucks and do short splices
contain at least 8 full tucks ( 4 on each side of the
centerline of the splice)?

f. Do the tails of fiber rope splices extend at
| east 6 rope dianeters (for rope 1” dianeter or
greater) past the last full tuck?

g. Are all eye splices |arge enough to provide
an included angle of not greater than 60* at the
splice when the eye is placed over the | oad or
support ?

11. Are the follow ng conditions net for al
slings: (15. E. 01-06)

a. |s protection provided between the sling and
sharp surfaces?

b. Do all rope slings have m ni mum clear |ength
of 40 tinmes the dianeter of conponent ropes between
each end fitting or eye splice?

c. Do all braided slings have a m ni num cl ear
length of 40 tinmes the dianeter of conponent ropes

bet ween each end fitting or eye splice?
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d. Do all welded alloy steel chain slings have
af fi xed permanent identification stating size, grade
rated capacity and manufacturer?

e. |Is each synthetic web sling marked or coded
to identify its manufacturer, rated capacities for
each type hitch and the type material ?

Yes

No

N A

12. Are druns, sheaves, and pulley snooth and free
of surface defects? (15.F.01)

13. Is the ratio of the dianeter of the rigging and

the drum bl ock sheave or pulley thread di aneter such

that the rigging will adjust w thout excessive wear
def ormati on, or damage? (15F.02)

14. Have all damaged druns, sheaves and pul |l eys bee
renoved from service? (15.F.04)

n

15. Are all connections, fittings, fastenings, and
attachnents of good quality, proper size and
strength, and installed | AW manufacturer’s
recommendati ons? (15.F. 05)

16. Are all shackles and hooks sized properly?
(15.F. 06 & .07)

17. Are hoisting hooks rated at 10 tons or greater
provided with safe handling nmeans? (15.F.07)

18. Do all drums have sufficient rope capacity?
(15. F. 08)

19. Is the drumend of the rope anchored by a clanp

securely attached to the drumin a manner approved by

t he manufacturer? (15.F.08)

20. Do grooved druns have the correct groove pitch
for the dianmeter of the rope and is the groove depth
correct? (15.F.08)

21. Do the flanges on grooved druns project beyond
the last |ayer of rope at a distance of either 2" or
twice the dianmeter of the rope, whichever is greater
(15. F. 08)

?

22. Do the flanges on ungrooved druns project beyond

the last |ayer of rope a distance of either 2.5" or
twice the dianmeter of the rope, which ever is
greater.
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23. Are the sheaves conpatible with the size of
rope used and as specified by the manufacture?
(15F. 09)

Yes No | N A

24. Are sheaves properly aligned, lubricated, and
in good condition? (15.F.09)

25. When rope is subject to riding or junping off a
sheave, are sheaves equi pped wi th cabl ekeepers?
915. F. 09)

26. Are eye bolts |oaded in the plane of the eye
and at angles less than 45* to the horizontal ?
(15. F. 10)

27. Remarks: (Enter actions taken for “no”
answers. )

Contractor inspector signature

Contractor QC/ safety/project manager signature
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SAFETY CHECKLIST FOR MOTOR VEHICLES,

TRAILERS AND TRUCKS

Contract # and title:
owned or | eased?

Equi pnent nane & nunber:

Contractor: Subcontractor:
Contractor inspector: Dat e i nspect ed:
Yes |No |NA
1. Are records of safety inspections of all
vehi cl es avail abl e? (18. A 02)
2. Are all vehicles to be operated between sunset
and sunrise equi pped with: (18.A. 04)

a. 2 headlights?

b. taillights and brake Iights?

c. front and back turn signals?

d. 3 energency flares, reflective markers, or
equi val ent portabl e warni ng devices?

3. Are vehicles, except trailers or sem-trailers
havi ng a gross wei ght of 5000 | bs or |ess,

equi pped with service brakes and manual | y operated
par ki ng brakes? (18. A 05)

4. Are service brakes on trailers and
semtrailers controlled fromthe driver’s seat of
the prinme nover? (18A.06)

5. Does the vehicle have: (18.A. 06)

a. a speedoneter?

b. a fuel gage?

c. an audi ble warning device (horn)?

d. a windshield & adequate w ndshield w per?

e. an operable defroster and defoggi ng
devi ce?

f. an adequate rearview mrror?

g. a cab, cab shield, and other protection to
protect the driver fromthe elenents and falling
or shifting material s?

h. non-slip surfaces on steps?

I. a power-operated starting device?

SAD Form 1666d-R Previous editions nay be used for contracts
Mar 97 referencing the 1992 edition of EM 385-1-1
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Yes No [ NV A

6. Is all the glass safety glass and is al
broken or cracked gl ass replace? (18. A 07)

7. Do trailers neet the follow ng: (18A.08)

a. Are all tow ng devices adequate for the
wei ght drawn?

b. Are all tow ng devices properly nounted?

c. Are locking devices or a double safety
system provi ded on every 5th wheel nechani sm and
tow bar arrangenment to prevent accidental
separation?

d. Are trailers coupled wth safety chains or
cables to the tow ng vehicle?

e. Are trailers equipped with the power
brakes equi pped with a break-away devi ce which
will |ock-up the brakes in the event the trailer
separates fromthe tow ng vehicle?

8. Are all dunp trucks: (18. A 10)

a. equipped with a holding device to prevent
accidental |owering of the body?

b. equipped with a hoist |ever secured to
prevent accidental starting or tipping?

c. equipped with nmeans to determne (fromthe
operator’s position) if the dunp box is | owered?

d. equipped with trip handles for tail gates
that allow the operator to be clear?

9. Are all buses, trucks and conbi nati on of
vehicles with a carrying capacity of 1.5 tons or
nmore, to be operated on public roads equi pped
with: (18.A 11)

a. 3 reflective markers?

b. 2 wheel chocks for each vehicle?

c. at least one 2A:10B: C fire extinguisher?

d. at least two properly rated fire
extingui shers (for vehicles carrying flammuabl e
cargo)?

e. ared flag not less than 1 foot square.

10. I's vehicle exhaust controlled so as not to
present a hazard to personnel ? (18. A 13)

11. Are all rubber tired notor vehicles equipped
with fenders or wwth nud flaps if the vehicle is

not designed for fenders? (18.A. 14)

SAD Form 1666d-R Previous editions nay be used for
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Yes No [ NV A

12. Are all vehicles, except buses, equipped with
seat belts? (18.B.02)

13. Does all self-propelled construction and
i ndustrial equipnent have a working reverse signa
al arnf? (16. B. 01)

14. Are all hot surfaces of equipnent, including
exhaust pipes or other lines, guarded or insul ated
to prevent injury or fire? (16.B.03)

15. If an off the road vehicle, is it equipped
with rollover protective structures? (16.B.12)

16. Remarks: (Enter actions taken for “no”
answers)

Contractor inspector signature

Contractor QC/safety officer/project manager
si gnature

SAD Form 1666d-R Previous editions nay be used for
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SAFETY CHECKLIST FOR CRAWLER TRACTORS

AND DOZERS

Contract # and title:

Equi pnent nane & nunber:
owned or | eased?

Contract or: Subcontract or:

Contractor inspector: Dat e i nspect ed:

Yes

No

N A

1. Are initial and daily/shift inspection records
avai |l abl e? (16. A . 01& .02)

2. Are only qualified operators assigned to
oper ate mechani zed equi pnent? (16. A. 04)

3. Are sufficient lights provided for night
operations? (16.A 11)

4. 1s the unit shut down before refueling?
(16. A 14)

5. Does the unit have as a mninuma 5-B:C fire
exti ngui sher? (16. A 26)

6. |Is there an effective, working reverse al arnf
(16. B. 01)

7. Are noving parts, shafts, sprockets, belts,
etc., guarded? (16.B.03 ,07, and 13)

8. Is protections against hot surfaces, exhausts,
etc., provided? (16.B.03 and .13)

9. Are fuel tanks located in a manner to prevent
spills or overflows from running onto engine
exhaust or electrical equipnent?

SAD Form 1666e-R Previous editions nay be used for
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10. Are exhaust discharges directed so they do
not endanger person of obstruct operator
vi sion?(16. B. 05)

Yes |[No [N A

11. Are seat belts provided? (16B.08)

12. Is protection (grills, canopies, screens)
provided to shield operator fromfalling or flying
objects? (16.B. 10 and . 11)

13. Is roll over protection provided? (16.B.12)

14. Remarks: (Enter actions taken for “no”
answers)

Contractor inspector signature

Contractor QC/safety officer/project manager
si gnature

SAD Form 1666e-R Previous editions nay be used for
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SAFETY CHECKLIST FOR SCRAPERS, MOTOR GRADERS,

AND OTHER MOBILE EQUIPMENT

Contract # and title:

Equi pnent nanme and nunber:
owned or | eased?

Contract or: Subcontract or:

Contractor inspector: Dat e i nspect ed:

Yes

No

N A

1. Are initial and daily/shift inspection records
avail abl e? (16. A 01 & .02)

2. Are only qualified operators assigned to
operate equi pnent? (16. A 04)

3. Are sufficient lights provided for night
operations? (16.A 11)

4, Does the unit have as a mninuma 5-B:C fire
exti ngui sher? (16. A 26)

5. Is there an effective working reverse al arnf?
(16. B. 01)

6. |Is the unit shut down for refueling? (16. A 14)

7. Are noving parts, shafts, sprockets, belts,
etc., guarded? (16.B.03, .07 and .13)

8. Is protection against hot surfaces, exhausts,
etc., provided? (16.B.03 and .13)

9. Are fuel tanks located in a manner to prevent
spills or overflow fromrunning onto engine
exhaust or electrical equipnment? (16.B.04)

10. Are exhaust discharges directed so they do
not endanger persons or obstruct operator vision?
(16. B. 05)
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Yes

No

N A

11. Are seat belts provided for each person
required to ride on the equi pnment? (16.B. 08)

12. Is protection (grills, canopies, screens)
provided to shield operators fromfalling or
flying objects? (16.B.10 and . 11)

13. Is roll over protection provided? (16.B.12)

14. |Is a safe neans of access to the cab provided
(steps, grab bars, non-slip surfaces)? (16.B.03) _

15. Are adequate head and tail |ights provided?
(16. A. 07)

16. Have brakes been tested and found
satisfactory? (16. A 07)

17. Does the unit have an energency brake which
w il automatically stop the equi pnent upon brake
failure? 1Is this system nmanually operable from
the drivers position? (16.A. 07)

18. Is all equipnent with w ndshiel ds equi pped
with powered w pers and defoggi ng or defrosting
systen? (16. A 07)

19. Are all vehicles which will be parked or
nmovi ng sl ower than normal traffic on haul roads
equi pped with a yellow flashing |ight or flasher
visible fromall directions? (16. A 13)

20. Is the slow noving enbl em used on al
vehi cl es which by design nove at 25 MPH or | ess on
public roads? (08A. 04)

SAD Form 1666f-R Previous editions nay be used for
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Yes [No [N A
21. Have air tanks been tested and certified?
(20. A 01)
22. |Is an air pressure gage in working condition
installed on the unit? (20.A 12)
23. Does the air tank have an accessible drain
val ve? (20.B.17)
24. Remarks: (Enter action taken for all “no”
answers)
Contractor inspector signature
Contractor QC/safety officer/project manager
SAD Form 1666f-R Previous editions nay be used for contracts
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SAFETY CHECKLIST FOR MATERIAL HOISTS

Contract # and title:

Equi pnent nane & nunber:

Contract or: Subcontract or:

Contract | nspector: Dat e i nspect ed:

Yes | No

N A

1. Are all hoist towers, nmasts, guys or braces,
count erwei ghts, drive machi nery supports, sheave
supports, platforms, supporting structures, and
accessories designed by a |licensed engi neer?
(16. K. 02)

2. |Is a copy of the hoist operating manual
avai |l abl e? (16. K 04)

3. Do all floors and platforns have slip-
resi stant surfaces? (16. K. 08)

4. Are |l andi ngs and runways adequately barri caded
and i s overhead protection provided where needed?
(16. K. 08)

5. Are hoisting ropes installed | AW
manuf acturer’s instructions? (16. K. 10)

6. Are operating rules posted at the hoi st
operator’s station? (16.K 14)

7. Are air powered hoists connected to an air
supply of sufficient capacity and pressure to
safely operate the hoist? (16. K 15)

8. Are pneumatic hoses secured by sone positive
means to prevent accidental disconnection?
(16. K. 15)

9. Remarks: (Enter actions taken for all “no”
answers. )

Contractor inspector signature

Contractor QC/safety officer/project manager
si gnature

SAD Form 1666g-R Previous editions may be used for contracts
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SAFETY CHECKLIST FOR EARTH DRILLING EQUIPMENT

Contract # and title:

Equi pnent nane & nunber:

Contract or: Subcontract or

Contractor inspector: Dat e i nspect ed:
Yes No N A

1. Is a copy of the manual for all drilling

equi pnrent avail abl e? (16. M 01)

2. Have all overhead el ectrical hazards and

potential ground hazards been identified in a

site layout plan and addressed in an activity

hazard anal ysis? (16. M 02)

3. Are MoDSs for all drilling fluids avail abl e?

(16. M 05)

4. Does the drilling equi pnent have 2 easily

accessi bl e enmergency shut down devices (one for

the operator and one for the helper)? (16. M 06)

5. Is the equipnent posted with a warning of

el ectrical hazards? (16. M 06)

6. Is there a spotter or an electrical proximty

war ni ng devi ce available to ensure safe

di stances from power |ines are naintained?

(16. M 06)

7. Remarks: (Enter actions taken for “no”

answers)

Contractor inspector signature

Contractor QC/safety officer/project manager
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DISCLOSURE OF

LOBBYING ACTIVITIES

Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352
(See reverse for public burden disclosure.)

Approved by
oM
0348-0046

Tier , if known:

Congressional District, if known:

1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type:
|:| a. contract |:| a. bid/offer/application a. initial filing
b. grant b. initial award b. material change
C. cooperafive agreement c. post-award For Material Change Only:
d. loan year quarter
e. loan guarantee date of last report
f. loan insurance
4. Name and Address of Reporting Entity: 5. If Reporting Entity in No. 4 is Subawardee, Enter Name
and Address of Prime:
O Prime O Subawardee

Congressional District, if known:

6. Federal Department/Agency:

7. Federal Program Name/Description:

CFDA Number, if applicable:

8. Federal Action Number, if known:

9. Award Amount, if known:

$

10. a. Name and Address of Lobbying Entity
(if individual, last name, first name, MI):

b. Individuals Performing Services (including address if
different from No. 10a)
(last name, first name, MI):

(attach Continuation Sheet(s) SF-LLL-A, if necessary)

11. Amount of Payment (check all that apply):

$ O actual O planned

12. Form of Payment (check all that apply):

O a. cash

O b. in-kind; specify: nature

value

13. Type of Payment (check all that apply):

O a. retainer

O b. one-time fee
O c¢. commission
O d. contingent fee
O e. deferred

O f. other; specify:

14. Brief Description of Services Performed or to be Performed
or Member(s) contacted, for Payment indicated in Item 11:

and Date(s) of Service, including officer(s), employee(s),

(attach Continuation Sheet(s) SF-LLL-A, if necessary)

to
31 U.S.C. 1352 . This information will be reported to the Congress semi-

annually and will be available for public inspection. Any person who fails to

15. Continuation Sheet(s) SF-LLL-A attached: O vYes O No
16. Information requested through this form is authorized by title 31 U.S.C
section 1352. This disclosure of lobbyig activities is a materia Signature:
representation
of fact upon which reliance was placed by the tier above when this Print Name:
transaction was made or entered into. This disclosure is required pursuant Titl
Itle:

Telephone No.: Date:

Federal Use Only:

Authorized for Local
Reproduction




INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING ACTIVITIES

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the
initiation or receipt of a covered Federal action, or a material change to a previous filing, pursuantto title 31 U.S.C.
section 1352. The filing of a form is required for each payment or agreement to make paymentto any lobbying entity for
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a member of Congress in connection with a covered Federal action. Use the
SF-LLL-A Continuation Sheet for additional information if the space on the form is inadequate. Complete all items that
apply for both the initial filing and material change report. Refer to the implementing guidance published by the Office of
Management and Budget for additional information.

1.

10.

11.

12.

13.

Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the
outcome of a covered Federal action.

. Identify the status of the covered Federal action.

. Identify the appropriate classification of this report. If this is a followup report caused by a material change to the

information previously reported, enter the year and quarter in which the change occurred. Enter the date of the last
previously submitted report by this reporting entity for this covered Federal action.

. Enter the full name, address, city, state and zip code of the reporting entity. Include Congressional District, if

known. Check the appropriate classification of the reporting entity that designates if it is, or expects to be, a prime
or subaward recipient. Identify the tier of the subawardee, e.g., the first subawardee of the prime is the 1st tier.
Subawards include but are not limited to subcontracts, subgrants and contract awards under grants.

. If the organization filing the report in item 4 checks “Subawardee”, then enter the full name, address, city, state and

zip code of the prime Federal recipient. Include Congressional District, if known.

. Enter the name of the Federal agency making the award or loan commitment. Include at least one organizational

level below agency name, if known. For example, Department of Transportation, United States Coast Guard.

. Enter the Federal program name or description for the covered Federal action (item 1). If known, enter the full

Catalog of Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans, and loan
commitments.

. Enter the most appropriate Federal identifying number available for the Federal action identified in item 1 (e.g.,

Request for Proposal (RFP) number; Invitation for Bid (IFB) number; grant announcement number; the contract,
grant, or loan award number; the application/proposal control number assigned by the Federal agency). Include
prefixes, e.g., “RFP-DE-90-001.”

. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the

Federal amount of the award/loan commitment for the prime entity identified in item 4 or 5.

(a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity
identified in item 4 to influence the covered Federal action.

(b) Enter the full names of the individuals(s) performing services, and include full address if different from 10 (a).
Enter Last Name, First Name, and Middle Initial (MI).

Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (item 4) to the

lobbying entity (item 10). Indicate whether the payment has been made (actual) or will be made (planned). Check
all boxes that apply. If this is a material change report, enter the cumulative amount of payment made or planned
to be made.

Check the appropriate box(es). Check all boxes that apply. If paymentis made through an in-kind contribution,
specify the nature and value of the in-kind payment.

Check the appropriate box(es). Check all boxes that apply. If other, specify nature.

Provide a specific and detailed description of the services that the lobbyist has performed, or will be expected to
perform, and the date(s) of any services rendered. Include all preparatory and related activity, not just time spent in

Public reporting burden for this collection of information is estimated to average 30 minutes per response, including time for reviewing
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions
for reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, D.C. 20503.




Approved by

DISCLOSURE OF LOBBYING ACTIVITIES oM
CONTINUATION SHEET 0348-0046

Reporting Entity: Page of

*U.S. G P.O 1990-260-708: 00012 Authorized for Local
Reproduction
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REAL PROPERTY INVENTORY

ITEM

TALLY

TOTAL

COMMODES

LAVATORIES

URINALS

EXHAUST FAN (9")

EXHAUST FAN
(OTHER)

WATER COOLER

HOTWATER HEATER

MOP SINK

ACPLANT

LS5TN.

5-25TN.

25-100 TN. OVER 100 TN.

AS (WINDOW TY PE)

FIRE ALARM SYSTEM

MANUAL

HALON

SPRINKLER

EMERGENCY LIGHTS

UNIT HEATER

STRIPHEATER

COOLING TOWER

WALK-IN COOLER

AIR CURTAIN

EYE WASH

SHOWERS

BOILER

GASFIRED

OIL FIRED

FUEL TANK

UNDERGROUND

OUTSIDE




REAL PROPERTY INVENTORY

ITEM TALLY TOTAL
WASH BASIN
AIR COMPRESSOR
HOISTS
INVENTORY BY: DATA:
RECONCILED BY: DATA:




REAL PROPERTY INVENTORY

ITEM TALLY TOTAL
INVENTORIED BY: DATE:
RECONCILED BY: DATE:
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Repair Railcar O fload/ Transfer and DACA21- 98- B- 0034
Truck O fl oad/ Recei pt Punps
SECTI ON 01040
AS-BUI LT DRAW NGS
PART 1. GENERAL
1..1. SUWMVARY (Not Applicable)
1..2. DEFINTIONS
The definitions listed below forma part of this specification.
1..2..1. Red-Line Draw ngs
Contract draw ngs marked-up to show actual work performed to include necessary
sket ches, nodification drawi ngs, shop drawi ngs and notes. Green ink is used to
i ndicate work deleted fromthe contract. Red ink is used for additions and
devi ations fromthe contract.
1..2..2. As-Built Draw ngs
Professionally finished Mylar Drawi ngs devel oped fromthe original contract
drawi ngs that include all of the information fromthe Red-Line Draw ngs and
suitable for hal f-size reproduction.
1..2..3. Wlar Draw ngs
Drawings on 3 or 5 ml| frosted nylar, simlar or equal to K & E Stabil ene.
1..2..4. Black-Line Draw ngs
Paper draw ngs reproduced fromnylar draw ngs and suitable for mcrofil nm ng.
1..2..5. Full-Size Draw ngs
28" x 40" noninal size (D size) drawings with all details visually readable.
1..2..6. Half-Size Draw ngs
14" x 20" nom nal size drawings with all details visually readable.
1..2..7. Modification Circle
A circle with a horizontal line through the center of the circle. The top half
will contain the letter "P" with the bottom half containing the Mdification
nunber. The lettering standard will be 120/6 WRI CO or simlar.
1..3. GENERAL REQUI REMENTS
The work includes creation of two sets of Red-Line Drawings that will be used
by the Government to devel op the permanent record As-Built Draw ngs of the
construction. The Contractor is responsible for the devel opnent of the Red-

Li ne Drawi ngs. The Red-Line Drawi ngs shall include all mmjor features of the
work and all details to the sane |level of detail as the original contract set

01040-1
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of drawi ngs. All changes fromthe contract draw ngs, including but not linited
to nodifications, letters of clarification, changes which were made during
construction, and/or additional information which was uncovered during
construction, shall be accurately and neatly recorded on the Red-Line Draw ngs
usi ng the sane synbol ogy, term nol ogy, and general quality as the original set
of contract drawi ngs. Al sheets affected by a change will be revised. The
transmittal requirement for Red-Line Draw ngs shall be shown as a separate
activity on the Contractor prepared progress chart or network anal ysis system
whi chever is applicable.

1..4. TRANSM TTAL OF RED- LI NE DRAW NGS

The Red-Line Drawi ngs shall include all changes up to the tinme of acceptance
of the project, unless otherwi se directed by the Contracting Oficer. The
Contractor shall provide a Red-Line Drawi ng sheet for each sheet in the
current contract drawing set. Two sets of the Red-Line Drawi ngs, along with a
letter certifying that the Red-Line Drawi ngs include all executed contract
nodi ficati ons and changes made during construction and reflect true as-built
condi tions, shall be submtted to the Contracting Officer's Representative at
the time of acceptance unless otherwi se directed by the Contracting O ficer.
| f Red-Line Drawi ngs do not accurately depict all as-built conditions

i ncluding all executed contract nodifications and changes made during
construction, the Red-Line Drawings will be returned to the Contractor for
compl etion at no additional cost to the Government.

1..5. PROCEDURE

The Contractor shall maintain two sets of full-size Red-Line Drawings to fully
i ndicate as-built conditions. These draw ngs shall be maintained in a current
condition at all times until the conpletion of the contract and shall be

avail able for review by the Contracting Officer's Representative at all tines.
All as-built conditions shall be indicated on the Red-Line Drawi ngs within (2)
two days after work activity is conplete or be entered as a deficiency on
tracki ng system (see Section \=01440=\, CONTRACTOR QUALI TY CONTRQOL).

1..6. PROCEDURES FOR POSTI NG MODI FI CATI ON CHANGES TO DRAW NGS

1..6..1. Follow directions in the nodification for posting descriptive
changes.

1..6..2. A Mdification Circle shall be placed at the |location of each

del eti on.

1..6..3. For all new details or sections which are added to a draw ng, place
a Modification Circle by the detail or section title.

1..6..4. For minor changes to a drawi ng, place a Modification Circle by the
area changed on the drawi ng (each | ocation).

1..6..5. For nmajor changes to a drawi ng, place a Modification Circle by the
title of the affected plan, section or detail (each |ocation).

1..6..6. For changes to schedules on drawi ngs, a Mddification Circle shall
be placed either by the schedul e heading or by the change in the schedul e.
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Repair Railcar O fload/ Transfer and DACA21- 98- B- 0034
Truck O fl oad/ Recei pt Punps

1..6..7. The Modification Circle size shall be 1/2-inch di aneter unless the
area where the circle is to be placed is crowded. Use smaller size circle
for crowded areas.

1..7. WORD ABBREVI ATI ONS

1..7..1. Abbreviations shown on the abbreviation sheet shall be used to
describe all work items. Additional word abbreviations, not found on the
abbrevi ati on sheet but necessary to describe the work, shall be properly
identified and incorporated with the other standard word abbreviations.

1..8. LEGEND SHEETS

1..8..1. Synbols which conflict with those on the original contract |egend
sheet shall not be used. Additional synbols, properly identified, necessary
to depict any additional work itenms, shall be added to the | egend sheet or
suppl emental | egend. Those projects that do not have | egend sheets may use
suppl emental | egends on each sheet where synbol is shown.

1..9. CONTRACTOR SHOP DRAW NGS

Contractor shop draw ngs and/or fully devel oped project plans, prepared by
others and furnished for a site adaptation, shall be carefully reviewed for
techni cal adequacy and for conformance to criteria furnished. Design plans
prepared by others shall identify it's designer's nane on the Red-Line

Dr awi ngs.

PART 2. PRODUCTS (Not Applicable)

PART 3. EXECUTI ON

Red- Li ne Drawi ngs shall include as-built information to the sane |evel of
detail as shown on the original details, unless otherw se specified. The

Contractor shall provide any additional Full-Size Drawings as required to
di splay all the details.

3..1. GENERAL

Red- Li ne Drawi ngs shall include the follow ng:

3..1..1. Al changes and nodifications to the contract.

3..1..2. \Where contract drawi ngs or specifications allow for options, include
only the option selected. The option selected and actually constructed shal

be shown on the Red-Line Draw ngs.

3..1..3. Systens designed or enhanced by the Contractor such as HVAC contro
system fire alarmsystemfire sprinkler system irrigation sprinkler system
etc. shall be shown on the Red-Line Draw ngs.

3..2. SITE WORK

3..2..1. Uilities
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Al utilities shall be shown whether active, inactive, shown on the origina
contract draw ngs, or found on-site. The type of utility, location, genera
direction, size, material make-up and depth shall be shown. The | ocation and
description of any utility line or other installations of any kind known to
exi st within the construction area shall be shown. The |ocation shall include
di mensi ons to permanent features.

3..2..2. Structures

Al'l structures above and bel ow ground shall be shown. The size, material make-
up, location, height, and/or depth shall be shown. Manhol es shall show rim

el evation and invert elevations as applicable. Power poles shall show

el ectrical equipnent and vol tage rating.

3..2..3. Gades

Grade or alignnent of roads, structures, or utilities shall be corrected if
any changes were made fromthe contract drawi ngs. Elevations shall be
corrected if changes were nade in site grading.

3..3. STRUCTURAL

3..3..1. Steel

Shop drawi ngs that deviate fromthe contract draw ngs shall be incorporated in
t he Red-Line Draw ngs.

3..4. MECHAN CAL
3..4..1. Duct wor k

Duct work shall be shown to reflect actual installation and duct size. Ductwork
routing changes shall be shown.

3..4..2. Plunbing

Pi ping and fixtures shall be shown to reflect the type of material, size and
the route or |ocation.

3..5. ELECTRI CAL

3..5..1. Electrical Panels

Al'l contract draw ng panel schedul es shall be revised to show as-built
conditions. Honme-run circuit designations on electrical draw ngs shal
accurately correspond to the as-built panel schedul es.

3..5..2. Control s

Al'l control diagranms in contract drawi ngs shall be revised to reflect as-built
condi ti ons, and setpoints.
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ZERO ACCI DENTS
SECTI ON 01200
WARRANTY OF CONSTRUCTI ON

I NDEX

WARRANTY OF CONSTRUCTI ON

ADDI TI ONAL WARRANTY REQUI REMENTS

SUBM TTALS

EQUI PMENT WARRANTY | DENTI FI CATI ON TAGS.

PonE

1. WARRANTY OF CONSTRUCTI ON

1..1. Forenpst and in addition to any other warranties in this contract, the
Contractor warrants, except as provided in paragraph 1.9 of this clause, that
wor k perfornmed under this contract confornms to the contract requirenents and
is free of any defect in equipnment, material, design furnished, or workmanship
perfornmed by the Contractor or any subcontractor or supplier at any tier.

1..2. This warranty shall continue for a period of 1 year fromthe date of
final acceptance of the work. |f the Government takes possession of any part
of the work before final acceptance, this warranty shall comence for that
part on the date of possession and continue for a period of 1 year.

1..3. The Contractor shall renedy at the Contractor's expense any failure to
conform or any defect. |In addition, the Contractor shall renmedy, at the
Contractor's expense, any damage to Governnent-owned or controlled real or
personal property, when that damage is the result of--

a. The Contractor's failure to conformto contract requirenments; or

b. Any defect of equipnent, material, workmanship, or design furnished
by the Contractor.

1..4. The Contractor shall restore any work damaged in fulfilling the terns
and conditions of this clause.

1..5. The Contractor's warranty with respect to work restored, repaired or
replaced will run for 1 year fromthe date of restoration, repair or
replacement. This provision applies equally to all itenms restored, repaired,
or replaced under paragraph 1.3 and 1.4 above.

1..6. The Government will notify the Contractor, in witing, within a
reasonable time after the discovery of any failure, defect, or damage. Repair
wor k necessary to correct a warranty condition which arises to threaten the
health or safety of personnel, the physical safety of property or equipnent,

or which inpairs operations, habitability of |living spaces, etc., will be
performed by the Contractor on an i medi ate basis as directed verbally by the
Government. Witten verification will follow verbal instruction

1..7. Failure of the Contractor to respond as verbally directed will be cause

for the Contracting O ficer or his authorized representative to have the
warranty repair work performed by others and to proceed agai nst the Contractor
as outlined in the paragraph 2.1.2. |If the Contractor fails to remedy any
failure, defect, or danage within a reasonable tine after receipt of notice,
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the Government shall have the right to replace, repair, or otherw se renmedy
the failure, defect, or danage at the Contractor's expense, as outlined in
paragraph 2.1.2.

1..8. Wth respect to all warranties, express or inplied, from
subcontractors, manufacturers, or suppliers for work perforned and materials
furni shed under this contract, the Contractor shall -

a. Obtain all warranties that would be given in nornmal conmercia
practice;

b. Require all warranties to be executed, in witing, for the benefit of
t he Governnent.

1..9. Unless a defect is caused by the negligence of the Contractor or
Subcontractor or supplier at any tier, the Contractor shall not be liable for
the repair of any defects of material or design furnished by the Government
nor for the repair of any dammge that results from any defect in

Government -furni shed material or design.

1..10. This warranty shall not limt the Governnment's right under the
I nspecti on and Acceptance Cl ause of this contract with respect to |atent
defect, gross nistakes, or fraud.

2. ADDI TI ONAL WARRANTY REQUI REMENTS
2..1. PERFORMANCE BOND

2..1..1. It is understood that the Contractor's Performance Bond will remain
effective for one (1) year fromthe date of acceptance.

2..1..2. If either the Contractor or his representative doesn't diligently
pursue warranty work to conpletion, the contractor and surety will be liable
for all costs. The Governnent, at its option, will either have the work
performed by others or require the surety to have it done. Both direct and
adm nistrative costs will be reinmbursable to the Government.

2..2. PRE-WARRANTY CONFERENCE

2..2..1. Prior to contract conpletion and at a tinme designated by the
Contracting Oficer or his authorized representative, the Contractor shal

neet with the Contracting Officer or his authorized representative to devel op
a mutual understanding with respect to the requirenents of the Paragraph:
WARRANTY OF CONSTRUCTI ON. Communi cation procedures for Contractor
notification of warranty defects, priorities with respect to the type of
defect and other details deemed necessary by the Contracting Oficer or his
aut hori zed representative for the execution of the construction warranty shal
be established/reviewed at this meeting.

2..2..2. 1In connection with these requirenments and at the tine of the
Contractor's quality control conpletion inspection, the Contractor will
furnish the name, tel ephone nunber and address of the \*service
representative*\ which is authorized to initiate and pursue warranty work
action on behalf of the Contractor and surety. This single point of contact

01200- 2



Repair Railcar O fload/ Transfer and DACA21- 98- B- 0034
Truck O fl oad/ Recei pt Punps

will be located within the |ocal service area of the warranted construction,
will be continuously available, and will be responsive to Governnment inquiry
on warranty work action and status. This requirement does not relieve the
Contractor of any Contractual responsibilities in connection with the
paragraph: WARRANTY OF CONSTRUCTI ON.

2..2..3. Local service area is defined as the area in which the contractor
or his representative can neet the response tinmes as described in paragraph
2.4 and in any event shall not exceed 200 miles radius of the construction
site.

2..3. EQUI PMENT WARRANTY | DENTI FI CATI ON

The Contractor shall provide warranty identification tags on all mechanical

and el ectrical equipnent installed under this contract. Tags and installation
shall be in accordance with the requirenments of Paragraph: EQU PMENT WARRANTY
| DENTI FI CATI ON TAGS.

2..4. WARRANTY SERVI CE CALLS

The Contractor or his local service representative will respond to the site,
to acall within the tinme periods as follows: Four (4) hours for Heating, Air
Condi tioning, Refrigeration, Air Supply and Distribution, Critical Electrical
service Systens and Food Service Equi pment and Twenty-Four (24) hours For All
Ot her Systens.

3. SUBM TTALS

Government approval is required for subnmittals with a "GA" designation;
subnmittals having an "FI O' designation are for information only. The
followi ng shall be subnmitted in accordance with Section \=01300=\ SUBM TTAL
PROCEDURES:

\*SD- 01 Dat a*\

\*Service Representative*\; \*Fl O\

Nanes of service representatives that will make warranty calls along with the
day, night, weekend and holiday contacts for response to a call within the
time period specified.

4. EQUI PMENT WARRANTY | DENTI FI CATI ONS TAGS

4..1. GENERAL REQUI REMENTS

The Contractor shall provide warranty identification tags on all Contractor
and governnment furnished equi pment which is Contractor installed.

4..1..1. The tags and information shall be simlar in format and size to the
exhibits provided by this specification, and shall be suitable for interior

and exterior locations, resistant to solvents, abrasion, and to fading caused
by sunlight, precipitation, etc. These tags shall have a permanent pressure-
sensitive adhesive back, and shall be installed in a position that is easily
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(or nopst easily) noticeable. |f the equipnent surface is not suitable for
adhesi ve back, Contractor shall subnit his alternative to the Contracting

O ficer's Authorized Representative for review and approval. Contractor

furni shed equi pment that has differing warranties on its conponents will have
each conmponent tagged

4..1..2. Tags for Warranted Equi pnent: The tag for his equi pment shall be
simlar to the foll ow ng:

01200- 4



Repair Railcar O fload/ Transfer and DACA21- 98- B- 0034
Truck O fl oad/ Recei pt Punps

EQUI PMENT WARRANTY

CONTRACTOR FURNI SHED EQUI PMENT

MFGR MODEL NO.
SERI AL NO.B

CONTRACT NO.B

CONTRACTOR NANMEB

CONTRACTOR ADDRESSS
CONTRACTOR TELEPHONES
CONTRACTOR WARRANTY EXPI RESS

I N CASE OF WARRANTY ACTI ON FI RST CONTACT

LI R S T T B R T T IR B R R

[ DEH] [BCE] AT [ TELEPHONE NUVBER]

D T T T S T RN R NN I I I S B R I 4

4 .
* EQUI PMENT WARRANTY *
* GOVERNMENT FURNI SHED EQUI PMENT *
*  MFG MODEL NO. *
* SERI AL NO. *
*  CONTRACT NO. *
* DATE EQUI P PLACED | N SERVI CE *
)
4..1..3. |If the manufacturer's nane (MFG), nodel number and serial nunber are

on the manufacturer's equi pment data plate and this data plate is easily found
and fully legible, this information need not be duplicated on the equi pment
warranty tag. The Contractor's warranty expiration date and the final

manuf acturer's warranty expiration date will be determ ned as specified by the
Par agraph "WARRANTY OF CONSTRUCTI ON".

4..2. EXECUTI ON

The Contractor will conplete the required information on each tag and install
these tags on the equi prment by the time of and as a condition of final
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acceptance of the equi pment. The Contractor shall be responsible for
schedul i ng acceptance inspection with the Contracting Officer (verbal and
written notification required). |If this inspection is delayed by the
Contractor, the Contractor shall, at his own expense, update the in-service
and warranty expiration dates on these tags.

4..3. EQUI PMENT WARRANTY TAG REPLACEMENT

Under the terms of this contract, the Contractor's warranty with respect to
wor k repaired or replaced shall run for one year fromthe date of repair or
replacement. Such activity shall include a data warranty identification tag
on the repaired or replaced equipnment. The tag shall be furnished and
installed by the Contractor, and shall be sinilar to the original tag, except
that it should include the scope of repair and that the contractor's warranty
expiration date will be one year fromthe date of acceptance of the repair or
replacenment. In the case of repair, the repair only will be covered by the
extended warranty. In the case of replacenent of a conponent, the conponent
only will be covered by the extended warranty. |In these cases, the original
tags will not be removed, but an additional tag will be installed for the
repair or conponent replacenent.
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SECTI ON 01330

SUBM TTAL PROCEDURES

ATTACHVENTS: Subnittal Register (ENG Form 4288)
Transnmittal Form (ENG Form 4025)

PART 1. GENERAL
1..1. CONTRACTOR RESPONSI BI LI TI ES

The Contractor is responsible for total managenment of his work including
scheduling, control, and certification of all subnittals. The subnitta
managenent system provided in these specifications is intended to be a

compl ete system for the Contractor to use to control the quality of materials,
equi pmrent and wor kmanshi p provi ded by manufacturers, fabricators, suppliers
and subcontractors. The Contractor shall review each submittal for contract
compliance. Subnittals that conply will be forwarded to the Government.
Submittals that do not conformwi |l be returned to the originator to be
corrected. The Submittal Register (ENG Form 4288) will be utilized to | og and
monitor all subnmittal activities. No construction or installation activities
shall be performed prior to required approvals of applicable subnittals. The
Contractor shall performa check to assure that all materials and/or equi pment
have been tested, subnmtted and approved during the preparatory phase of
quality control inspections.

1..2. SUBM TTAL DESCRI PTI ONS
Definitions of submittals used in specifications are as foll ows:
\*SD- 01 Dat a*\

Submittals which provide cal cul ati ons, descriptions, or docunentation
regardi ng the work.

\ *SD- 04 Dr awi ngs*\

Submittals which graphically show rel ationship of various conponents of the
wor k, schematic diagranms of systems, details of fabrication, l|ayouts of
particul ar el enments, connections, and other relational aspects of the work.
\*SD-06 | nstructions*\

Preprinted material describing installation of a product, systemor materi al
i ncludi ng special notices and material safety data sheets, if any, concerning
i npedances, hazards, and safety precautions.

\ *SD- 07 Schedul es*\

Tabul ar lists showi ng | ocation, features, or other pertinent information
regardi ng products, materials, equipnment, or conponents to be used in the
wor K.

\*SD- 08 St at enent s*\
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A docurment, required of the Contractor, or through the Contractor, froma
supplier, installer, manufacturer, or other lower tier Contractor, the purpose
of which is to confirmthe quality or orderly progression of a portion of the
wor k by documenting procedures, acceptability of methods or personnel,

qual i fications, or other verifications of quality.

\*SD- 09 Reports*\

Reports of inspections or tests, including analysis and interpretation of test
results. Each report shall be properly identified. Test methods used shall
be identified and test results shall be recorded.

\*SD-13 Certificates*\

Statement signed by an official authorized to certify on behalf of the
manuf act urer of a product, systemor material, attesting that the product,
system or material nmeets specified requirenents. The statement nust be dated
after the award of this contract, nust state the Contractor's name and
address, must nane the project and | ocation, and rmust |ist the specific

requi rements which are being certified.

\*SD- 14 Sanpl es*\

Sampl es, including both fabricated and unfabricated physical exanples of
materials, products, and units of work as conplete units or as portions of
units of work.

\*SD- 18 Records*\

Docunentation to record conpliance with technical or administrative
requi renments.

\*SD- 19 Operation and Mai ntenance Manual s*\
Data which forms a part of an operation and maintenance nanual .
1..3. SUBM TTAL CLASSI FI CATI ON

Submittals are identified with submittal description (SD) nunbers and
classified as foll ows:

1..3..1 Gover nment Approved (GA)

Government al approval is required for extensions of design, critical

mat eri al s, deviations, equi pment whose conpatibility with the entire system
must be checked, and other itens as designated by the Contracting O ficer.
Wthin the ternms of the Contract Clause entitled "Specifications and Draw ngs

for Construction," they are considered to be "shop drawings." Al subnittals
noted in the technical specifications and Submittal Register as "GA" or "GAl"
are subject to Government approval. Governnent review el enent codes are

indicated in the technical specifications for selected submttals (exanple,
*STME*\). The Contractor shall ignore these codes.

1..3..2. For Information Only (FIO
All "FIO' subnittals noted in the technical specifications and Subnittal
Regi ster not requiring Governnent approval will be for information only. They

are not considered to be "shop drawi ngs" within the ternms of the Contract
Clause referred to above.
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1..4. APPROVED SUBM TTALS

The Contracting O ficer's approval of submittals shall not be construed as a

compl ete check, but will indicate only that the general nethod of
construction, materials, detailing and other information are satisfactory.
Approval will not relieve the Contractor of the responsibility for any error

whi ch may exist, as the Contractor under the CQC requirenents of this contract
is responsible for dinensions, the design of adequate connections and details,
and the satisfactory construction of all work. After submittals have been
approved by the Contracting Officer, no resubmttal for the purpose of
substituting materials or equi pment will be considered unless acconpani ed by
an expl anation of why a substitution is necessary.

1..5. DI SAPPROVED SUBM TTALS

The Contractor shall make all corrections required by the Contracting Oficer
and pronmptly furnish a corrected submittal in the form and nunber of copies
specified for the initial submittal. |If the Contractor considers any
correction indicated on the subnmttals to constitute a change to the contract,
a notice in accordance with the Contract Cl ause "Changes" shall be given
pronptly to the Contracting O ficer.

1..6. W THHOLDI NG OF PAYMENT

Payment for materials incorporated in the work will not be made if required
approval s have not been obtai ned.

PART 2. PRODUCTS (Not Applicable)
PART 3. EXECUTI ON
3..1. GENERAL

The Contractor shall subnit all items listed on the Submittal Register (ENG
Form 4288) or as required by the specifications. The Contracting O ficer may
request submittals in addition to those specified when deemed necessary to
adequately describe the work covered in the respective sections. Units of

wei ghts and nmeasures used on all subnittals shall be the sane as those used in
the contract drawings. Submittals shall be made in the respective nunber of
copies and to the respective addresses set forth below. Each submittal shal
be conplete and in sufficient detail to allow ready determ nation of
compliance with contract requirements. Prior to subnmittal, all itenms shall be
checked and approved by the Contractor's Quality Control (CQC) representative
and each respective transmittal form (ENG Form 4025) shall be stanped, signed
and dated by the CQC representative indicating action taken. Proposed

devi ations fromthe contract requirenents shall be clearly identified.
Submittals shall include itens such as: Contractor's, manufacturer's, or
fabricator's drawi ngs; descriptive literature including (but not limted to)
catal og cuts, diagrans, operating charts or curves; test reports; test
cylinders; sanples; O&M manuals (including parts list); certifications;
warranties; and other such required submittals. Submittals requiring
Government approval shall be schedul ed and made prior to the acquisition of
the material or equi prent covered thereby. Sanples remaining upon conpletion
of the work shall be picked up and di sposed of in accordance with

manuf acturer's Material Safety Data Sheets (MSDS) and in conpliance with

exi sting |l aws and regul ati ons.

3..2. SUBM TTAL REG STER ( ENG FORM 4288)
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At the end of this section is one set of ENG Form 4288 listing itens of
equi pment and materials for which subnittals are required by the

specifications; this list may not be all inclusive and additional submittals
may be required. The Contractor will be furnished one (1) set of ENG Forns
4288 at the preconstruction conference on which will be |isted each item of

equi pmrent and material of each type for which fabricators' draw ngs, and/or
rel ated descriptive data, test reports, sanples, spare parts lists, O&M
manual s, or other types of submittals are required by the specifications.
Colums "d" through "q" have been conpleted by the Governnment; the Contractor
shall conplete colums "a" and "r" through "t" and return six (6) conpleted
copies to the Contracting O ficer for approval within twenty (20) cal endar
days after the preconstruction conference. The submttal register will becone
a part of the contract after approval. Columms b and c shall be left blank
for use later to record the respective transmittal and item nunber
corresponding to those listed on the transmittal formentitled: "TRANSM TTAL
OF SHOP DRAW NGS, EQUI PMENT DATA, MATERI AL SAMPLES, OR MANUFACTURER S
CERTI FI CATES OF COWPLI ANCE" (ENG Form 4025). The approved submttal register
wi || becone the scheduling document and will be used to control submttals

t hroughout the life of the contract. The subnittal register and the progress
schedul es shal |l be coordi nated.

3..3. SCHEDUL| NG

Submittal s covering conponent itens formng a systemor itens that are
interrelated shall be scheduled to be coordinated and subnmitted concurrently.
Certifications to be submtted with the pertinent draw ngs shall be so
schedul ed. Adequate tinme (a mnimum of twenty (20) cal endar days exclusive of
mailing tine) shall be allowed and shown on the register for review and
approval . No del ay danmages or tinme extensions will be allowed for tinme |ost
in late submttals.

3..4. TRANSM TTAL FORM ( ENG FORM 4025)

The sanple transmittal form (ENG Form 4025) attached to this section shall be
used for submtting both Governnent approved and information only subnittals
in accordance with the instructions on the reverse side of the form These
forns will be furnished to the Contractor. This formshall be properly
completed by filling out all the heading bl ank spaces and identifying each
itemsubnmtted. Special care shall be exercised to ensure proper listing of
t he specification paragraph and/ or sheet nunber of the contract draw ngs
pertinent to the data subnitted for each item

3..5. SUBM TTAL PROCEDURE

Submittals shall be nade as foll ows:

3..5.. 1. Procedures

3..5..1..1. "GAl1" Subnittals

All itenms listed as "GA1l" submittals in the various sections or on the
Submi ttal Register shall be mailed directly to the addressee shown bel ow as
directed. For each submittal, a conpleted information copy of the attached

transnmittal formshall also be mailed to the Area Engineer.

Techni cal Revi ewer

Engi neering Divi sion
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Attn: CENWO ED- DI

U S. Arnmy Engineer District, Omha
215 North 17th Street

Omaha, NE 68l 02-4978

Each required submttal which is in the formof a drawi ng shall be submitted
as one (1) reproducible and one (1) print of the drawing. Drawing prints
shall be either blue or black |ine permanent-type prints on a white background

or blueprint. Reproducibles shall be brownline diazo or sepia and shall be of
such quality that prints made therefromare sufficiently clear for mcrofilm
copyi ng.

Al'l catal og and descriptive data shall be submitted in eight (8) copies.
Catal og cuts and ot her descriptive data which have nore than one nodel, size,
or type or which shows optional equipnent shall be clearly marked to show t he
nodel , size, or type and all optional equiprment which is proposed for

approval . Subnittals on conmponent itens forming a systemor that are
interrelated shall be subnitted at one time as a single submittal in order to
demonstrate that the itens have been properly coordinated and will function as
a unit.

3..5..1..2. "GA" and "FIO' Submttals

Except as noted below, data for all items listed as "GA" or "FIO'" Subnittals
in the various sections shall be submitted in five (5) copies to the Area
Engi neer using the transmttal form Items not to be submitted in nultiples,

such as sanples and test cylinders, shall be submitted to the Area Engineer
acconpani ed by five (5) copies of the transmttal form

3..5..1..3. Certificates of Conpliance

Each certificate shall be signed by an official authorized to certify in
behal f of the manufacturing conpany and shall contain the name and address of
the Contractor, the project nane and | ocation, and the quantity and date or
dates of shipnment or delivery to which the certificates apply. Copies of

| aboratory test reports subnitted with certificates shall contain the nane and
address of the testing |laboratory and the date or dates of the tests to which
the report applies. Certification shall not be construed as relieving the
Contractor from furnishing satisfactory material, if, after tests are
perfornmed on sel ected sanples, the material is found not to nmeet the specific
requi rements

3..5..1..4. Purchase Orders

Copi es of purchase orders shall be furnished to the Contracting O ficer when
the Contractor requests assistance for expediting deliveries of equipnment or
materials, or when requested by the Contracting O ficer for the purpose of

qual ity assurance review. Each purchase order issued by the Contractor or his
subcontractors for materials and equi pment to be incorporated into the project
shall (1) be clearly identified with the applicable DA contract nunber, (2)
carry an identifying number, (3) be in sufficient detail to identify the

mat eri al bei ng purchased, (4) indicate a definite delivery date, and (5)

di splay the DMS priority rating, if applicable.

3..5..1..5. Operation and Mintenance Instructions and/or Manual s
Where required by various technical sections, operations and naintenance
i nstructions and/or manuals with parts lists included shall be provided by the

Contractor in quintuplicate, unless otherw se specified, and shall be
assenmbled in three-ring binders with index and tabbed section divider and
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having a cover indicating the contents by equi pment or system name and project
title and shall be subnmitted for approval to the Contracting O ficer 90 days
prior to final tests of mechanical and el ectrical systems, unless otherw se
specified. Each operation and nmmi ntenance manual shall contain a copy of al
warranties and a list of |local service representatives required by Section
\=01200=\" WARRANTY OF CONSTRUCTION. |If field testing requires these copies to
be revised, they shall be updated and resubmitted for approval within 10

cal endar days after conpletion of tests. Also see SECTION 01730: OPERATI ON
AND MAI NTENANCE DATA.

3..5..1..6. Interior/Exterior Finish Sanple and Data

All submttals for interior finish sanples and data shall be submitted
concurrently and all submittals for exterior finish sanples and data shall be
subnmitted concurrently.

3..5..2. Devi ati ons

For submittals which include proposed deviations requested by the Contractor,
the columm "variation" of ENG Form 4025 shall be checked. The Contractor
shall set forth in witing the reason for any deviations and annotate such
devi ations on the submittal. The Government reserves the right to rescind

i nadvertent approval of subnittals containing unnoted devi ations.

3..6. CONTROL OF SUBM TTALS

The Contractor shall carefully control his procurenment operations to ensure
t hat each individual submittal is made on or before the Contractor schedul ed
subnmittal date shown on the approved "Submttal Register."

3..7. GOVERNMENT APPROVED SUBM TTALS

Upon conpl etion of review of submittals requiring Government approval, the
subnmittals will be identified as having received approval by being so stanped
and dat ed.

3..7..1. "GA1" Submittals

The drawing print and six (6) sets of all catal og data and descriptive
literature will be retained by the Contracting O ficer and the draw ng
reproduci ble and two (2) sets of catal og data and descriptive literature wil|l
be returned to the Contractor.

3..7..2. "GA" Submttals

Two (2) copies of "GA" subnittals for approval will be returned to the
Contractor except for sanples, test cylinders, and O&M manual s for which two
(2) copies of the transnmittal formonly will be returned to the Contractor.

3..8. FOR | NFORMATI ON ONLY SUBM TTALS

Normal |y submittals for information only will not be returned. Approval of
the Contracting Officer is not required on information only submttals. The
Government reserves the right to require the Contractor to resubnit any item
found not to conply with the contract. This does not relieve the Contractor
fromthe obligation to furnish material conformng to the plans and
specifications; will not prevent the Contracting Officer fromrequiring
renoval and repl acement of nonconforming material incorporated in the work;
and does not relieve the Contractor of the requirenent to furnish sanples for
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testing by the Governnment |aboratory or for check testing by the Government in
those instances where the technical specifications so prescribe.

3..9. STAMPS

St anps used by the Contractor on the submittal data to certify that the
subnmittal meets contract requirenents shall be sinmilar to the foll ow ng:
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I

| CONTRACTOR

I

| .

| (Fi rm Name)

I

I

I

| Appr oved

| Approved with corrections as noted on subnmittal data and/or

attached sheets(s).

SI GNATURE:

TI TLE:

DATE:
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I NSTRUCTI ONS
ENG FORM 4288

1. Colum a, will be provided by the Contractor from his Network Analysis,
if required, and when a network analysis is accepted.

2. Colums b and c, will be provided by the Contractor from ENG Form 4025

for each item Transmittal nunber and Item nunber will be the same on both
forns.

3. Colum d, will be provided by the governnent to the Contractor.

4. Colum e thru n, will be provided by the government to the Contractor.
5. Colum o thru g, will be provided by the government to the Contractor.
Abbrevi ati on code will be as foll ows;

GA or GAl - Governnent Approved.
FIO - For Information Only.

6. Colum r, will be provided by the Contractor. It will be the schedul ed
date the Contractor expects to submit an item It is the Contractors
responsibility to calculate the lead time needed for the government approval.
Note if resubmittal is required it is the Contractors responsibility to make
all adjustnments necessary to nmeet the contract conpletion date.

7. Colum s, will be provided by the Contractor. It will be the |atest date
the Contractor can receive an approval and still obtain the material by need
dat e.

8. Colum t, will be provided by the Contractor. It will be the date that
the material is needed at the site. |If there is a network analysis it should

reflect that date on the anal ysis.

9. Colum u, will be provided by the Contractor. The code will contain the
action code used on Eng Form 4025, colum g, for each itemsubnmtted to the
gover nment .

10. Colum v, will be provided by the Contractor. The date will be the sanme
as shown at the top of correspondi ng Eng Form 4025 and will reflect the date
t he actions shown in columm s were rendered.

11. Colum w, delete.

12. Columm x, will be provided by the governnent. The code will contain the
action code used on Eng Form 4025 colum i, for each itemsubnmitted to the
gover nment .

13. Colum y, will be provided by the government. The date when the actions
listed in colum v were taken will be entered. The date will be the same as
shown in Eng Form 4025, Section II.

14. Colum z, self explained.

Any revisions to the submittal register shall be submitted for approval by the
Contractor as soon as possible.
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I NSTRUCTI ONS
ENG FORM 4025

1. DATE at the top of formwi Il be the date subnitted to the governnent
which is to be conpleted by the Contractor.

2. TRANSM TTAL NO. Each new transmittal shall be nunbered consecutively
according to category in the space provided in "Transmittal No.". This nunber
will be the identifying symbol for each submittal. Exanple: the first "GAl"
item submtted should be Transmittal No. "GA1-001". Likew se, the first "GA"
or "FIO itemsubnitted should be Transmittal No. GA-001 or FI O 001,
respectively. For each new subnmittal or for a resubnittal, the appropriate
box nust be marked. Resubmittals nust be designated by their original
sequential nunber followed by an "A", "B", etc. for each sequenti al
resubmttal. Exanple: "GAl-001A" (previous submttal No. GAl-001).

3. TO  box will contain the nane and address of the office which will
review the submttal. The nane and address should be given in paragraph 3.5.
Contractor is to conplete this box after reviewi ng the classification provided
by the government on Eng Form 4288 colum o thru g and determ ning the proper
addr ess.

4, FROM box will be the nanme and address of the Contractor. Contractor is
to conplete this box.

5. CONTRACT NO. box will contain the Contractors construction contract
nunber (e.g., DACXXX- XX- C- XXXX) .

6. CHECK ONE box will be conpleted by the Contractor with one box marked.
If a resubmittal is provided last transmittal number will be added.

7. SPECI FI CATI ON SECTI ON NO. box will be conpleted by the Contractor. The

nunber will be the five digit number found in the specifications. No nore
than one section will be covered with each transmittal.

8. PROJECT Tl TLE AND LOCATI ON box will be conpleted by the Contractor.

9. Colum a, will be conpleted by the Contractor and will contain a
di fferent number for each itemsubnitted in that transmttal. Once a nunber
is assigned to an itemit will remain the sane even if there is a resubnittal.

10. Colum b, will be conpleted by the Contractor. The description of each
itemon this formw Il include the descriptions provided by the governnment on
the submittal register Eng Form 4288 colunmm e thru n plus any other data
necessary to describe the item The Contractor shall submit each subnittal

register itemall at once on one transmittal if possible. |If a subnittal
register itemcan not be submitted all at once Contractor should note that in
the remarks box. |If a subnittal register itemrequires several itens,
description shall contain submttal register description plus any additional
specific descriptions. Additional items not on the submittal register will be

noted in the remarks box.
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11. Columm c, will be conpleted by the Contractor. The information will be
the appropriate submittal description number as described in Section 01300 or
shown on submittal register Eng Form 4288 colum e thru n (e.g. SD XX).

12. Columm d, will be conpleted by the Contractor. The nunber of copies wll
be determ ned by the Contractor after review of Eng Form 4288, columm o thru
g, for the classification of the itemand after review of paragraph 3.5 of
Section 01300 "Submittal Procedures".

13. Colum e, will be conpleted by the Contractor. The Contractor shall
state all applicabl e paragraph numbers.

14. Colum f, will be conpleted by the Contractor. The Contractor shall
state all applicable drawi ng sheet nunbers.

15. Columm g, will be conpleted by the Contractor. The action codes will be
one of the follow ng when subnmttal is for the governnent:

A - Approved as subnitted.

B - Approved, except as noted.

C - Approved, except as noted. Refer to attached sheet resubmni ssion
required.

G - Other (specify).

16. Columm h, will be conpleted by the Contractor. A check shall be placed
in this colum when a subnittal is not in accordance with the plans and
specifications also, a witten statement to that effect shall be included in
t he space provided for "Remarks".

17. Colum i, will be conpleted by the government. The action code will be
one of the follow ng;

A - Approved as subnitted.

B - Approved except as noted on draw ngs.

C - Approved, except as noted on drawi ngs. Refer to attached ___ sheet
resubm ssi on required.

D- WII be returned by separate correspondence.

E - Disapproved (See Attached).

Fx - Recei pt acknow edged, does not conply as noted with contract
requi renments.

G - Other (specify).

18. REMARKS box sel f expl ai ned.
19. Contractor must sign all Eng Form 4025 certifying confornmance.

20. Section Il will be completed by the Government. Contractor is not to
write in this space.

See reverse side of ENG Form 4025 for additional instructions.

01330-11



SUBMITTAL REGISTER

SPECIFICATION SECTION

TITLE AND LOCATION: Repair Railcar Offload/Transfer Pumps, Pope AFB, NC

CONTRACTOR

CONTRACT NUMBER

CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS su%m
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOVERN.
No No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d ethrun othrug r s t u v w X y z
00800 SD-04 Drawings
4.1, 23. Equipment Room Drawings GA
00800 SD-07 Schedules
39.
4.1.,24.1. Equipment List FIO
4.1.,24.2. Guarantees FIO
01200 SD-01 Data
22.2,3. service representative FIO
01400 SD-18 Records
1.2.1., 1.6. (QC) plan GA
01560 SD-08 Statements
1.3.1. Health and Safety Plan GA
1.3.1. Stormwater Pollution Prevention Plan GA
1.3.1,1.4. Class | ODS prohibition GA
1.3.1,1.5.1. Environmental protection plan GA
1.3.1.,1.5.2. Preconstruction survey GA
1.3.1,1.6. Safety program GA
131, 1.6. MSDS GA
1.3.1,1.6. Confined space entry procedure GA
01560 SD-18 Records

* Classification: GA: Government Approved, FIO: For Information Only
ENG FORM 4288-E, Mar 95 (Revised Apr 96)
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SUBMITTAL REGISTER

SPECIFICATION SECTION

TITLE AND LOCATION: Repair Railcar Offload/Transfer Pumps, Pope AFB, NC

CONTRACTOR

CONTRACT NUMBER

CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS su%m
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOVERN.
No No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
1.3.2,1.3.2.1. Solid Waste Disposal Permit GA
1.3.2,1.3.2.1. Solid waste disposal permit GA
1.3.2,1.3.2.2. Disposal Permit for Hazardous Waste GA
1.3.2,1.3.2.2. Disposal permit for hazardous waste GA
02072 SD-08 Statements
1.4.1. Piping removal and disposal plan GA
141,141.1.,6.2 Site Safety and Health Plan GA
141,141.1.,6.2 Site safety and health plan GA
14.1.,14.1.2. Excavation and material handling plan GA
14.1.,14.1.2. Excavation and Material Handling Plan GA
14.1,1.4.13. Field Sampling and Laboratory Testin GA
14.1.,1.4.13. Field sampling and laboratory testing GA
1.4.1.,14.15.,1.6 Qualification GA
14.1,14.16.,6.4 Spill and Discharge Control Plan GA
14.1,14.16.,6.4 Spill and discharge control plan GA
1.4.1.4. PipingRemoval and Disposal Plan GA
02072 SD-18 Records
1.4.2. Contaminated soil disposal paperwork GA
1.4.2. Contaminated wash water disposal pa GA
02210 SD-09 Reports

* Classification: GA: Government Approved, FIO: For Information Only
ENG FORM 4288-E, Mar 95 (Revised Apr 96)
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SUBMITTAL REGISTER

SPECIFICATION SECTION

TITLE AND LOCATION: Repair Railcar Offload/Transfer Pumps, Pope AFB, NC

CONTRACTOR

CONTRACT NUMBER

CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS su%m
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOVERN.
No No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
1.3, 3.11. Field Testing Control FIO
02511A SD-18 Records
1.2. Concrete GA
02935 SD-08 Statements
1.3, 3.6.24. Maintenance Report FIO
02935 SD-13 Certificates
1.3,2.1.1. Seed GA2
03300A SD-13 Certificates
1.2. Cementitious Materials GA
05120 SD-04 Drawings
1.3. Structural Steel System GAl
1.3. Structural Connections GA1l
05120 SD-13 Certificates
1.3. Mill Test Reports FIO
1.3. W elder Qualifications FIO
05120 SD-14 Samples
1.3. Carbon Steel Bolts and Nuts FIO
1.3, 2.8. Washers FIO
05300 SD-01 Data
12,21 Deck Units GA1l

* Classification: GA: Government Approved, FIO: For Information Only
ENG FORM 4288-E, Mar 95 (Revised Apr 96)
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SUBMITTAL REGISTER

SPECIFICATION SECTION

TITLE AND LOCATION: Repair Railcar Offload/Transfer Pumps, Pope AFB, NC

CONTRACTOR

CONTRACT NUMBER

CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS su%m
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOVERN.
No No. No NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
05300 SD-13 Certificates
12,21 Deck Units GA
12,33 Attachments GA
06100 SD-04 Drawings
1.2. Nailers and Nailing Strips GA
07220 SD-06 Instructions
1.2, 3.7. Application of Insulation FIO
07220 SD-08 Statements
1.2. Inspection FIO
2.2. INSULATION
07535 SD-06 Instructions
1.3. Materials and Installation GA
07535 SD-13 Certificates
1.3. Qualifications GA
1.3. Materials GA
07535 SD-18 Records
1.3. Bills of Lading GA
07600 SD-04 Drawings
13, 2.1 Materials GA
09900 SD-01 Data

* Classification: GA: Government Approved, FIO: For Information Only
ENG FORM 4288-E, Mar 95 (Revised Apr 96)
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SUBMITTAL REGISTER

SPECIFICATION SECTION

TITLE AND LOCATION: Repair Railcar Offload/Transfer Pumps, Pope AFB, NC

CONTRACTOR

CONTRACT NUMBER

CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS su%m
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOVERN.
No No. No NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
1.2, 2.1. Paint FIO
09900 SD-06 Instructions
1.2,3.3. Mixing and Thinning FIO
1.2, 3.4. Application FIO
09900 SD-13 Certificates
1.2.,2.1.3. Lead FIO
1.2,,2.1.5. Volatile Organic Compound (VOC) Co FIO
09900 SD-14 Samples
1.2. Paint Chip Samples GA
13120A SD-04 Drawings
1.4. Metal Building GAl
13120A SD-13 Certificates
1.4. Metal Building GA
15050 SD-01 Data
1.2. Air Eliminator Tank and Equipment GA
1.2. Product Recovery Tank GA
1.2. Air Eliminator Tank and Equipment GA
1.2. Flow Switch GA
1.2. Product Recovery Tank and Accessor GA
1.2, 25. Pressure Gages GA

* Classification: GA: Government Approved, FIO: For Information Only
ENG FORM 4288-E, Mar 95 (Revised Apr 96)
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U B M I TTA L RE I ER SPECIFICATION SECTION
S GIST
TITLE AND LOCATION: Repair Railcar Offload/Transfer Pumps, Pope AFB, NC CONTRACTOR CONTRACT NUMBER
CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS SUBMIT
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOJERN_
No. No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
15050 SD-04 Drawings
1.2. Product Recovery Tank GA
1.2. Air Eliminator Tank and Equipment GA
15050 SD-13 Certificates
1.2. Coating Products GA
1.2. U.L. Labeled products GA
15050 SD-19 Operation and Maintenanc
1.2. Product Recovery Tank and Accessor GA
1.2. Pressure Gauges GA
15060 SD-01 Data
1.2. Isolating Gasket Kits GA
1.2. Flexible Hoses GA
1.2. Strainers GA
1.2. Valves GA
1.2. Piping GA
1.2. Sample Connections GA
1.2. Fittings GA
1.2. Gaskets GA
1.2. Purge Blocks GA
1.2. Lightning Surge Arrester GA
* Classification: GA: Government Approved, FIO: For Information Only Page 6 of 13 Pages
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U B M I TTA L RE I ER SPECIFICATION SECTION
S GIST
TITLE AND LOCATION: Repair Railcar Offload/Transfer Pumps, Pope AFB, NC CONTRACTOR CONTRACT NUMBER
CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS SUBMIT
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOJERN_
No. No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
15060 SD-08 Statements
1.2. Qualifications of Welders FIO
15060 SD-09 Reports
1.2. Pneumatic Test FIO
1.2. Hydrostatic Test FIO
15060 SD-13 Certificates
1.2. Isolating Gasket Kits FIO
1.2. Pipe FIO
1.2. Fittings FIO
1.2. Valves FIO
1.2. Pipe Weld Radiograph Inspector's Ce FIO
1.2. Epoxy Coating and Application FIO
15060 SD-19 Operation and Maintenanc
1.2. Operation and Maintenance Manuals GA
15101 SD-01 Data
1.3. Control Valves GA
15101 SD-04 Drawings
1.3. Control Valves GA
15101 SD-09 Reports
1.3. Control Valves FIO
* Classification: GA: Government Approved, FIO: For Information Only Page 7 of 13 Pages
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SUBMITTAL REGISTER

SPECIFICATION SECTION

TITLE AND LOCATION: Repair Railcar Offload/Transfer Pumps, Pope AFB, NC

CONTRACTOR

CONTRACT NUMBER

CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS SUBMIT
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOJERN_
No No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
15101 SD-13 Certificates
1.3. Previous Air Force/Military Projects GA
1.3. Qualified Engineers GA
1.3. Field Assistance GA
15101 SD-19 Operation and Maintenanc
1.3. Operation and Maintenance Manuals GA
15140 SD-01 Data
1.2. Transfer Pump (TP-1 through TP-4) GA
15140 SD-04 Drawings
1.2. Transfer Pump (TP-1 through TP-4) GA
15140 SD-09 Reports
1.2. Certified Test Curves FIO
15140 SD-13 Certificates
1.2. Transfer Pump (TP-1 through TP-4) GA
15140 SD-19 Operation and Maintenanc
1.2. Operation and Maintenance Manuals GA
15880 SD-04 Drawings
1.2. Filter Separator GA
15880 SD-13 Certificates
1.2. Filter Separator FIO

* Classification: GA: Government Approved, FIO: For Information Only
ENG FORM 4288-E, Mar 95 (Revised Apr 96)

Page 8 of 13 Pages




SUBMITTAL REGISTER

SPECIFICATION SECTION

TITLE AND LOCATION: Repair Railcar Offload/Transfer Pumps, Pope AFB, NC CONTRACTOR CONTRACT NUMBER
CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS su%m
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOVERN.
No. No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
15880 SD-19 Operation and Maintenanc
1.2. Filter Separator GA
15899 SD-01 Data
1.1 System Start-up Plan GA
1.1. Certification of Entire System FIO
15899 SD-09 Reports
1.1. Test Reports FIO
16370 SD-01 Data
1.3. Material, Equipment, and Fixture Lists GA
1.3. Installation Procedures GA
1.3. Manufacturer's Catalog GA
16370 SD-04 Drawings
1.3. As-Built Drawings FIO
1.3. Electrical Distribution System GA
16370 SD-09 Reports
1.3. Factory Test GA
1.3. Test Reports GA
1.3, 3.11. Field Testing FIO
16370 SD-13 Certificates
1.3. Materials and Equipment GA

* Classification: GA: Government Approved, FIO: For Information Only
ENG FORM 4288-E, Mar 95 (Revised Apr 96)
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SUBMITTAL REGISTER

SPECIFICATION SECTION

TITLE AND LOCATION: Repair Railcar Offload/Transfer Pumps, Pope AFB, NC

CONTRACTOR

CONTRACT NUMBER

CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS su%m
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOVERN.
No No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
16370 SD-19 Operation and Maintenanc
1.3. Electrical Distribution System GA
16375 SD-01 Data
1.3. Manufacturer's Catalog Data GA
1.3. Installation Procedures GA
1.3. Material, Equipment, and Fixture Lists GA
16375 SD-04 Drawings
1.3. Electrical Distribution System GA
1.3. As-Built Drawings FIO
16375 SD-09 Reports
1.3. Factory Test GA
1.3. Field Testing GA
1.3. Test Reports GA
1.3. Cable Installation Reports GA
16375 SD-13 Certificates
1.3. Cable Installer Qualifications GA
1.3. Materials and Equipment GA
1.3. Cable Splicer Qualification GA
16375 SD-19 Operation and Maintenanc
1.3. Electrical Distribution System GA

* Classification: GA: Government Approved, FIO: For Information Only

ENG FORM 4288-E, Mar 95 (Revised Apr 96)
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SUBMITTAL REGISTER

SPECIFICATION SECTION

TITLE AND LOCATION: Repair Railcar Offload/Transfer Pumps, Pope AFB, NC CONTRACTOR CONTRACT NUMBER
CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS su%m
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOVERN.
No. No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
16415 SD-01 Data
1.3. Manufacturer's Catalog GA
1.3. Material, Equipment, and Fixture Lists GA
1.3. Installation Procedures GA
1.3. Fault Current and Protective Device C GA
16415 SD-04 Drawings
1.3. Interior Electrical Equipment GA
1.3. As-Built Drawings FIO
16415 SD-08 Statements
1.3. On-Site Test GA
16415 SD-09 Reports
1.3. Field Test Plan GA
1.3. Field Test Reports GA
1.3. Factory Test Reports GA
16415 SD-13 Certificates
1.3. Materials and Equipment GA
1.3. Electrical License GA
16670 SD-04 Drawings
1.3. Lightning Protection System GA
16670 SD-13 Certificates

* Classification: GA: Government Approved, FIO: For Information Only
ENG FORM 4288-E, Mar 95 (Revised Apr 96)
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SUBMITTAL REGISTER

SPECIFICATION SECTION

TITLE AND LOCATION: Repair Railcar Offload/Transfer Pumps, Pope AFB, NC

CONTRACTOR

CONTRACT NUMBER

CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS su%m
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOVERN.
No No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
1.3. Materials and Equipment GA
16906 SD-01 Data
1.3.2. Pump Control Panel GAl
1.3.2,1.6. Experience and Qualifications GAl
1.3.2,2.2. Control Panel Components GAl
1.3.2,23. Control System Hardware and Softwar GAl
16906 SD-04 Drawings
1.3.2. Shop Drawings GAl
1.3.2,2.1. Pump Control Panel (PCP) GAl
1.3.2,2.2. Control Panel Components GAl
1.3.2,23. Control System Hardware and Softwar GAl
1.3.2,3.2. Control Ladder Diagram GAl
16906 SD-07 Schedules
1.3.2. List of Equipment and Materials FIO
16906 SD-09 Reports
1.3.2,1.4. Certified Pump Control Panel Shop Te FIO
16906 SD-18 Records
1.3.2,3.3.2. Plan For Instructing Operating Person GAl
1.3.2,3.4. Tools and Spare Parts GA
16906 SD-19 Operation and Maintenanc

* Classification: GA: Government Approved, FIO: For Information Only
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SUBMITTAL REGISTER T
TITLE AND LOCATION: Repair Railcar Offload/Transfer Pumps, Pope AFB, NC CONTRACTOR CONTRACT NUMBER
CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION

ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS su%m

ITY | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOVERN-

No. No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS

a b c d ethrun othruq r S t u \ w X y z
1.3.2. Operation and Maintenance Manuals GAl
* Classification: GA: Government Approved, FIO: For Information Only Page 13 of 13 Pages

ENG FORM 4288-E, Mar 95 (Revised Apr 96)




SUBMITTAL REGISTER

SPECIFICATION SECTION

TITLE AND LOCATION:Repair Truck Offload/Receipt Pumps, Pope AFB, NC

CONTRACTOR

CONTRACT NUMBER

CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS su%m
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOVERN.
No No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d ethrun othrug r s t u v w X y z
02050 SD-08 Statements
1.3. Work Plan GA
02072 SD-08 Statements
1.4.1. Piping removal and disposal plan GA
141,141.1.,6.2 Site safety and health plan GA
141,141.1.,6.2 Site Safety and Health Plan GA
14.1.,14.1.2. Excavation and material handling plan GA
14.1,1.4.13. Field Sampling and Laboratory Testin GA
14.1,14.13. Field sampling and laboratory testing GA
1.4.1.,1.4.15.,1.6 Qualification GA
1.4.1.,1.4.15.,1.6 Qualification GA
14.1,14.16.,6.4 Spill and discharge control plan GA
14.1,14.16.,6.4 Spill and Discharge Control Plan GA
1.4.1.4. PipingRemoval and Disposal Plan GA
02072 SD-18 Records
1.4.2. Contaminated soil disposal paperwork GA
1.4.2. Contaminated wash water disposal pa GA
02210 SD-09 Reports
1.3, 3.11. Field Testing Control FIO
02243 SD-09 Reports

* Classification: GA: Government Approved, FIO: For Information Only

ENG FORM 4288-E, Mar 95 (Revised Apr 96)
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SUBMITTAL REGISTER T
TITLE AND LOCATION:Repair Truck Offload/Receipt Pumps, Pope AFB, NC CONTRACTOR CONTRACT NUMBER
CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS SUBMIT
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOJERN_
No. No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
1.4.,1.8. Sampling and Testing FIO
1.4.,1.8.5. Approval of Materials GA
14.,3.27. Evaluation GA
02275 SD-01 Data
1.3. Raw Materials GA
02275 SD-06 Instructions
13,22 Tests, Inspections, and Verifications GA
02275 SD-14 Samples
13,22 Tests, Inspections, and Verifications GA
02277 SD-01 Data
15. Materials GA1l
02277 SD-04 Drawings
1.5. Shop Drawings GAl
15. As-built Drawings GAl
02277 SD-06 Instructions
1.5. Field Seaming GAl
15,22 Tests, Inspections, and Verifications GAl
02277 SD-08 Statements
1.5. Qualifications GAl
02277 SD-09 Reports
* Classification: GA: Government Approved, FIO: For Information Only Page 2 of 10 Pages
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SUBMITTAL REGISTER

SPECIFICATION SECTION

TITLE AND LOCATION:Repair Truck Offload/Receipt Pumps, Pope AFB, NC

CONTRACTOR

CONTRACT NUMBER

CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS su%m
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOVERN.
No No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
1.5. Field Seaming GA
15,22 Tests, Inspections, and Verifications GA
02277 SD-14 Samples
15,22 Tests, Inspections, and Verifications GAl
02540 SD-01 Data
1.2, 2.1 Concrete Mix Design GA
1.2,2.1.1. Cement FIO
1.2, 2.1.10. Reinforcement FIO
1.2.,2.1.2. Fly Ash FIO
1.2.,2.1.3. Concrete Aggregates GA
1.2,2.1.4. Admixtures FIO
1.2,,2.1.5. Curing Materials FIO
1.2, 2.1.6. Joint Filler FIO
1.2,2.1.7. Epoxy Resin FIO
1.2.,2.1.8. Separating and Blocking Media FIO
1.2,2.1.9. Joint Sealant FIO
02540 SD-09 Reports
1.2.,,3.3,333.21 Tests GA
1.2,3311,33.2 Concrete Field Tests GA

02710

SD-13 Certificates

* Classification: GA: Government Approved, FIO: For Information Only
ENG FORM 4288-E, Mar 95 (Revised Apr 96)
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SUBMITTAL REGISTER T
TITLE AND LOCATION:Repair Truck Offload/Receipt Pumps, Pope AFB, NC CONTRACTOR CONTRACT NUMBER
CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS SUBMIT
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOJERN_
No. No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
1.2, 2.1 Pipe for Subdrains FIO
02720 SD-06 Instructions
1.3, 3.3. Placing Pipe FIO
02720 SD-13 Certificates
1.3, 2.1 Pipe For Culverts and Storm Drains FIO
1.3.,2.43. Frame and Cover or Gratings FIO
02935 SD-08 Statements
1.3, 3.6.24. Maintenance Report FIO
02935 SD-13 Certificates
1.3,2.1.1. Seed GA2
03300A SD-13 Certificates
1.2. Cementitious Materials GA
05120 SD-04 Drawings
1.3. Structural Steel System GAl
1.3. Structural Connections GA1l
05120 SD-13 Certificates
1.3. Mill Test Reports FIO
1.3. W elder Qualifications FIO
05120 SD-14 Samples
1.3. Carbon Steel Bolts and Nuts FIO
* Classification: GA: Government Approved, FIO: For Information Only Page 4 of 10 Pages
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SUBMITTAL REGISTER

SPECIFICATION SECTION

TITLE AND LOCATION:Repair Truck Offload/Receipt Pumps, Pope AFB, NC

CONTRACTOR

CONTRACT NUMBER

CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS su%m
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOVERN.
No No. No NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
1.3, 2.8. Washers FIO
15050 SD-01 Data
1.2. Flow Switch GA
1.2. Air Eliminator Tank and Equipment GA
1.2. Air Eliminator Tank and Equipment GA
1.2, 25. Pressure Gages GA
15050 SD-04 Drawings
1.2. Air Eliminator Tank and Equipment GA
15050 SD-13 Certificates
1.2. Coating Products GA
1.2. U.L. Labeled products GA
15050 SD-19 Operation and Maintenanc
1.2. Pressure Gauges GA
15060 SD-01 Data
1.2. Fittings GA
1.2. Piping GA
1.2. Strainers GA
1.2. Flexible Hoses GA
1.2. Lightning Surge Arrester GA
1.2. Sample Connections GA

* Classification: GA: Government Approved, FIO: For Information Only
ENG FORM 4288-E, Mar 95 (Revised Apr 96)
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U B M I TTA L RE I ER SPECIFICATION SECTION
S GIST
TITLE AND LOCATION:Repair Truck Offload/Receipt Pumps, Pope AFB, NC CONTRACTOR CONTRACT NUMBER
CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS SUBMIT
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOJSRN_
No. No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
1.2. Isolating Gasket Kits GA
1.2. Gaskets GA
1.2. Purge Blocks GA
1.2. Valves GA
15060 SD-08 Statements
1.2. Qualifications of Welders FIO
15060 SD-09 Reports
1.2. Pneumatic Test FIO
1.2. Hydrostatic Test FIO
15060 SD-13 Certificates
1.2. Isolating Gasket Kits FIO
1.2. Pipe FIO
1.2. Fittings FIO
1.2. Valves FIO
1.2. Pipe Weld Radiograph Inspector's Ce FIO
1.2. Epoxy Coating and Application FIO
15060 SD-19 Operation and Maintenanc
1.2. Operation and Maintenance Manuals GA
15101 SD-01 Data
1.3. Control Valves GA
* Classification: GA: Government Approved, FIO: For Information Only Page 6 of 10 Pages
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SUBMITTAL REGISTER

SPECIFICATION SECTION

TITLE AND LOCATION:Repair Truck Offload/Receipt Pumps, Pope AFB, NC

CONTRACTOR

CONTRACT NUMBER

CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS su%m
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOVERN.
No No. No NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
15101 SD-04 Drawings
1.3. Control Valves GA
15101 SD-09 Reports
1.3. Control Valves FIO
15101 SD-13 Certificates
1.3. Previous Air Force/Military Projects GA
1.3. Qualified Engineers GA
1.3. Field Assistance GA
15101 SD-19 Operation and Maintenanc
1.3. Operation and Maintenance Manuals GA
15140 SD-01 Data
1.2. Offload Pump (OP-1 through OP-3) GA
15140 SD-04 Drawings
1.2. Offload Pump (OP-1 through OP-3) GA
15140 SD-09 Reports
1.2. Certified Test Curves FIO
15140 SD-13 Certificates
1.2. Offload Pump (OP-1 through OP-3) GA
15140 SD-19 Operation and Maintenanc
1.2. Operation and Maintenance Manuals GA

* Classification: GA: Government Approved, FIO: For Information Only
ENG FORM 4288-E, Mar 95 (Revised Apr 96)
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SUBMITTAL REGISTER

SPECIFICATION SECTION

TITLE AND LOCATION:Repair Truck Offload/Receipt Pumps, Pope AFB, NC

CONTRACTOR

CONTRACT NUMBER

CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS su%m
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOVERN.
No No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
16375 SD-01 Data
1.3. Installation Procedures GA
1.3. Manufacturer's Catalog Data GA
1.3. Material, Equipment, and Fixture Lists GA
16375 SD-04 Drawings
1.3. As-Built Drawings FIO
1.3. Electrical Distribution System GA
16375 SD-09 Reports
1.3. Factory Test GA
1.3. Field Testing GA
1.3. Test Reports GA
16375 SD-13 Certificates
1.3. Materials and Equipment GA
16375 SD-19 Operation and Maintenanc
1.3. Electrical Distribution System GA
16415 SD-01 Data
1.3. Manufacturer's Catalog GA
1.3. Material, Equipment, and Fixture Lists GA
1.3. Fault Current and Protective Device C GA
1.3. Installation Procedures GA

* Classification: GA: Government Approved, FIO: For Information Only
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SUBMITTAL REGISTER

SPECIFICATION SECTION

TITLE AND LOCATION:Repair Truck Offload/Receipt Pumps, Pope AFB, NC

CONTRACTOR

CONTRACT NUMBER

CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS su%m
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOVERN.
No No. No NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
16415 SD-04 Drawings
1.3. Interior Electrical Equipment GA
1.3. As-Built Drawings FIO
16415 SD-08 Statements
1.3. On-Site Test GA
16415 SD-09 Reports
1.3. Field Test Reports GA
1.3. Factory Test Reports GA
1.3. Field Test Plan GA
16415 SD-13 Certificates
1.3. Materials and Equipment GA
1.3. Electrical License GA
16528 SD-01 Data
1.4. Equipment and Materials GA
1.4. Spare Parts FIO
16528 SD-04 Drawings
1.4. Lighting System GA
1.4. As-Built Drawings FIO
16528 SD-09 Reports
1.4. Operating Test GA

* Classification: GA: Government Approved, FIO: For Information Only
ENG FORM 4288-E, Mar 95 (Revised Apr 96)
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U B M I TTA L RE I ER SPECIFICATION SECTION
S GIST
TITLE AND LOCATION:Repair Truck Offload/Receipt Pumps, Pope AFB, NC CONTRACTOR CONTRACT NUMBER
CONTRACTOR CONTRACTOR GOVERNMENT
SCHEDULE DATES ACTION ACTION
ACTIV- | TRANS- SPECIFICATION CLASSI- APPROVAL [MATERIALS SUBMIT
Y | MITTAL| ITEM PARAGRAPH DESCRIPTION OF FICATION NEEDED | NEEDED GOJSRN_
No. No. No. NUMBER ITEM SUBMITTED * SUBMIT BY BY CODE DATE MENT CODE DATE REMARKS
a b c d e thru n othrug r s t u v w X y z
14. Ground Resistance Measurements FIO
16528 SD-19 Operation and Maintenanc
1.4. Lighting System FIO
16670 SD-04 Drawings
1.3. Lightning Protection System GA
16670 SD-13 Certificates
1.3. Materials and Equipment GA
16906 SD-01 Data
1.3.2. Control System Hardware and Softwar GAl
1.3.2,1.6. Experience and Qualifications GAl
16906 SD-04 Drawings
1.3.2,3.2. Control Ladder Diagram GAl
16906 SD-18 Records
1.3.2,3.3.2. Plan For Instructing Operating Person GAl
16906 SD-19 Operation and Maintenanc
1.3.2. Operation and Maintenance Manuals GAl
* Classification: GA: Government Approved, FIO: For Information Only Page 10 of 10 Pages
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TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR

MANUFACTURER'S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

DATE

TRANSMITTAL NO.

SECTION I - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)

TO: FROM: CONTRACT NO. CHECK ONE:
[] THIS IS A NEW TRANSMITTAL
|:| THIS IS ARESUBMITTAL OF
TRANSMITTAL
SPECIFICATION SEC. NO. (Cover only one section with PROJECT TITLE AND LOCATION
each transmittal)
ITEM DESCRIPTION OF ITEM SUBMITTED MFG OR CONTR. NO. CONTRACT REFERENCE FOR VARIATION FOR
NO. (Type size, model number/etc.) CAT., CURVE OF DOCUMENT CONTRACTOR (See CE
DRAWING OR COPIES USE CODE instruction USE
BROCHURE NO. SPEC. DRAWING No. 6) CODE
(See instruction no. 8) PARA. NO. SHEET NO.
a. b. C. d. e. f. g. h. i
REMARKS | certify that the above submitted items have been reviewed

in detail and are correct and in strict conformance with the
contract drawings and specifications except as other wise stated.

NAME AND SIGNATURE OF CONTRACTOR

SECTION II - APPROVAL ACTION

ENCLOSURES RETURNED (List by Item No.)

NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY

DATE

ENG FORM 4025, May 91

(ER 415-1-10)

EDITION OF AUG 89 IS OBSOLETE.

SHEET )F

(Proponent: CEMP-CE)



10.

INSTRUCTIONS

Section | will be initiated by the Contractor in the required number of copies.

Each transmittal shall be numbered consecutively in the space provided for "Transmittal No.". This number, in addition to the contract number, will form a serial
number for identifying each submittal. For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as
well as the new submittal number.

The "Item No." will be the same "Item No." as indicated on ENG FORM 4288 for each entry on this form.

Submittals requiring expeditious handling will be submitted on a separate form.

Separate transmittal form will be used for submittals under separate sections of the specifications.

A check shall be placed in the "Variation" column when a submittal is not in accordance with the plans and specifications--also, a written statement to that effect
shall be included in the space provided for "Remarks".

Form is self-transmittal, letter of transmittal is not required.
When a sample of material or Manufacturer's Certificate of Compliance is transmitted, indicate "Sample™ or "Certificate" in column c, Section I.
U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item submitted. In

addition they will ensure enclosures are indicated and attached to the form prior to return to the contractor. The Contractor will assign action codes as indicated below
in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED

A - Approved as submitted. E - Disapproved (See attached).

B - Approved, except as noted on drawings. F - Receipt acknowledged.

C - Approved, except as noted on drawings. FX - Receipt acknowledged, does not comply
Refer to attached sheet resubmission required. as noted with contract requirements.

D -~ Willbe returned by separate correspondence. [CR Other (Specify)

Approval of items does not relieve the contractor from complying with all the requirements of the contract plans and specifications.
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SECTI ON 01400

QUALI TY CONTROL

PART 1. GENERAL

1..1. REFERENCES

The publications listed below forma part of this specification to the extent

referenced. The publications are referred to in the text by the basic

desi gnati on only.

AMERI CAN SCCI ETY FOR TESTI NG AND MATERI ALS ( ASTM

\ - ASTM A 880-\ 1989 Criteria for Use in Evaluation of Testing
Laboratories and Organization for Exam nation
and | nspection of Steel, Stainless Steel, and
Rel ated All oys

\ - ASTM C 1077-\ 1992 Laboratories Testing Concrete and
Concrete Aggregates for Use in Construction
and Criteria for Laboratory Eval uation

\ - ASTM D 3666-\ 1992 (Rev. A) M ni mum Requirenents for
Agenci es Testing and Inspecting Bitun nous
Paving Materials

\ - ASTM D 3740-\ 1988 Eval uation of Agencies Engaged in the
Testing and/or Inspection of Soil and Rock as
Used in Engi neering Design and Construction

\ - ASTM E 329-\ 1990 Eval uation of Testing and | nspection
Agenci es as Used in Construction

\ - ASTM E 543-\ 1992 (Rev. C) Evaluating Agencies that Perform
Nondestructive Testing

1..2. SUBM TTALS

Submit the following in accordance with Section \=01300=\, "Submittals."
1..2..1. \*SD- 18, Records*\

a. Quality Control \*(QC) plan*\; \*GA*\

Submit four copies of a QC plan within 5 cal endar days after receipt of Notice
to Proceed.

1..3. | NFORMATI ON FOR THE CONTRACTI NG OFFI CER

Deliver the following to the Contracting Officer:

01400-1



Repair Truck Of fl oad/ Recei pt Punps DACA21- 98- B- 0034

a. Conbined Contractor Production Report (CPR)/Contractor Quality
Control Report (1 sheet): Original and 1 copy by 10:00 AMthe next
wor ki ng day after each day that work is perfornmed,

b. QC Specialist Reports: Oiginals and 1 copy by 10: 00 AMthe next
wor ki ng day after each day that work is perfornmed,

c. Testing Plan and Log, 1 copy, at the end of each nonth;

d. Monthly Sunmary Report of Field Tests: Original and 1 copy attached
to Contractor Quality Control Report at the end of each nonth

e. QC Meeting Mnutes: 1 copy, within 2 cal endar days of the neeting;
f. Rework Items List: 1 copy, by the last working day of the month and;

g. QC Certifications: As required by the paragraph entitled "QC
Certifications".

h. Test reports are submitted within 2 working days and attached to CPR
1..4. QC PROGRAM REQUI REMENTS

Est ablish and maintain a QC program as described in this section. The QC
program consi sts of a QC Organi zation, a QC Plan, a QC Plan neeting, a

Coordi nati on and Miutual Understandi ng Meeting, QC neetings, three phases of
control, subnittal review and approval except those designated for Contracting
O ficer approval, testing, and QC certifications and documentati on necessary
to provide materials, equi pment, workmanship, fabrication, construction and
operations which conply with the requirenments of this Contract. The QC
program shall cover construction operations on-site and off-site and shall be
keyed to the proposed construction sequence.

1..5. QC ORGANI ZATI ON
1..5..1. QC Manager
1..5..1..1. Duti es

Provi de a QC Manager at the work site to manage and inpl ement the QC program
The QC Manager is required to attend the QC Pl an neeting, attend the

Coordi nati on and Miutual Understandi ng Meeting, conduct the QC neetings,
performthe three phases of control, performsubnittal review and approval
ensure testing is perforned and prepare QC certifications and docunentation
required in this Contract. The QC Manager is responsible for managi ng and
coordi nating the three phases of control and docunmentation performed by the QC
specialists. In addition to nanagi ng and i nplementing the QC program the QC
Manager may performthe duties of project superintendent. The QC personnel
shall al so be responsible for policing the Contractor's Safety Program and
shall include such in the QC Pl an.

1..5..1..2. Qualifications

An individual with a m nimum of 3 years experience as a foreman,
superintendent, inspector, QC Manager, project nanager, or construction
manager on simlar size and type construction contracts which included the
maj or trades that are part of this Contract.

01400- 2
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1..5..1..3. Addi ti onal Requirenents

In addition to the above experience and educational requirenents, the CQC
Manager or the principal nenber of the CQC staff shall have conpleted the
courses entitled "Construction Quality Managenent" and "Quality Verification -
Conservation Safety." These courses are avail able on videotape through the
Corps of Engineers Area Ofice.

1..5..2. Al ternate QC Manager Duties and Qualifications

Designate an alternate for the QC Manager at the work site to serve in the
event of the designated QC Manager's absence. The period of absence may not
exceed two weeks at one tinme, and not nore than 30 workdays during a cal endar
year. The qualification requirenments for the Alternate QC Manager shall be
the same as for the QC nmmnager.

1..6. QUALI TY CONTROL \*(QC) PLAN*\
1..6..1. Requi renment s

Provide for approval by the Contracting O ficer, a QC plan that covers, both
on-site and off-site work and includes, the follow ng:

a. A chart showi ng the QC organizational structure and its relationship
to the production side of the organization.

b. Nanes and qualifications, in resune format, for each person in the QC
or gani zati on.

c. Duties, responsibilities and authorities of each person in the QC
or gani zati on.

d. A listing of outside organizations such as, architectural and
consulting engineering firms that will be enployed by the Contractor and
a description of the services these firns will provide.

e. Aletter signed by an officer of the firm appointing the QC Manager
and stating that he/she is responsible for nmanagi ng and inplenmenting the
QC program as described in this contract. Include in this letter the QC
Manager's authority to direct the removal and repl acenent of

non- conf orm ng wor k.

f. Procedures for review ng, approving and managi ng subnmittals. Provide
the nanmes of the persons in the QC organization authorized to review and
certify submittals prior to approval

g. Testing laboratory information required by the paragraphs entitled
"Accredited Laboratories" or "Testing Laboratory Requirenents", as
appl i cabl e.

h. A Testing Plan and Log that includes the tests required, referenced
by the specification paragraph nunmber requiring the test, the frequency,
and the person responsible for each test.

i. Procedures to identify, record, track and conplete rework itens.

j. Docunentation procedures, including proposed report formats.

01400-3
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k. Alist of the definable features of work. A definable feature of
work is a task which is separate and distinct from other tasks and
requires separate control requirenents. As a mninum if approved by the
Contracting O ficer, consider each division of the specifications as a
definable feature of work. However, at tinmes, there may be nore than one
definable feature of work in each division of the specifications.

1..6..2. Prelimnary Work Authorized Prior to Approval

The only work that is authorized to proceed prior to the approval of the QC
plan is nobilization of storage and office trailers and surveying.

1..6..3. Appr oval

Approval of the QC plan is required prior to the start of construction. The
Contracting Officer reserves the right to require changes in the QC plan and
operations as necessary to ensure the specified quality of work. The
Contracting Officer reserves the right to interview any nmenber of the QC
organi zation at any tinme in order to verify his/her submitted qualifications.
1..6..4. Notification of Changes

Notify the Contracting Officer, in witing, of any proposed change, including
changes in the QC organi zati on personnel, a mni mum of seven cal endar days
prior to a proposed change. Proposed changes nust be approved by the
Contracting O ficer.

1..7. COORDI NATI ON AND MUTUAL UNDERSTANDI NG MEETI NG

After submission of the QC Plan, but prior to the start of construction, neet
with the Contracting Officer to discuss the QC programrequired by this
Contract. The purpose of this neeting is to devel op a mutual understanding of
the QC details, including forms to be used for docunentation, adninistration
for on-site and off-site work, and the coordination of the Contractor's
managenent, production and QC personnel with the Contracting O ficer. As a

m ninum the Contractor's personnel required to attend shall include the

proj ect manager, project superintendent and QC Manager. M nutes of the
neeting shall be prepared by the QC Manager and signed by both the Contractor
and the Contracting O ficer.

1..8.  QC MEETINGS

After the start of construction, the QC Manager shall conduct QC neetings once
every two weeks at the work site with the project superintendent. The QC
Manager shall prepare the minutes of the nmeeting and provide a copy to the
Contracting Oficer within 2 working days after the nmeeting. The Contracting
O ficer may attend these nmeetings. The QC Manager shall notify the
Contracting Officer at |least 48 hours in advance of each nmeeting. As a

m ninum the follow ng shall be acconplished at each neeting:

a. Review the minutes of the previous neeting;

b. Revi ew t he schedul e and the status of work:

Work or testing acconplished since |ast neeting
Rework itens identified since |ast neeting
Rework itens conpleted since |ast neeting;
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c. Review the status of submttals:

- Submittals reviewed and approved since | ast neeting
- Submittals required in the near future;

d. Review the work to be acconplished in the next 2 weeks and
document ati on required. Schedule the three phases of control and
testing:

- Establish conpletion dates for rework itens
- Preparatory phases required

- Initial phases required

- Fol l ow-up phases required

- Testing required

- Status of off-site work or testing

- Docunentation required;

e. Resolve QC and production problens; and
f. Address itenms that may require revising the QC plan:

- Changes in QC organi zati on personne
- Changes in procedures.

1..09. THREE PHASES OF CONTROL

The QC Manager shall performthe three phases of control to ensure that work
complies with Contract requirements. The Three Phases of Control shal
adequately cover both on-site and off-site work and shall include the
following for each definable features of work: A definable feature of work is
a task which is separate and distinct fromother tasks and requires separate
control requirenents.

1..9..1 Preparatory Phase

Notify the Contracting Officer at |least 2 work days in advance of each
preparatory phase. Conduct the preparatory phase with the superintendent, and
the foreman responsible for the definable feature. Document the results of
the preparatory phase actions in the daily Contractor Quality Control Report.
Performthe following prior to beginning work on each definable feature of

wor K:

a. Review each paragraph of the applicable specification sections;

b. Review the Contract draw ngs;

c. Verify that appropriate shop drawi ngs and submittals for materials
and equi prrent have been subnmitted and approved. Verify receipt of

approved factory test results, when required;

d. Review the testing plan and ensure that provisions have been made to
provide the required QC testing;

e. Examine the work area to ensure that the required prelimnary work
has been conpl et ed;
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f. Examine the required materials, equipment and sanple work to ensure
that they are on hand and conformto the approved shop draw ngs and
subnitted data

g. Review the safety plan and appropriate activity hazard analysis to
ensure that applicable safety requirenents are met, and that required
Material Safety Data Sheets (MsSDS) are subnitted; and

h. Discuss construction methods;

1..9..2. Initial Phase

Notify the Contracting Officer at least 2 work days in advance of each initial
phase. \When construction crews are ready to start work on a definable feature
of work, conduct the initial phase with the superintendent, and the forenman
responsi ble for that definable feature of work. CObserve the initial segnent
of the definable feature of work to ensure that the work conplies with
Contract requirenents. Document the results of the initial phase in the daily

Contractor Quality Control Report. Repeat the initial phase for each new crew
to work on-site, or when acceptable |levels of specified quality are not being
met. Performthe followi ng for each definable feature of work:

a. Establish the quality of workmanship required;
b. Resolve conflicts;

c. Review the Safety Plan and the appropriate activity hazard anal ysis
to ensure that applicable safety requirenments are net; and

d. Ensure that testing is perforned.
1..9..3. Fol | ow- Up Phase
Performthe foll owing for on-going work daily, or nore frequently as necessary
until the conpletion of each definable feature of work and docunent in the
daily Contractor Quality Control Report:
a. Ensure the work is in conpliance with Contract requirenents;
b. Miintain the quality of workmanship required
c. Ensure that testing is perforned; and
d. Ensure that rework itens are being corrected.

1..9..4. Noti fi cati on of Three Phases of Control for OFf-Site Wirk

Notify the Contracting Officer at |east two weeks prior to the start of the
preparatory and initial phases.

1..10. SUBM TTAL REVI EW AND APPROVAL

Procedures for subm ssion, review and approval of submittals are described in
Section \=01300=\, "Subnmittals."

1..11. TESTI NG
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Except as stated otherwise in the specification sections, perform sanpling and
testing required under this Contract.

1..11..1. Testing Laboratory Requirements

Provi de an i ndependent testing | aboratory qualified to perform sanpling and
tests required by this Contract. \Wen the proposed testing |aboratory is not
accredited by an acceptabl e accreditation program as described by the
paragraph entitled "Accredited Laboratories", subnmit to the Contracting

O ficer for approval, certified statenents signed by an official of the
testing |laboratory attesting that the proposed | aboratory nmeets or confornms to
the follow ng requirenents:

a. Sanmpling and testing shall be under the technical direction of a
Regi stered Professional Engineer (P.E) with at |least 5 years of
experience in construction material testing.

b. Laboratories engaged in testing of concrete and concrete aggregates
shall nmeet the requirenents of \-ASTM C 1077-\.

c. Laboratories engaged in testing of bitum nous paving materials shal
nmeet the requirenents of \-ASTM D 3666-\.

d. Laboratories engaged in testing of soil and rock, as used in
engi neering design and construction, shall neet the requirenents of
\-ASTM D 3740-\.

e. Laboratories engaged in inspection and testing of steel, stainless
steel, and related alloys will be evaluated according to \-ASTM A 880-\.
Laboratories shall neet the requirenents of \-ASTM E 329-\.

f. Laboratories engaged in nondestructive testing (NDT) shall nmeet the
requi rements of \-ASTM E 543-\.

\&y. Laboratories engaged in Hazardous Materials Testing shall neet the
requi rements of OSHA and EPA.&

1..11..2. Accredited Laboratories

Accept abl e accreditation programs are the National Institute of Standards and
Technol ogy (NI ST) National Voluntary Laboratory Accreditati on Program (NVLAP),
the Anerican Association of State Hi ghway and Transportation Oficials
(AASHTO) program and the Anerican Association for Laboratory Accreditation
(A2LA) program Furnish to the Contracting Oficer, a copy of the Certificate
of Accreditation, Scope of Accreditation and |atest directory of the

accredi ting organization for accredited |aboratories. The scope of the

| aboratory's accreditation shall include the test nethods required by the
Contract .
1..11..3. I nspecti on of Testing Laboratories

Prior to approval of non-accredited | aboratories, the proposed testing

| aboratory facilities and records may be subject to inspection by the
Contracting Officer. Records subject to inspection include equipment

i nventory, equipment calibration dates and procedures, library of test
procedures, audit and inspection reports by agencies conducting | aboratory
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eval uations and certifications, testing and managenent personnel
qualifications, test report forns, and the internal QC procedures.

1..11..4. Capability Check

The Contracting Oficer retains the right to check | aboratory equi pnment in the
proposed | aboratory and the |laboratory technician's testing procedures,

techni ques, and other itenms pertinent to testing, for conpliance with the
standards set forth in this Contract.

1..11..5. Test Results

Cite applicable Contract requirenents, tests or analytical procedures used.
Provi de actual results and include a statement that the itemtested or

anal yzed conforns or fails to conformto specified requirenents.

Conspi cuously stanp the cover sheet for each report in large red letters
"CONFORMS" or "DOES NOT CONFORM' to the specification requirenments, whichever
is applicable. Test results shall be signed by a testing |aboratory
representative authorized to sign certified test reports. Furnish the signed
reports, certifications, and other documentation to the Contracting Oficer
via the QC Manager. Furnish a summary report of field tests at the end of
each month. Attach a copy of the summary report to the last daily Contractor
Quality Control Report of each nonth.

1..12. QC CERTI FI CATI ONS

1..12..1. Contractor Quality Control Report Certification

Each Contractor Quality Control Report shall contain the follow ng statenent:
"On behalf of the Contractor, | certify that this report is conplete and
correct and equi prent and material used and work performed during this
reporting period is in conpliance with the contract draw ngs and
specifications to the best of ny know edge, except as noted in this report".
1..12..2. I nvoi ce Certification

Furnish a certificate to the Contracting Officer with each paynent request,
signed by the QC Manager, attesting that as-built drawi ngs are current and
attesting that the work for which paynent is requested, including stored
material, is in conpliance with contract requirenents.

1..12..3. Conmpl etion Certification

Upon conpl etion of work under this Contract, the QC Manager shall furnish a
certificate to the Contracting Oficer attesting that "the work has been
compl eted, inspected, tested and is in conpliance with the Contract".

1..13. DOCUMENTATI ON

Mai ntain current and conplete records of on-site and off-site QC program
operations and activities.

1..13..1. Contractor Production Report

Reports are required for each day that work is performed and shall be attached
to the Contractor Quality Control Report prepared for the sane day. Account
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for each cal endar day throughout the Iife of the Contract. The reporting of
work shall be identified by term nol ogy consistent with the construction
schedul e. Contractor Production Reports are to be prepared, signed and dated
by the project superintendent and shall contain the follow ng information:

a. Date of report, report nunber, nane of contractor, Contract nunber,
title and |l ocation of Contract and superintendent present.

b. Wather conditions in the nmorning and in the afternoon including
maxi mum and m ni mum t enper at ur es.

c. Alist of Contractor and subcontractor personnel on the work site,
their trades, enployer, work |location, description of work performed and
hours wor ked.

d. Alist of job safety actions taken and safety inspections conducted.
I ndi cate that safety requirements have been net including the results on
t he foll ow ng:

- Was a job safety neeting held? (If YES attach a copy of the neeting

m nut es)

- Were there any lost tine accidents? (If YES attach a copy of the
compl et ed OSHA report)

- Was trenching/scaffol d/ high voltage el ectrical/high work done? (If YES
attach a statenent or checklist show ng inspection performed)

- Was hazardous nmaterial/waste released into the environnment? neetings
hel d and acci dents that happened.

e. Alist of equipment/mterial received each day that is incorporated
into the job.

f. A list of construction and plant equi pment on the work site including
t he nunmber of hours used, idle and down for repair.

g. Include a "remarks" section in this report which will contain
pertinent information including directions received, problens encountered
during construction, work progress and del ays, conflicts or errors in the
drawi ngs or specifications, field changes, safety hazards encountered,
instructions given and corrective actions taken, delays encountered and a
record of visitors to the work site.

1..13..2. Contractor Quality Control Report

Reports are required for each day that work is perfornmed and for every seven
consecutive cal endar days of no-work and on the |ast day of a no-work period.
Account for each cal endar day throughout the life of the Contract. The
reporting of work shall be identified by term nology consistent with the
construction schedule. Contractor Quality Control Reports are to be prepared,
signed and dated by the QC Manager and shall contain the foll ow ng

i nformation:

a. ldentify the control phase and the definable feature of work.

b. Results of the Preparatory Phase neetings held including the |ocation
of the definable feature of work and a |ist of personnel present at the
neeting. Indicate in the report that for this definable feature of work,
the drawi ngs and specifications have been reviewed, submttals have been
approved, materials conply with approved subnmittals, materials are stored
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properly, prelimnary work was done correctly, the testing plan has been
revi emed, and work nmethods and schedul e have been di scussed.

c. Results of the Initial Phase neetings held including the |ocation of
the definable feature of work and a |list of personnel present at the
nmeeting. Indicate in the report that for this definable feature of work
the prelimnary work was done correctly, sanples have been prepared and
approved, the workmanship is satisfactory, test results are acceptable,
work is in conpliance with the Contract, and the required testing has
been performed and include a |ist of who performed the tests.

d. Results of the Follow up Phase inspections held including the

| ocation of the definable feature of work. Indicate in the report for
this definable feature of work that the work conplies with the Contract
as approved in the Initial Phase, and that required testing has been
perfornmed and include a list of who perforned the tests.

e. Results of the three phases of control for off-site work, if
appl i cabl e, including actions taken.

f. List the rework itenms identified, but not corrected by close of
busi ness.

g. List the rework items corrected fromthe rework itens list along with
the corrective action taken.

h. Include a "remarks" section in this report which will contain
pertinent information including directions received, quality contro
probl em areas, deviations fromthe QC plan, construction deficiencies
encount ered, QC neetings held, acknow edgement that as-built draw ngs
have been updated, corrective direction given by the QC Organi zati on and
corrective action taken by the Contractor.

i. Contractor Quality Control Report certification.
1..13..3. Testing Plan and Log

As tests are perforned, the QC Manager shall record on the "Testing Plan and
Log" the date the test was conducted, the date the test results were forwarded
to the Contracting Officer, remarks and acknow edgenent that an accredited or
Contracting O ficer approved testing | aboratory was used. Attach a copy of
the updated "Testing Plan and Log" to the last daily Contractor Quality
Control Report of each nonth.

1..13..4. Rework |Itens Li st

The QC Manager shall maintain a |ist of work that does not conply with the
Contract, identifying what items need to be reworked, the date the item was
originally discovered, and the date the itemwas corrected. There is no
requirement to report a rework itemthat is corrected the same day it is

di scovered. Attach a copy of the "Contractor Rework Itens List" to the |ast
daily Contractor Quality Control Report of each month. The Contractor shal

be responsible for including on this list itenms needing rework including those
identified by the Contracting O ficer.

1..13..5. As-Bui It Draw ngs
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The QC Manager is required to review the as-built drawi ngs required by Section

\=01700=\, "Project Closeout," to ensure that as-built draw ngs are kept
current on a daily basis and marked to show devi ati ons whi ch have been nade
fromthe Contract drawi ngs. The QC Manager shall initial each deviation and

each revision. Upon conpletion of work, the QC Manager shall furnish a
certificate attesting to the accuracy of the as-built drawi ngs prior to
subni ssion to the Contracting O ficer.

1..13..6. Report Forns

The followi ng forms, which are attached at the end of this section, are
acceptable for providing the information required by the paragraph entitled
“"Docunmentation". \Wile use of these specific formats are not required, any
ot her format used shall contain the same information:

a. Conbined Contractor Production Report and Contractor Quality Contro
Report (1 sheet), with separate continuation sheet

b. Testing Plan and Log
c. Rework Itens List
PART 2. PRODUCTS
Not used.
PART 3. EXECUTI ON

Not used.
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CEGS- 01500/ S (February 1997)
SECTI ON 01500

TEMPORARY CONSTRUCTI ON FACI LI TI ES
02/ 97

PART 1 CGENERAL

1

1

1 GENERAL REQUI REMENTS
1.1 Site Pl an

The Contractor shall prepare a site plan indicating the proposed |ocation
and di mensi ons of any area to be fenced and used by the Contractor, the
nunber of trailers to be used, avenues of ingress/egress to the fenced area
and details of the fence installation. Any areas which may have to be
gravel ed to prevent the tracking of mud shall also be identified. The
Contractor shall also indicate if the use of a supplenental or other
staging area is desired.

1.2 I dentification of Enpl oyees

The Contractor shall be responsible for furnishing to each enpl oyee, and
for requiring each enpl oyee engaged on the work to display, identification
as approved and directed by the Contracting O ficer. Prescribed
identification shall imrediately be delivered to the Contracting Oficer
for cancellation upon rel ease of any enpl oyee. When required, the
Contractor shall obtain and provide fingerprints of persons enployed on the
project. Contractor and subcontractor personnel shall wear identifying
mar ki ngs on hard hats clearly identifying the conpany for whomthe enpl oyee
wor ks.

.1.3 Enpl oyee Par ki ng

Contractor enployees shall park privately owned vehicles in an area

desi gnated by the Contracting Officer. This area will be within reasonable
wal ki ng di stance of the construction site. Contractor enployee parking
shall not interfere with existing and established parking requirenents of
the mlitary installation.

.2 AVAI LABI LITY AND USE OF UTILITY SERVI CES

. 2.1 Payment for Utility Services

The Government will make all reasonably required utilities available to the
Contractor fromexisting outlets and supplies, as specified in the
contract. Unless otherwi se provided in the contract, the amount of each

utility service consuned shall be charged to or paid for by the Contractor
at prevailing rates charged to the Governnent or, where the utility is
produced by the Government, at reasonable rates determ ned by the
Contracting O ficer. The Contractor shall carefully conserve any utilities
furni shed wi thout charge.

. 2.2 Met ers and Temporary Connections

The Contractor, at its expense and in a manner satisfactory to the
Contracting O ficer, shall provide and nmaintain necessary tenporary
connections, distribution |lines, and neter bases (Governnment will provide
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neters) required to nmeasure the anount of each utility used for the purpose
of determ ning charges. The Contractor shall notify the Contracting
Oficer, in witing, 5 working days before final electrical connection is
desired so that a utilities contract can be established. The Covernment
will provide a neter and nake the final hot connection after inspection and
approval of the Contractor's tenmporary wiring installation. The Contractor
shal |l not nake the final electrical connection.

1.2.3 Advance Deposit

An advance deposit for utilities consisting of an estimted nonth's usage
or a mninmum of $50.00 will be required. The last nonthly bills for the
fiscal year will normally be offset by the deposit and adjustnents will be
billed or returned as appropriate. Services to be rendered for the next
fiscal year, beginning 1 Cctober, will require a new deposit. Notification
of the due date for this deposit will be nmailed to the Contractor prior to
the end of the current fiscal year.

1.2. 4 Fi nal Meter Reading

Bef ore conpletion of the work and final acceptance of the work by the
Government, the Contractor shall notify the Contracting Oficer, in
writing, 5 working days before termnation is desired. The Government will
take a final neter reading, disconnect service, and renove the neters. The
Contractor shall then renpve all the tenporary distribution Iines, neter
bases, and associ ated paraphernalia. The Contractor shall pay al
outstanding utility bills before final acceptance of the work by the

Gover nment .

1.2.5 Sani tation

The Contractor shall provide and nmaintain within the construction area
mninmumfield-type sanitary facilities approved by the Contracting Oficer.
Governnment toilet facilities will not be available to Contractor's

per sonnel .

1.2.6 Tel ephone

The Contractor shall make arrangenents and pay all costs for tel ephone
facilities desired.

1.3 BULLETI N BOARD, PRQJECT SI GN, AND PROQJECT SAFETY S| GN
1.3.1 Bul | etin Board

| medi at el y upon begi nning of work, the Contractor shall provide a
weat her proof gl ass-covered bulletin board not |ess than 36 by 48 inches in
size for displaying the Equal Enploynent Opportunity poster, a copy of the
wage deci sion contained in the contract, \Wage Rate |Information poster, and
other information approved by the Contracting O ficer. The bulletin board
shall be located at the project site in a conspicuous place easily
accessible to all enployees, as approved by the Contracting O ficer.
Legi bl e copies of the aforenentioned data shall be displayed until work is
compl eted. Upon conpletion of work the bulletin board shall be renoved by
and remain the property of the Contractor.

1.3.2 Proj ect Signs
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The Contractor shall furnish and erect a project sign in the |location as
selected by the Contracting Oficer. Details of construction shall be as
shown on sketches included in Attachnent 1 to Section 00800. The sign
shall be constructed of 1/2 inch thick (or metric equivalent), grade A-C
exterior type plywod. The sign shall receive one coat primer paint

foll owed by two coats brown color paint in accordance with Fed. Std. 595a
Col or No. 20100 senigloss exterior type enanel. Lettering nmust be white
gl oss exterior type enanmel (Fed. Std. 595a, Color No. 37875). Wndows and
door of the Castle and | ogo background shall be painted white (Fed. Std.
595a, Color No. 37875). The Castle and inner border line shall be brown
(Fed. Std. 595a, Color No. 20100). Upon conpletion of work under this
contract, the project sign shall be renoved fromthe job site and shal
remain the property of the Contractor.

The Engi neering and Services Directorate enblem (AFVA 85-3) may be acquired
by sending a letter; a conpleted DD Form 1149, Requisition and

I nvoi ce/ Shi ppi ng Docunent; or a DA Form 17, Requisition for Publications
(Army customers) to:

The Air Force Publishing Distribution Center
2800 Eastern Boul evard
Bal ti nore, MD 21220-2898

1.4 PROTECTI ON AND MAI NTENANCE OF TRAFFI C

During construction the Contractor shall provide access and tenporary

rel ocated roads as necessary to maintain traffic. The Contractor shal

mai ntain and protect traffic on all affected roads during the construction
period except as otherw se specifically directed by the Contracting

O ficer. Measures for the protection and diversion of traffic, including
the provision of watchnmen and fl agnen, erection of barricades, placing of
lights around and in front of equipnent and the work, and the erection and
mai nt enance of adequate warni ng, danger, and direction signs, shall be as
required by the State and | ocal authorities having jurisdiction. The
traveling public shall be protected from damage to person and property.
The Contractor's traffic on roads selected for hauling nmaterial to and from
the site shall interfere as little as possible with public traffic. The
Contractor shall investigate the adequacy of existing roads and the
allowable load limt on these roads. The Contractor shall be responsible
for the repair of any damage to roads caused by construction operations.

1.4.1 Haul Roads

The Contractor will be required to use the haul routes shown on the plans
unl ess otherwi se permtted in witing by the Contracting Oficer. Wen
haul routes are not designated on the plans, the Contractor nust obtain
approval of the Contracting O ficer of haul routes he intends to use. The
Contractor shall maintain the haul routes and shall keep the dust problem
under control by wetting the surface as needed. Sweeping and cl eani ng of
pavenents will be done as necessary to renmove spillage resulting fromthe
haul i ng operations. After all hauling has been conpleted, the Contractor
shall restore the earth areas used for the haul routes to original

condi tion by final grading, shaping, conpacting, and grassing, and shal

cl ean and sweep all paved areas as required. Any pavenment damaged as a
result of hauling operations under this contract for both the earth and
other materials shall be pronptly repaired by the Contractor, as approved
by the Contracting Oficer. The cost of maintenance and repair of the hau
routes, as mentioned above, shall be considered as a subsidiary obligation
of the Contractor. The axle |oad of earth hauling equi pnent operating on
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paved streets shall not exceed 12,000 pounds.

.4.2 Barri cades

The Contractor shall erect and maintain tenporary barricades to limt
public access to hazardous areas. Such barricades shall be required
whenever safe public access to paved areas such as roads, parking areas or
sidewal ks is prevented by construction activities or as otherw se necessary
to ensure the safety of both pedestrian and vehicular traffic. Barricades
shall be securely placed, clearly visible with adequate illum nation to
provi de sufficient visual warning of the hazard during both day and night.

.5 CONTRACTOR' S TEMPCORARY FACI LI TI ES

.5.1 Adm nistrative Field Ofices

The Contractor shall provide and maintain admnistrative field office
facilities within the construction area at the designated site. Government
of fice and warehouse facilities will not be available to the Contractor's
per sonnel .

.5.2 St orage Area

The Contractor shall construct a tenporary 6 foot high chain |ink fence
around trailers and materials. The fence shall include plastic strip
inserts, colored brown, so that visibility through the fence is obstructed.
Fence posts may be driven, in lieu of concrete bases, where soi
conditions pernmit. Trailers, materials, or equipnent shall not be placed
or stored outside the fenced area unless such trailers, materials, or
equi pnent are assigned a separate and distinct storage area by the
Contracting Oficer away fromthe vicinity of the construction site but
within the mlitary boundaries. Trailers, equipnent, or materials shal
not be open to public viewwith the exception of those itens which are in
support of ongoing work on any given day. Materials shall not be
stockpil ed outside the fence in preparation for the next day's work.
Mobi | e equi pnent, such as tractors, wheeled lifting equi pment, cranes,
trucks, and like equipnment, shall be parked within the fenced area at the
end of each work day.

.5.3 Suppl emrent al St orage Area

Upon Contractor's request, the Contracting O ficer will designate another
or supplenmental area for the Contractor's use and storage of trailers,

equi pnent, and materials. This area may not be in close proxinity of the
construction site but shall be within the mlitary boundaries. Fencing of
materials or equipnment will not be required at this site; however, the
Contractor shall be responsible for cleanliness and orderliness of the area
used and for the security of any material or equipnent stored in this area.

Uilities will not be provided to this area by the Government.

.5.4 Appear ance of Trailers

Trailers utilized by the Contractor for adm nistrative or material storage
pur poses shall present a clean and neat exterior appearance and shall be in
a state of good repair. Trailers which, in the opinion of the Contracting
O ficer, require exterior painting or maintenance will not be allowed on
the mlitary property.

5.5 Mai nt enance of Storage Area
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Fenci ng shall be kept in a state of good repair and proper alignment.
Shoul d the Contractor elect to traverse, with constructi on equi pnent or

ot her vehicles, grassed or unpaved areas which are not established
roadways, such areas shall be covered with a |layer of gravel as necessary
to prevent rutting and the tracking of mud onto paved or established
roadways; gravel gradation shall be at the Contractor's discretion. G ass
| ocated within the boundaries of the construction site shall be nowed for
the duration of the project. G ass and vegetation along fences, buil dings,
under trailers, and in areas not accessible to nowers shall be edged or
trinmed neatly.

1.5.6 New Bui | di ng

In the event a new building is constructed for the temporary project field
office, it shall be a mininum12 feet in width, 16 feet in length and have

a mnimumof 7 feet headroom It shall be equi pped with approved
el ectrical wiring, at |east one double convenience outlet and the required
switches and fuses to provide 110-120 volt power. It shall be provided

with a work table with stool, desk with chair, two additional chairs, and
one legal size file cabinet that can be | ocked. The building shall be

wat er proof, shall be supplied with heater, shall have a m ni mrum of two
doors, electric lights, a tel ephone, a battery operated snoke detector
alarm a sufficient nunber of adjustable windows for adequate Iight and
ventilation, and a supply of approved drinking water. Approved sanitary
facilities shall be furnished. The wi ndows and doors shall be screened and
the doors provided with dead bolt type |ocking devices or a padl ock and
heavy duty hasp bolted to the door. Door hinge pins shall be
non-renovabl e. The wi ndows shall be arranged to open and to be securely
fastened fromthe inside. dass panels in windows shall be protected by
bars or heavy nesh screens to prevent easy access to the building through
these panels. In warm weather, air conditioning capable of maintaining the
of fice at 50 percent relative hum dity and a roomtenperature 20 degrees F
bel ow t he outside tenperature when the outside tenperature is 95 degrees F,
shall be furnished. Any new building erected for a tenporary field office
shall be maintained by the Contractor during the Iife of the contract and
upon conpletion and acceptance of the work shall become the property of the
Contractor and shall be renoved fromthe site. All charges for tel ephone
service for the temporary field office shall be borne by the Contractor,

i ncluding long distance charges up to a maxi mum of $75.00 per nonth.

1.5.7 Security Provisions

Adequat e outside security lighting shall be provided at the Contractor's
tenmporary facilities. The Contractor shall be responsible for the security
of its own equipnent; in addition, the Contractor shall notify the
appropriate | aw enforcement agency requesting periodic security checks of
the tenporary project field office.

1.6 OM TTED

1.7 PLANT COMMUNI CATI ON
VWhenever the Contractor has the individual elenents of its plant so |ocated
that operation by normal voice between these elenments is not satisfactory,
the Contractor shall install a satisfactory means of conmunication, such as

tel ephone or other suitable devices. The devices shall be nade avail able
for use by Governnent personnel
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1.8 TEMPORARY PRQIECT SAFETY FENCI NG

As soon as practicable, but not later than 15 days after the date
establ i shed for commencenent of work, the Contractor shall furnish and
erect tenmporary project safety fencing at the work site. The safety
fencing shall be a high visibility brown col ored, high density pol yethyl ene
grid or approved equal, a m nimm of 42 inches high, supported and tightly
secured to steel posts located on nmaxi num 10 foot centers, constructed at
the approved |l ocation. The safety fencing shall be maintained by the
Contractor during the life of the contract and, upon conpletion and
acceptance of the work, shall become the property of the Contractor and
shall be rempoved fromthe work site.

1.9 PARTNERI NG

Fol Il owi ng contract award, the Government intends to propose a voluntary
partnering relationship with the Contractor. This partnering relationship
will attenpt to draw on strengths of each organization to facilitate
comuni cati ons and mnim ze delays to achieve a quality product, within
budget, and on schedule. Participation in such partnering activities may
i nclude attendance at coordination neetings and cooperation in other
efforts to pronote the partnering relationship. The Government and the
Contractor will each bear their own costs for participation in the
partnering relationship, with no change in the contract price.
Participation will not result in any change in the terns or price of the
contract.

1.10 I NSTALLATI ON REGULATI ONS

The enpl oyees of the Contractor will be required to abide by al
installation regul ations as published by the Commanding Officer. A copy of
these regul ati ons can be obtained fromthe Areal/Resident Engineer at the
installation. Al costs in connection therewith shall be included in the
contract price for the work. Al costs in connection therewith shall be
included in the contract price for the work.

1.11 OM TTED
1.12 OM TTED

1.13 ENVI RONVENTAL EVALUATI ON FOR SI TE CONTAM NATI ON - CATEGCRY |
1.13.1 Site Eval uation

This project is a reacconplishnent of a previous project. Contanmni nated
mat eri al encountered was renoved and replaced with uncontam nated materi al .

1.13.2 Contractual Responsibilities of AIl Parties in the Event of
Encounter wi th Contam nation

If the Contractor encounters materials or conditions which indicate that
there may be contamination on the site, the Contractor shall stop all work
on the job site and report the di scovery of the contam nants to the
Contracting Oficer's Representative (COR). The COR wll issue a witten
order to the Contractor to resunme work or to suspend, delay, or interrupt
all or any part of the work of this contract for the period of tinme that
the Contracting O ficer determ nes appropriate for the conveni ence of the
Government as provided in FAR 52.212-12 - SUSPENSI ON OF WORK. The
Government will be responsible for nmaking an assessnment of the contam nated
site if this course of action is determined to be appropriate. After the
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assessnment has been conpl eted, the Governnent reserves the right to the
foll owi ng courses of action:

a. Direct the Contractor to resune work.

b. Cean up the contam nated site prior to directing the Contractor to
resune work. The COR will determ ne whether the cleanup is to be
accompl i shed by others or the Contractor.

c. Relocate the project site.

d. Termnate the contract for the conveni ence of the Governnent as
provided in FAR 52.249-1 - TERM NATI ON FOR CONVENI ENCE OF THE
GOVERNMENT (FI XED- PRI CE) (SHORT FORM) or FAR 52.249-2 - TERM NATI ON FOR
CONVENI ENCE OF THE GOVERNMENT ( FI XED- PRI CE) - ALTERNATE | as applicabl e.

14 OM TTED
15 OM TTED
16 OM TTED
17 OM TTED
18 OM TTED
19 OM TTED
20 OM TTED
21 OM TTED
22 OM TTED

RPRRPRRRRRRR

=Y

23 CONSTRUCTI ON SCHEDULE RESTRAI NTS - POPE AFB, NC
1.23.1 Cccupancy

The work to be performed is to be acconplished in facilities which will be
unoccupi ed and vacant during the course of construction. It is the intent
of these provisions to provide for maxi mum coordi nati on between
construction activities pursuant to this contract and concurrent ongoi ng
routine activities of base personnel. Interference with and inconvenience
to the occupants or routine of the facility shall be held to an absolute

m ni mum

1.23.2 Pr ot ecti on

Contractor is responsible to provide such covering, shields and barricades
as are required to protect building occupants, equipnent, stores, supplies,
etc., fromdust, debris, weather intrusion, water, noisture or other cause
of damage resulting from construction.

1.23.3 Phasi ng and Sequence
1.23.3.1 Genera

In addition to the submittals required by clause SCHEDULES FOR CONSTRUCTI ON
CONTRACTS (see SECTION 00700, FAR 52.236-15) the Contractor shall submt

for approval a summary work schedul e setting forth schedul e dates for
initiation and conpletion of construction in each work area. No work shal
be performed prior to approval of this schedule and all work shall be

perfornmed in strict adherence thereto. |If departures fromthis schedule
appear to be required or desired, the Contracting O ficer shall be pronptly
notified and his approval will be required prior to inplementation of said
departure(s).

*1
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1.23.4 Ti me of Perfornmance

1.23.4.1 Wor ki ng Hour s
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Al'l work requiring access to building interiors excluding attics, craw
spaces, etc., and all other work shall be performed between 7:30 a.m and 4
p.m (normal working hours for base where project is |ocated) excluding

of ficial holidays, unless otherw se indicated or approved by the
Contracting O ficer. Requests to work during other than these normal hours
shall be nade in witing at |east 36 hours in advance. For exanple, a
request to work on a Saturday shall be submitted no | ater than Thursday at
noon.

1.23.4.2 Qut age Schedul es
Work requiring outages of utilites or building systens will be acconplished
after normal working hours and/or on weekends in accordance with prior
approved schedul e(s).

1.23.5 CQut ages

Contractor's work requiring outages of utility systenms or building systens

will require 2 weeks' advance notice and will be subject to the approval of
the Contracting O ficer. Notice shall include type of outage, date, and
time outage will comrence and estinmated duration of outage.

1.23.6 Continuity

All tools, labor and materials required to conplete any itemof work within
a given work area or requiring an outage of any building utility or system
shall be available at the site prior to comrencenent thereof. Once work
has conmenced on an item of work, said work shall be continuously and
diligently performed to conpl eti on and acceptance

1.23.7 Construction/ Site Managenent for Construction on AMC Installation

The following criteria describes the standards that nust be attained on al
construction sites at all Air Mbility Conmand bases. The criteria relates
to the appearance of the construction site during the construction cycle,
to tenporary adm nistration and storage areas and service facilities as
needed for execution and conpletion of the work.

1.23.7.1 Gener a

1.23.7.1.1 Storage Sites

*1
The Contractor shall be given two sites; the primary construction site and
a suppl emental storage site. The supplenental storage site may not be in
close proximty of the construction site but shall be at a site designated
on the drawi ngs or by the base civil engineer at the Preconstruction
Conference. The primary construction site will be the |location of the
construction. Contractors will screen grouped tenporary facilities from
public view

A visually acceptable site is required. A clean, well kept site wll
ensure proper conpliance with the safety and environnmental requirenents of
this contract. Contractor's trailers or storage buildings shall be painted
in accordance with the base standards and be kept in a good state of

repair. Failure of the Contractor to maintain the trailers or storage
building in a good condition will be considered sufficient reason to
require their renoval. The Contractor will be responsible for the security
of his property and general housekeeping of the area(s).
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1.23.7.1.2 Site Plan

The Contractor shall subnmit to the Contracting O ficer, for approval prior
to the start of work, plans showi ng the |ayout and details of all tenporary
facilities to be used for this contract. The plan nust be approved by the
base civil engineer. The plan, as a minimum shall include the |ocation
and alignment of the safety and construction fences and | ocation of al
site trailers, equipnment and material storage areas, construction
entrances, trash dunpsters, tenporary sanitary facilities, and workers'
parking areas. |If required, photographs of the site prior to the start of
work shall be included with the plan. After conpletion of the work, the
Contractor shall renove the facilities fromthe site and restore the site
to the original condition.

1.23.7.1.3 Dirt/Dust Control Plan

The Contractor shall submit truck and material handling routes and a pl an
for controlling dirt, debris, and dust from accumnul ati ng on base roadways
the Contractor uses for any purpose. The plan, as a nininum shal
identify the subcontractor and equi prent to be used for cleaning along the
haul route roadways and nmeasures to be used to reduce dirt, dust, and
debris from roadways.

1.23.7.2 Contractor's Tenporary Facilities
1.23.7.2.1 Adm nistrative Field Ofices and Material Storage Trailers

Contractor's admnistrative field office and storage trailers shall be in
new or |ike new condition and be the base standard col or on the exterior
(Federal Standard Col or FS-23531 or Sherwin WIlians SW1099, Knubby Wol).
Trailers will include "skirts" that will prevent storage of material under
the trailers. Al trailers and other tenporary structures used as field

of fices to house personnel or for storage shall be anchored to the ground
in accordance wi th base standards.

1.23.7.2.2 Mat eri al Storage Area
1.23.7.2.2.1 Suppl enment al St orage Area

The Contractor will use this for storage of itens not inmediately required
at the construction site. Contractors will be responsible for the security
of their property and general housekeeping of the area.

1.23.7.2.2.2 Primary Storage Area

*1
The storage at the site will be linited to the materials that are needed to
be used within 12 weeks. The storage area will be enclosed by a
construction fence as described in paragraph Construction Safety Fence.

1.23.7.2.2.3 Dunpsters

Dunpsters shall be equipped with a secure cover, painted Federal Standard
Col or FS-20059 or Sherwin WIlliams SW 1049, Bel gi an Chocol ate, and be free
of graffiti. The cover shall be closed at all tines, except when being

| oaded with trash and debris. Dunpsters will be |located behind the
construction fence or out of the public view Site dunpsters shall be
enptied at |east a once a week or as needed to keep the site free of debris
and trash.
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1.23.7.2.2. 4 Trash Contai ners

*1
The trash containers shall be 208 liters (55 gallons) in capacity, painted
Federal Standard Col or FS-20059 or Sherwin WIlians 1049 and free of
graffiti. The trash container will be | ocated behind the construction
fence or out of the public view Trash containers shall be enptied at
| east once a day. The nunber of trash containers required shall be as
needed to keep the site clean as determ ned by the Contracting O ficer.
Large denplition normally requires a | arge dunpster without |lids--these are
accept abl e but should not have debris higher than the sides before enptying.

1.23.7.2.2.5 Tenporary Sanitation Facilities

All tenporary sewer/sanitation facilities shall be self-contained units
with both urinals and stool capabilities. The units shall be sufficiently
ventilated to control odors and fumes and should be enptied and cl eaned at
| east a every week or nmore often if required by the Contracting O ficer.
The doors should be self-closing. the exterior of the unit shall be
Federal Standard Col or FS-23531 or Sherwin WIllianms SW 1099, Knubby Wol .
The facility will be |l ocated behind the construction fence or out of the
public view

1.23.7.2.2.6 Construction and Safety Fence

*1
The project work area and Contractor |ay-down area shall be enclosed by a
2.53-8 m (68-foot) high shadow box type wooden fence orchain link fence
with brown, UV light-resistant, plastic fabric mesh netting (sinmlar to
tennis court screening) and gates. Upon conpletion and acceptance of the
wor k, the construction fence shall be renpved. Chain |ink fencing and
gates shall be installed in accordance with manufacturer's recomendati ons.
*1
The Contractor shall provide a tenporary safety fence with gates and
war ni ng signs at the construction site prior to the start of work to
protect nenbers of the pubic fromconstruction activities. The safety
fence will enclose those areas not within the construction fence. The
construction fence may be used in lieu of a safety fence. The safety fence
shal | be dark brown color (or bright orange where it protects excavated
areas), high density polyethylene grid or approved equal, a mininumof 1.1m
(432 inches) high, supported and tightly secured to steel posts |ocated on
mninmum 3 m (10-foot) centers. The safety fence shall be maintained by the
Contractor during the life of the contract, and upon conpletion and
acceptance of the work, shall remain the property of the Contractor and
shall be rempoved fromthe work site.

1.23.7.2.2.7 Grass Cutting

*1
Any grass (or annual grass) within the construction and storage sites shal
be cut to a 24-inch height at |east once a week during the grow ng season.
The grass around the fences shall be trimred at time of grass cutting to
keep a neat appearance. |If a construction or safety fence is not used for
a specific reason approved by the base civil engineering representative
then any grass or annual weeds within the construction area shall be
mai ntained in a simlar fashion as previously described. G ass or weeds
growi ng on stockpiled earth shall be maintained as descri bed above.

1.24 OM TTED

1.25 OM TTED
1.26 OM TTED
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1

1

27 OM TTED
28 PROGRESS PHOTOGRAPHS

The Contractor shall, during the progress of the project, furnish the
Contracting O ficer progress photographs and color slides to depict
progress of construction. The photographic work shall be perforned by a
qgual i fi ed, established, conmmrercial photographer. The photographs and
slides shall be taken between the 1st and 5th day of each nonth and be
delivered to the Contracting O ficer not later than the 20th day of the
same nonth taken. The photographs and slides shall be taken from not Iess
than six positions for each nonth as selected by the Contracting O ficer.
They shall show, inasmuch as practicable, work acconplished during the
previous nonth. The photographs shall be 8-inch by 10-inch col or gl ossy
prints and the slides 35 nmillinmeter color slides. Each photograph shall be
identified showi ng date made, contract title and nunber and a bri ef
description of work depicted and shall be sequentially nunbered. The
identifying data shall be placed on the back of the prints. Slides shal
have a nunber placed on the frane corresponding to the appropriate
identified print, the name of the project, the date and a brief description
of work depicted. No identifying data shall appear on the face of prints
or in the viewing area of slides. One copy of each photograph and the
correspondi ng negative and slide shall be furnished to the Contracting

O ficer by the time stipul ated above. No separate paynment will be rmade for
t hese services and all costs in connection therewith shall be considered
incidental to costs of the overall project.

.29 CLEANUP

Construction debris, waste materials, packaging material and the |ike shal
be renmoved fromthe work site daily. Any dirt or nud which is tracked onto
paved or surfaced roadways shall be cleaned away. Materials resulting from
demplition activities which are sal vageable shall be stored within the
fenced area described above or at the supplenental storage area. Stored
material not in trailers, whether new or sal vaged, shall be neatly stacked
when stored.

.30 RESTORATI ON OF STORACGE AREA

Upon conpl etion of the project and after renmoval of trailers, materials,
and equi prent fromwi thin the fenced area, the fence shall be renpbved and
will beconme the property of the Contractor. Areas used by the Contractor
for the storage of equipnent or material, or other use, shall be restored
to the original or better condition. Gavel used to traverse grassed areas
shall be renpved and the area restored to its original condition, including
top soil and seeding as necessary.

-- End of Section --
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TEMPORARY CONTRCLS
PART 1. GENERAL
1..1. REFERENCES
The publications listed below forma part of this specification to the extent
referenced. The publications are referred to in the text by the basic

desi gnati on only.

CODE OF FEDERAL REGULATI ONS ( CFR)

\-29 CFR 1910-\ Occupational Safety and Heal th Standards

\-29 CFR 1926-\ Saf ety and Health Regul ati ons for Construction

\-29 CFR 1926- SUBPART V-\ Power Transm ssion and Distribution

\-40 CFR 122. 26-\ EPA National Pollutant Discharge Elinination
System Pernmit Regul ations

\-40 CFR 261-\ Identification and Listing of Hazardous Waste

\-40 CFR 262-\ Generators of Hazardous Waste

\-40 CFR 263-\ Transporters of Hazardous Waste

\-40 CFR 264-\ Owners and Operators of Hazardous Waste

Treatnent, Storage, and Disposal Facilities

\-40 CFR 265-\ Interim Status Standard for Owmers and
Operators of Hazardous Waste Treat nent,
Storage, and Disposal Facilities

\-40 CFR 300-\ Nati onal O| and Hazardous Substances
Pol I uti on Contingency Pl an

\-49 CFR 178-\ Shi ppi ng Cont ai ner Specification
CORPS OF ENG NEERS ( COE)
\ - COE EM 385-1-1-\ 1992 safety and Heal th Requirenments Manual
ENVI RONMENTAL PROTECTI ON AGENCY ( EPA)
\ - EPA 832R 92-005-\ St or mvat er Managenent for Construction
Activities, Devel oping Pollution Prevention

Pl ans and Best Managenent Practices

NATI ONAL FI RE PROTECTI ON ASSOCI ATI ON ( NFPA)
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\ - NFPA 241-\ 1993 saf eguardi ng Construction, Alteration,
and Demplition Operations

1..2. DEFI NI TI ONS
1..2..1. Sedi nent

Soil and other debris that have eroded and have been transported by runoff
wat er or w nd.

1..2..2. Solid Waste

Rubbi sh, debris, garbage, and other discarded solid nmaterials, except
hazardous waste as defined in paragraph entitled "Hazardous WAaste," resulting
fromindustrial, comercial, and agricultural operations and from conmunity
activities.

1..2..3. Rubbi sh

Combusti bl e and nonconbusti bl e wastes such as paper, boxes, glass, crockery,
nmetal, lunber, cans, and bones.

1..2..4. Debri s

Combusti bl e and noncombusti bl e wastes such as ashes and waste materials
resulting fromconstruction or nmaintenance and repair work, |eaves, and tree
trinm ngs.

1..2..5. Chem cal Wastes

This includes salts, acids, alkalies, herbicides, pesticides, and organic
cheni cal s.

1..2..6. Gar bage

Ref use and scraps resulting from preparation, cooking, dispensing, and
consunpti on of food.

1..2..7. Hazar dous Waste

Hazar dous substances as defined in \-40 CFR 261-\ or as defined by applicable
state and | ocal regul ations.

1..2..8. Oly Wiste
Pet rol eum products and bituni nous material s.
1..2..9. Class | Ozone Depleting Substance (ODS)

Class | ODS is defined in Section 602(a) of The Clean Air Act and includes the
foll owi ng chem cal s:

chl or of | uor ocar bon-11 (CFC- 11) chl orof | uor ocar bon-213 ( CFC-213)
chl or of | uor ocar bon-12 (CFC- 12) chl or of | uor ocar bon-214 (CFC-214)
chl or of | uor ocar bon-13 (CFC- 13) chl or of | uor ocar bon-215 ( CFC- 215)
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chl or of | uor ocar bon-111 (CFC-111) chl orof | uor ocar bon-216 ( CFC-216)
chl or of | uor ocar bon-112 (CFC-112) chl or of | uor ocar bon-217 (CFC-217)
chl or of | uor ocar bon-113 (CFC-113) hal on- 1211

chl or of | uor ocar bon-114 (CFC-114) hal on- 1301

chl or of | uor ocar bon-115 (CFC-115) hal on- 2402

chl or of | uor ocar bon-211 (CFC-211) carbon tetrachl oride

chl or of | uor ocar bon-212 (CFC-212) met hyl chl orof orm

1..2..10. I ndustrial Hygienist

An | ndustrial Hygienist nmust be certified in conprehensive practice by the
American Board of |ndustrial Hygiene.

1..3. SUBM TTALS

Submit the following in accordance with Section \=01300=\, "Submittals."
1..3..1. \*SD- 08, Statenents*\

a. \*Class | ODS prohibition*\; \*GA*\

b. \*Environmental protection plan*\; \*GA*\

c. \*Preconstruction survey*\; report \*GA*\

d. \*Safety progrant\; \*GA*\

e. \*MSDS*\; \*GA*\

f. \*Confined space entry procedure*\; \*GA*\

g. \*Health and Safety Plan*\; \ * GA*\

h. \*Stormwater Pollution Prevention Plan*\; \*GA*\
1..3..2. \ *SD- 18, Records*\

a. \*Solid waste disposal permt*\; \*GA*\

b. \*Disposal permt for hazardous waste*\; \*GA*\
1..3..2..1. \*Solid Waste Di sposal Permit*\ \*GA*\

Submit one copy of a state and local permit or license, as appropriate,
showi ng such agenci es' approval of the disposal plan.

1..3..2..2. \*Di sposal Permit for Hazardous Waste*\ \*GA*\

Submit a copy of the applicable EPA and state permits, manifests, and |licenses
for transportation, treatnent, storage, and disposal of hazardous waste by
permitted facilities.

1..4. \*CLASS | ODS PRCHI Bl TI ON*\
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Class | ODS as defined and identified herein shall not be used in the
performance of this contract, nor be provided as part of the equipnment. This
prohibition shall be considered to prevail over any other provision,

speci fication, drawi ng, or referenced docunents.

1..5. ENVI RONMENTAL PROTECTI ON REQUI REMENTS

Provide and maintain, during the |life of the contract, environnental
protection as defined. Plan for and provide environnental protective nmeasures
to control pollution that devel ops during normal construction practice. Plan
for and provide environnmental protective neasures required to correct

condi tions that devel op during the construction of pernanent or tenporary
environment al features associated with the project. Conply with Federal

state, and local regulations pertaining to the environnment, including but not
limted to water, air, and noise pollution.

1..5..1. \*Envi ronnment al Protection Pl an*\

Five days after the award of contract, the Contractor shall meet with the
Contracting O ficer to discuss the proposed environnmental protection plan and
to devel op nutual understanding relative to the details of environnental
protection, including measures for protecting natural resources, required
reports, and other neasures to be taken.

1..5..1..1. Envi ronmental Pl an Revi ew

Fourteen days after the environnental protection neeting, subnit to the
Contracting Oficer the proposed environmental plan for further discussion,
review, and approval .

1..5..1..2. Commencenent of the Work
As directed by the Contracting Officer, follow ng approval.
1..5..2. \*Preconstruction Survey*\

Perform a preconstruction survey of the project site with the Contracting
O ficer, and take photographs show ng existing environmental conditions in and
adj acent to the site.

1..5..3. Stormnvat er Pol lution Prevention Plan Requirenments

Submit the proposed Stormwater Pollution Prevention Plan, including a copy of
“Notice of Intent." Provide and plan for stormwater pollution prevention in
accordance with \-40 CFR 122.26-\, and \-EPA 832R 92-005-\, including

requi rements for preparation and submttal of Notice of Intent. Contractor's
i nt ended procedures shall be detailed in a Stormwater Pollution Prevention
Plan. Provide and maintain, during the Iife of the contract, stormwater

pol lution prevention as indicated or specified, as detailed in the Stornmnater
Pol I ution Prevention Plan, and in accordance with all federal, state, and

| ocal regul ations.

1..5..4. Envi ronmental Protection/Stormvater Pollution Prevention Pl an
Meet i ng
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Five cal endar days after the award of the contract, neet with the Contracting
Officer to discuss the proposed Environnental Protection Plan and the
Stormnvat er Pol lution Prevention Plan, and to devel op mutual understandi ngs
relative to the details of environmental protection, and stormwvater pollution
prevention, including measures for protecting natural resources, required
reports, and other neasures to be taken. Performa preconstruction survey of
the project site with the Contracting Officer, and take photographs show ng
exi sting environnental conditions in and adjacent to the site. Fourteen

cal endar days after the neeting, subnmit the proposed environnental plan,
preconstruction survey, and stormwater pollution prevention plan, unless
earlier delivery is specified or indicated el sewhere. Comence work after
approval as directed by the Contracting O ficer.

1..5..5. LI CENSES AND PERM TS

btain licenses and permits pursuant to the "Permits and Responsibilities" FAR
Cl ause except for those permts which will be obtained by the Contracting
Oficer as foll ows:

None

1..6. \ * SAFETY PROGRAMF\

\-COE EM 385-1-1-\. Subnmit safety program including Accident Prevention

Pl an, for review and approval 15 cal endar days prior to start of work at job
site. Conformto the requirements of Federal, state and |ocal |aws, rules,
and regul ations. Wrk can not proceed until the Safety Program has been
approved. The program shall i ncl ude:

a. \-29 CFR 1910-\.

b. \-29 CFR 1926-\.

c. \-29 CFR 1926- SUBPART V-\, tagout and |ockout procedures.
d. \-COE EM 385-1-1-\.

e. Contract Clause "FAR 52.236-1, Accident Prevention." |In this clause
the date of \-COE EM 385-1-1-\ should be 1 October 1992.

f. Contract Clause "FAR 52.223-3, Hazardous Material ldentification and
Material Safety Data."

g. \*MSDS*\, supply Material Safety Data Sheet for all hazardous
mat eri al s brought on-site.

h. \-NFPA 241-\.

i. Wen cranes will be needed for lifting steel, add the statenent: "Do
not hoist two or nore separately rigged | oads (Tandem or Xmastree
lifting), regardl ess of weight" to the Safety Pl an.

j. Work in confined Spaces. |In addition to requirenents in Section
XXVI'l of \-COE EM 385-1-1-\, submt a \*Confined Space Entry Procedure*\
(CSEP) for approval. CSEP shall identify the nanme and qualifications of
the person responsible for testing the confined space work environnent.
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Allow a m ni mum of 5 working days prior to beginning this work for
obt ai ni ng approval and any required permts.

(1) Entry into a confined or encl osed space by personnel for any

pur pose, including hot work, shall be prohibited until the qualified
person has conducted appropriate tests to ensure the confined or encl osed
space is safe for the work intended.

(a) Confined Space. Refers to a space which by design has |limted openings
for entry and exit; unfavorable natural ventilation which could contain or
produce dangerous air contam nants, or which is not intended for continuous
enpl oyee occupancy. Confined spaces include but are not linmted to storage
tanks, conpartments of ships, process vessels, pits, silos, vats, degreasers,
reaction vessels, boilers, ventilation and exhaust ducts, sewers, tunnels,
underground utility vaults, and pipelines.

(b) Qualified Person. A person designated by the Contractor, in witing, as
capabl e (by education or specialized training) of anticipating, recognizing,
and eval uating enpl oyee exposure to hazardous substances or other unsafe
conditions in a confined space. This person shall be capable of specifying
necessary control and protective action to ensure worker safety. \Where work
i nvolves facilities that handl e conbustible and hazardous materials, this
qual i fied person shall be a NFPA certified marine chem st.

(2) Daily Confined Space Entry Permt shall be conpleted by the
qual i fied person. The permt shall be posted in a conspicuous place
close to the confined space entrance with a copy to the Contracting
Oficer.

(3) Subnmit to Contracting Officer a letter of certification for the
qual i fied person. The letter shall state the qualified person's name and
qualifications and delineate the qualified person's authority to direct
wor k stoppage in the event of hazardous conditions.

1..6..1. Safety Plan Including Accident Prevention

1..6..1..1. Hazar dous Material Use

Wth respect to hazardous materials, safety program shall include provisions
to deal with hazardous materials, pursuant to the Contract Cl ause "FAR
52.223-3, Hazardous Material ldentification and Material Safety Data." In

addition to FAR 52.223-3, the plan shall consist of:
a. An index of hazardous materials to be introduced to the site;

b. Plan for protecting personnel and property during the transport,
storage and use of the materials;

c. Procedures for spill response and disposal;
d. Material Safety Data Sheets for materials listed in the index of the
pl an and not required in the technical section of the specification.

Post Material Safety Data Sheets at the worksite where the products will
be used.
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e. Approved labelling systemto identify contents on all containers on
site;

f. Personnel training plan.

Each hazardous material nust receive approval prior to bringing onto the job
site or prior to any other use in conjunction with this contract. Allow a
m ni nrum of 10 worki ng days for processing of the request for use of a

hazar dous materi al

1..6..1..2. Hazar dous Materi al Excl usions

Not wi t hst andi ng any ot her hazardous material pernmitted used in this contract,
radi oactive materials, materials which contain asbestos, mercury, or

pol ychl ori nated bi phenyls are prohibited. Exceptions to the use of any of the
above excluded materials may be considered by the Contracting O ficer upon
written request by the Contractor.

1..6..2. Unf or eseen Hazar dous WMateri al

If material that is not indicated on the drawi ngs, or in the specifications,
is encountered that may be dangerous to human heal th upon di sturbance during
construction operations, stop that portion of work and notify the Contracting
Oficer immrediately. Intent is to identify materials such as PCB, |ead paint,
and friable and nonfriable asbestos. Wthin 14 cal endar days the Governnent
will determine if the material is hazardous. |f the material is not hazardous
or poses no danger, the Government will direct the Contractor to proceed

wi t hout change. |If the material is hazardous and handling of the material is
necessary to acconplish the work, the Governnment will issue a nodification
pursuant to "FAR 52.243-4, Changes" and "FAR 52.236-2, Differing Site
Conditions."

1..6..3. Station Pernmits

Permits are required for, but are not necessarily limted to, welding,

di ggi ng, and burning. Allow 14 cal endar days for processing of the
appl i cati on.

PART 2. PRODUCTS

Not used.

PART 3. EXECUTI ON

3..1. PROTECTI ON OF NATURAL RESOURCES

Preserve the natural resources within the project boundaries and outside the
limts of permanent work. Restore to an equivalent or inproved condition upon
compl etion of work. Confine construction activities to within the linmts of
the work indicated or specified.

3..1..1. Land Resources

Except in areas to be cleared, do not renove, cut, deface, injure, or destroy
trees or shrubs without the Contracting Officers pernission. Do not fasten or
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attach ropes, cables, or guys to existing nearby trees for anchorages unl ess
aut hori zed by the Contracting Officer. Where such use of attach ropes,

cabl es, or guys is authorized, the Contractor shall be responsible for any
resul tant damage.

3..1..1.. 1. Protection
Protect existing trees which are to remain and which nmay be injured, bruised,
defaced, or otherw se danmaged by construction operations. Renove displaced

rocks fromuncl eared areas. By approved excavation, rempove trees with 30
percent or nmore of their root systens destroyed.

3..1..1..2. Repl acenent

Renove trees and other | andscape features scarred or damaged by equi pnent
operations, and replace with equival ent, undamaged trees and | andscape
features. Obtain Contracting Oficer's approval before repl acenment.

3..1..2. WAt er Resources

3..1..2..1. Oly Wastes

Prevent oily or other hazardous substances fromentering the ground, drainage
areas, or local bodies of water. Surround all tenporary fuel oil or petrol eum
storage tanks with a tenporary earth berm of sufficient size and strength to
contain the contents of the tanks in the event of |eakage or spillage.
3..1..3. Fish and Wl dlife Resources

Do not disturb fish and wildlife. Do not alter water flows or otherw se
significantly disturb the native habitat adjacent to the project and critical
to the survival of fish and wildlife, except as indicated or specified.

3..2. HI STORI CAL AND ARCHAEOLOGI CAL RESOURCES

Carefully protect in-place and report inmmediately to the Contracting O ficer
hi storical and archaeol ogical itens or human skel etal remains discovered in
the course of work. Stop work in the inmediate area of the discovery until
directed by the Contracting Oficer to resune work.

3..3. EROSI ON AND SEDI MENT CONTROL MEASURES

3..3.. 1 General Requirenents

Erosi on and sedi ment control neasures shall be provided throughout
construction and shall be in conformance with the project Stormmater Pollution
Prevention Plan. Requirenents for this plan are included el sewhere in this
section.

3..3..2. Bur nof f

Burnof f of the ground cover is not permitted

3..3..3. Protection of Erodible Soils
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| medi ately finish the earthwork brought to a final grade, as indicated or
specified. |Imrediately protect the side slopes and back sl opes upon

compl etion of rough grading. Plan and conduct earthwork to minimze the
duration of exposure of unprotected soils.

3..3..4. Tenporary Protection of Erodible Soils
Use the foll owing methods to prevent erosion and control sedi nentation:
3..3..4.. 1. Mechani cal Retardation and Control of Runoff
Mechanically retard and control the rate of runoff fromthe construction site.
Provi de diversion ditches, benches, and bernms to retard and divert runoff to
protected drai nage courses.
3..3..4..2. Veget ati on and Ml ch
Provi de tenporary protection on sides and back sl opes as soon as rough grading
is conpleted or sufficient soil is exposed to require erosion protection
Protect slopes by accelerated growth of permanent vegetation, tenporary
vegetation, mulching, or netting. Stabilize slopes by hydroseedi ng, anchoring
mul ch in place, covering with anchored netting, sodding, or such conbination
of these and ot her nmethods necessary for effective erosion control.
a. Seeding: Provide new seeding where ground is disturbed. Include
topsoil or nutriment during the seeding operation necessary to establish
or reestablish a suitable stand of grass.
3..3..5. Silt Barriers
Provide silt barriers as detailed on the drawings to prevent discharge of
eroded soil or other sedinment fromthe surface drainage system Collected
sedi rent shall be renpved and handled in a manner to prevent reintroduction to
the stormwater system and as approved by the Contracting O ficer.
3..4. CONTROL AND DI SPCSAL OF SOLI D WASTES
Pick up solid wastes, and place in covered containers which are regularly
enptied. Do not prepare or cook food on the project site. Prevent
contam nation of the site or other areas when handling and di sposi ng of
wastes. At project conpletion, |eave the areas clean
3..4.. 1. Di sposal of Rubbish and Debris

Di spose of rubbish and debris in accordance with the requirenments specified
bel ow.

3..4..1.. 1. Renoval From Governnment Property
Renove and di spose of rubbish and debris from Governnent property.
3..4..2. Gar bage Di sposa

Pl ace garbage in approved containers, and nove to a pickup point or disposa
area, where directed
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3..5. CONTROL AND DI SPOSAL OF HAZARDOUS WASTE

3..5.. 1. Hazar dous Waste Generation

Handl e generated hazardous waste in accordance with \-40 CFR 262-\.
3..5..2. Hazar dous WAste Di sposa

Di spose of hazardous waste in accordance with \-40 CFR 263-\, \-40 CFR 264-\,
and \-40 CFR 265-\.

3..5..3. Hazar dous WAste Storage

Store hazardous waste in containers in accordance with \-49 CFR 178-\.
Hazar dous waste shall be identified in accordance with \-40 CFR 261-\ and \-40
CFR 262-\.

3..5..4. Spills of Gl and Hazardous Materials

Take precautions to prevent spills of oil and hazardous material. |In the
event of a spill, imediately notify the Contracting Officer. Spill response
shall be in accordance with \-40 CFR 300-\ and applicable state regul ations.

3..6. DUST CONTROL

Keep dust down at all tinmes, including during nonworking periods. Sprinkle or
treat, with dust suppressants, the soil at the site, haul roads, and other
areas di sturbed by operations. Dry power broomng will not be permtted.

I nst ead, use vacuuni ng, wet nopping, wet sweeping, or wet power brooming. Air
blowing will be permtted only for cleaning nonparticul ate debris such as
steel reinforcing bars. Only wet cutting will be permitted for cutting
concrete bl ocks, concrete, and bitum nous concrete. Do not unnecessarily
shake bags of cement, concrete nortar, or plaster.

3..7. NO SE

Make the maxi mum use of | ow noi se em ssion products, as certified by the EPA
Bl asting or use of explosives will not be permitted without witten perni ssion
fromthe Contracting Officer, and then only during the designated tines.

3..8. FI RE PROTECTI ON

3..8.. 1 Compl i ance

\-COE EM 385-1-1-\, \-NFPA 241-\, and activity fire regulations. \+Obtain
approval fromthe activity Fire Chief prior to comencenent of hot work
operations. +\

3..8..2. Fired Kettles

Melt kettles for tar, asphalt, and simlar materials shall not be closer than
25 feet to buildings or combustible materials. Provide a mninmmof two

20- pound ABC al | - purpose type extinguishers at the nmelting kettle and the area
of hot material application. Equip kettles with proper heat controls and
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means of agitation to assure controlled uniformtenperatures throughout
contents to prevent spot heating. Do not heat contents above flash point.

3..8..3. Notification of Fire

Post the activity fire poster in conspicuous |ocations and at tel ephones in
construction shacks.
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SECTI ON 01730
OPERATI ON AND MAI NTENANCE DATA
PART 1. GENERAL
1..1. REFERENCES

The publication |listed below forns a part of this specification to the extent
referenced. The publication is referred to in the text by the basic
desi gnati on only.

DEFENSE LOG STI CS AGENCY ( DLA)

\ - DLA H4/ H8-\ Federal Catal ogi ng Handbook Commerci al and
Governnment Entity (CHEE), Sections A and B,
United States and Canada, Sections C and D,
NATO, Supply Code for Manufacturers

1..2. SUBM SSI ON OF OPERATI ON AND MAI NTENANCE DATA

Submit operation and mai ntenance (O&M) data/manual s which are specifically
applicable to this contract and a conplete and conci se depiction of the

provi ded equi pment or product. Data containing extraneous information to be
sorted through to find applicable instructions will not be accepted. Present
information in sufficient detail to clearly explain user O&M requirenments at
the system equi pment, conponent, and subassenbly level. Include an index
precedi ng each submittal. Submit in accordance with this section and Section
\=01300=\, "Submittals."

1..2..1. Quantity

Submit five copies of the manufacturers' O&M information specified herein for
t he conmponents, assenblies, subassenblies, attachnents, and accessories. The
item for which O&M data/manual are required is listed in the technical section
whi ch specifies that particular item

1..2..2. Package Cont ent

For each product, system or piece of equiprment requiring subn ssion of O&M
data, submit the data package required in the individual technical section.
Dat a package content shall be as required in the paragraph entitled "Schedul e
of Operations and Mintenance Data Packages."

1..2..3. Del i very
Submit O&M data to the Contracting O ficer for review and acceptance; submit
data specified for a given itemwi thin 30 cal endar days after the itemis
delivered to the contract site.
a. In the event the Contractor fails to deliver O&M Datal/ Manual s within
the time limts set forth above, the Contracting O ficer may withhold
from progress payments 50 percent of the price of the itemw th which
such dat a/ manual s are associ at ed.

1..2..4. Changes to Subnittals
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Manuf act urer-ori gi nated changes or revisions to subnmitted data shall be
furnished by the Contractor if a conmponent of an itemis so affected
subsequent to acceptance of the O&M data. Changes, additions, or revisions
required by the Contracting Officer for final acceptance of subnmitted data,
shall be subnmitted by the Contractor within 30 cal endar days of the
notification of this change requirenent.

1..3. TYPES OF | NFORMATI ON REQUI RED | N O&M DATA PACKAGES

1..3..1 Operating Instructions

I ncl ude specific instructions, procedures, and illustrations for the foll ow ng
phases of operation:

1..3..1..1. Saf ety Precautions

Li st personnel hazards and equi pment or product safety precautions for al
operating conditions.

1..3..1..2. Operator Prestart
I ncl ude procedures required to set up and prepare each system for use.
1..3..1..3. Startup, Shutdown, and Postshutdown Procedures

Provide narrative description for each operating procedure including contro
sequence for each

1..3..1..4. Nor mal Operati ons

Provide narrative description of normal operating procedures. Include contro
diagrams with data to explain operation and control of systens and specific
equi prrent .

1..3..1..5. Emer gency Operations

I ncl ude energency procedures for equipnent mal functions to pernmit a short
period of continued operation or to shut down the equi pment to prevent further
damage to systens and equi pment. |nclude energency shutdown instructions for
fire, explosion, spills, or other foreseeable contingencies. Provide guidance
on emergency operations of all utility systens including valve |ocations and
portions of systems controll ed.

1..3..1..6. Operator Service Requirenents

Include instructions for services to be perfornmed by the operator such as
| ubrication, adjustment, inspection, and gage reading recording.

1..3..1..7. Envi ronment al Condi tions

Include a list of environnental conditions (tenperature, hunmidity, and other
rel evant data) which are best suited for each product or piece of equipnent
and describe conditions under which equi pnent should not be allowed to run.

1..3..2. Preventi ve Mai nt enance

Include the following information for preventive and schedul ed mai ntenance to
mninze corrective mai ntenance and repair.
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1..3..2..1. Lubri cati on Data

Include lubrication data, other than instructions for lubrication in
accordance with paragraph entitled "Operator Service Requirenents":

a. A table showi ng recomended lubricants for specific tenperature
ranges and applications;

b. Charts with a schematic diagram of the equi pnent showi ng | ubrication
poi nts, recomrended types and grades of |ubricants, and capacities; and

c. A lubrication schedul e showi ng service interval frequency.
1..3..2..2. Preventive Mai ntenance Plan and Schedul e

I ncl ude manufacturer's schedule for routine preventive nmaintenance,

i nspections, tests and adjustnents required to ensure proper and economi ca
operation and to mininize corrective maintenance and repair. Provide

manuf acturer's projection of preventive maintenance work-hours on a daily,
weekly, monthly, and annual basis including craft requirenents by type of
craft. For periodic calibrations, provide manufacturer's specified frequency
and procedures for each separate operation.

1..3..3. Corrective Miintenance

I ncl ude manufacturer's recomendati ons on procedures and instructions for
correcting problenms and maki ng repairs.

1..3..3..1. Tr oubl eshooti ng Gui des and Di agnosti c Techni ques

I ncl ude step-by-step procedures to pronptly isolate the cause of typica

mal functions. Describe clearly why the checkout is performed and what
conditions are to be sought. Identify tests or inspections and test equi pment
required to detern ne whether parts and equi prent may be reused or require
repl acenent .

1..3..3..2. Wring Diagrans and Control Diagrans

Wring diagrans and control diagrans shall be point-to-point draw ngs of
wiring and control circuits including factory-field interfaces. Provide a
compl ete and accurate depiction of the actual job specific wiring and contro
wor k. On diagranms, nunmber electrical and electronic wiring and pneumatic
control tubing and the terminals for each type, identically to actua
install ati on nunberi ng.

1..3..3..3. Mai nt enance and Repair Procedures

Include instructions and list tools required to restore product or equi pnent
to proper condition or operating standards.

1..3..3..4. Renoval and Repl acement Instructions

I ncl ude step-by-step procedures and list required tools and supplies for
renoval, replacenent, disassenbly, and assenbly of conponents, assenblies,
subassenbl i es, accessories, and attachments. Provide tol erances, dinmensions,
settings and adjustments required. |Instructions shall include a conbination
of text and illustrations.

1..3..3..5. Spare Parts and Supply Lists
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Include lists of spare parts and supplies required for maintenance and repair
to ensure continued service or operation w thout unreasonabl e del ays. Special
consideration is required for facilities at rempte |locations. List spare
parts and supplies that have a long lead tinme to obtain.

1..3..3..6. Corrective M ntenance Wor k- Hour s

I ncl ude manufacturer's projection of corrective maintenance work-hours
including craft requirenents by type of craft. Corrective maintenance that
requires participation of the equipnent manufacturer shall be identified and
tabul ated separately.

1..3..4. Appendi ces

Provide information required bel ow and i nformati on not specified in the
precedi ng paragraphs but pertinent to the nmaintenance or operation of the
product or equipnment. Include the foll ow ng:

1..3..4..1. Parts ldentification

Provide identification and coverage for all parts of each conponent, assenbly,
subassenbly, and accessory of the end itens subject to replacenment. |nclude
speci al hardware requirenents, such as requirement to use high-strength bolts
and nuts. ldentify parts by make, nodel, serial nunber, and source of supply
to allow reordering without further identification. Provide clear and |egible
illustrations, draw ngs, and expl oded views to enable easy identification of

the itens. When illustrations omt the part nunbers and description, both the
illustrations and separate listing shall show the index, reference, or key
nunber which will cross-reference the illustrated part to the listed part.

Parts shown in the listings shall be grouped by conponents, assenblies, and
subassenbl i es

a. Manufacturer's standard comercial practice: The parts data may
cover nore than one nodel or series of equi pment, conponents, assenbli es,
subassenbl i es, attachments, or accessories, such as a master parts

catal og, in accordance with the manufacturer's standard conmerci al
practice.

b. Oher than manufacturer's standard commercial practice: End item
manuf act urer may add a cross-reference to inplenment conponents’
assenblies and parts requirements when inplementation in manual form
varies significantly fromthe style, format, and nethod of manufacturer's
standard comercial practice. Use the format in the foll ow ng exanpl e:

End Item Act ual
Manuf acturer's Manuf act urer's Nanme Actual Manuf acturer
Al phanuneri c_Seguence and FSCM Part No.
100001 John Doe & Co. 00000 2000002

List FSCM in accordance with \-DLA H4/ H8-\.

1..3..4..2. Warranty | nformation

Li st and explain the various warranties and include the servicing and
techni cal precautions prescribed by the manufacturers or contract docunents to

keep warranties in force. |Include warranty information for primary conmponents
such as the compressor of air conditioning system
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1..3..4..3. Per sonnel Trai ning Requirenents

Provide information available fromthe manufacturers to use in training
desi gnat ed personnel to operate and maintain the equi prent and systens

properly.

1..3..4..4. Testing Equi pnment and Special Tool Information

I nclude information on test equiprment required to performspecified tests and
on special tools needed for the operation, maintenance, and repair of
conmponent s.

1..3..4..5. Contractor |Information

Provide a |list that includes the nane, address, and tel ephone nunmber of the
General Contractor and each subcontractor installing the product or equipment.
I nclude |l ocal representatives and service organi zati ons nost convenient to the
project site. Provide the nane, address, and tel ephone nunber of the product
or equi pnent manufacturers.

1..4. SCHEDULE OF OPERATI ON AND MAI NTENANCE DATA PACKAGES

Furni sh the O&M data packages specified in individual technical sections. The
required information for each O&M data package is as foll ows:

1..4..1. Dat a Package 1

a. Safety precautions

b. Maintenance and repair procedures

c. Warranty information

d. Contractor information

1..4..2. Dat a Package 2

a. Safety precautions

b. Nornmal operations

c. Environnental conditions

d. Lubrication data

e. Preventive nmmintenance plan and schedul e
f. Maintenance and repair procedures

g. Renmpval and replacenment instructions
h. Spare parts and supply |ist

i. Parts identification

j. Warranty information

k. Contractor information
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1

a.

.4..3. Dat a Package 3

Saf ety precautions

Nor mal operations

Ener gency operations

Envi ronmental conditions

Lubri cation data

Preventive maintenance plan and schedul e

Tr oubl eshoot i ng gui des and di agnostic techni ques
Wring diagrans and control diagrans

Mai nt enance and repair procedures

Renoval and repl acenent instructions

Spare parts and supply |ist

Parts identification

Warranty information

Testing equi pnent and special tool information

Contractor information

4. .4, Dat a Package 4

Saf ety precautions

Operator prestart

Startup, shutdown, and postshutdown procedures
Nor mal operations

Ener gency operations

Operator service requirenents

Envi ronmental conditions

Lubri cation data

Preventive maintenance plan and schedul e

Tr oubl eshoot i ng gui des and di agnostic techni ques
Wring diagrans and control diagrans

Mai nt enance and repair procedures

Renoval and repl acenent instructions
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Repair Railcar O fload/ Transfer and DACA21- 98- B- 0034
Truck O fl oad/ Recei pt Punps

n. Spare parts and supply |ist

0. Corrective maintenance man-hours

p. Parts identification

g. Warranty information

r. Personnel training requirements

s. Testing equiprment and special tool information
t. Contractor information

1..4..5. Dat a Package 5

a. Safety precautions

b. Environnental conditions

c. Preventive nmmintenance plan and schedul e

d. Troubl eshooting gui des and di agnostic techni ques
e. Wring and control diagrans

f. Maintenance and repair procedures

g. Spare parts and supply |ist

h. Warranty information

PART 2. PRODUCTS

Not used.

PART 3. EXECUTI ON

Not used.
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